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COUNCIL MEETING 
 
  



Council Meeting  
(Te Huinga Tu) 

 

A G E N D A  
(Rarangi Take) 

1. Welcome (Haere mai) 

2. Apologies (Ngā Pa Pouri) 

3. Declarations of Interest 

4. Public Forum, Petitions and Deputations (He Huinga tuku korero) 

5. Confirmation of Minutes (Whakau korero) 

5.1 Council Meeting 8 March 2022 
Matters Arising  

 
6. Chairman’s Report 
 
7. Chief Executive’s Reports 

7.1 Monthly Report 
7.2 Westport Flood Recovery Steering Committee minutes 

 
8. Reports  

8.1 Operations Group Report 
8.2 Central Government Co-investment in Flood Protection Schemes 
8.3 Rating District meetings – Minutes  
8.4 Land River Sea Buller Model Peer Review Report 
8.5 Local Elections 2022 – Timetable, Order of Candidate Names and Other Matters 

 
9. General Business  
 
10. Public Excluded Items 

10.1 Confirmation of Confidential Minutes – Council meeting 8 March 2022 
10.2 Confirmation of Confidential Minutes – Council Extraordinary meeting 23 March 2022 
10.3 Council Quarries 
10.4 West Coast Emergency Management update 

 
 
H. Mabin   
Chief Executive  



 
 
Purpose of Local Government  
The reports contained in this agenda address the requirements of the Local Government Act 2002 in relation 
to decision making.  Unless otherwise stated, the recommended option promotes the social, economic, 
environmental and cultural well-being of communities in the present and for the future.   
 
 
Health and Safety Emergency Procedure  
In the event of an emergency, please exit through the emergency door in the Council Chambers. 
If you require assistance to exit, please see a staff member. Once you reach the bottom of the stairs make 
your way to the assembly point at the grassed area at the front of the building.  Staff will guide you to an 
alternative route if necessary. 
 
Please note that due to Covid restrictions there are limits to the number of people permitted within the 
Council Chambers. 
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THE WEST COAST REGIONAL COUNCIL 
 

MINUTES OF THE MEETING OF THE COUNCIL HELD ON 8 MARCH 2022,     
AT THE OFFICES OF THE WEST COAST REGIONAL COUNCIL, 388 MAIN SOUTH ROAD, GREYMOUTH, 

COMMENCING AT 10:32 A.M 
 
 

PRESENT:  
 
A. Birchfield (Chairman), S Challenger, J. Hill, P. Ewen, D. Magner (via zoom), B. Cummings, L. Coll McLaughlin 
(via zoom).  
 
  
IN ATTENDANCE: 
 
H. Mabin (Chief Executive) via zoom, R. Beal (Operations Director), C Brown (Regional Director CDEM). 
 
Also in attendance:  Brendon McMahon (Grey Star) 
 
 
1. WELCOME  
 
Cr Birchfield read the prayer. 
 
 
2. APOLOGIES 
  
The Chair called for apologies.  There were no apologies. 

  
 

3. DECLARATION OF INTEREST 

The Chair called for declarations of interest.  No declarations were made. 

 
4. PUBLIC FORUM  
  

The Chair called for any speakers for the public forum.  There were no speakers. 

 

PRESENTATION 

There was no presentation.   

 
5. CONFIRMATION OF MINUTES  
 

5.1  The Chairman asked the meeting if there were any changes to the minutes of the previous meeting held 
on 8 February 2022.   
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Moved (Challenger/Hill) that the minutes of the Council meeting dated 8 February 2022 be confirmed as 
correct.     

Carried 
 

Matters arising 
In response to a question from the Chair regarding the funding split from NEMA, R Beal confirmed that there 
was no funding from NEMA for emergency works as it does not meet the criteria for funding.   
 

5.2  The Chairman asked the meeting if there were any changes to the minutes of the extraordinary meeting 
held on 23 February 2022.   

Moved (Ewen/Challenger) that the minutes of the extraordinary Council meeting dated 23 February 2022 be 
confirmed as correct.     

Carried 
Matters arising 
There were no matters arising from the minutes. 
 

REPORTS 

 
6. CHAIRMAN’S REPORT  
 
The Chair took his report as read.  He thanked Cr Challenger for attending the local government sector meeting 
on the 25th, on his behalf.  
 
Moved (Hill/Cummings) That this report is received.   

Carried  
 
 

7. CHIEF EXECUTIVE’S REPORTS  
 

7.1 Monthly Report 

H. Mabin spoke to her report and took it as read. In response to a question from Cr Coll McLaughlin regarding 
the fuel storage capability workshop, H. Mabin outlined that there would be a report going to the Joint 
Committee and then to the partner Councils.  H Mabin advised she did not have a timeframe within which the 
piece of work would be completed.  Cr Ewen noted that there was some urgency with this, and that this had 
been flagged a decade ago.  He advised that there would be a record of the previous discussions which would 
assist the project.  H Mabin said she would provide further information to Council about who was canvassed. 

 

Moved (Challenger/Coll McLaughlin) That this report is received.     

Carried  

7.2 Risk Register  

H Mabin spoke to the report.   

Moved (Ewen/ Cummings) That Council: 

•     Adopt Council Objectives of: 
1. Value our People 
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2. Strong Governance and representation 
3. Good relationships & partnerships (community, iwi & central government) 
4. Resilience & sustainability for the region. 
5. Financial sustainability. 
6. Deliver effective & efficient services to our community 
7. Fulfilling statutory obligations; and 

• Agree Council’s initial strategic risks are: 
1. Failure to keep people safe 
2. Failure to deliver the agreed levels of service to our community 
3. Inability to retain knowledge to undertake Council’s functions 
4. Failure to adequately plan for a natural disaster 
5. Failure to deliver robust planning policies 
6. Failure to implement adopted planning policies 
7. Financial mis-management 
8. Loss of Council’s assets 
9. Loss or inaccurate corporate data 
10. Council’s information used for other than intended purposes 
11. Failure to fulfil statutory obligations 
12. Failure of Council’s relationships and partnerships. 

 

Carried  
 

7.3 Risk and Assurance Committee minutes  

H Mabin noted that the unconfirmed minutes were just for tabling to Council for their information and noting. 

 

7.4 Westport Flood Recovery Steering Committee minutes 

H Mabin advised that these were the minutes of the Steering Group to be tabled to Council.  H Mabin 
introduced John Hutchings of Henley Hutchings who joined the meeting via zoom.  Mr Hutchings noted that 
the letter from the Minister calls for an integrated package of solutions, and that the steering group and the 
Joint Committee each have an important role to play.  He outlined the work being undertaken as part of 
preparing the business case seeking co-investment from the government for the works. 

Cr Coll McLaughlin outlined that the Buller /Westport was a special case for co-investment as the area that 
could be rated was limited geographically and did not include the upper catchment.  She asked about the 
process for considering red-zoning of areas.  H Mabin responded that this would have been considered by 
Buller District Council and was a matter for them. 

Cr Coll McLaughlin asked about whether the Regional Council received reimbursement for response costs.  H 
Mabin replied that Claire Brown would be able to advise.  H Mabin in response to a further question advised 
Council of the process for rates remissions for those ratepayers in red and yellow stickered buildings, and is 
working with Buller District Council on obtaining updated information.  Cr Cummings referred Cr Coll 
McLaughlin to Buller District Council in terms of the issues raised in the steering group minutes that Buller DC 
was dealing with.   
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Cr Ewen queried whether the issues with communication raised by Buller DC noted in the minutes have been 
resolved or improved.  H Mabin responded that she had asked R Beal for a communications plan, that that the 
steering group now had a designated resource for stakeholder engagement and communication, and that she 
had ensured that N Costley was included in all developments to ensure communications.  Cr Coll McLaughlin 
confirmed that she felt there had been a shift in the understanding of the community of what the Council was 
doing.  H Mabin commended N Costley for her work in this area, which was supported by Cr Coll McLaughlin. 

Cr Cummings, Birchfield, and Coll McLaughlin all noted they would like the works to be proceeded with soon.  
Cr Ewen felt that KiwiRail should be followed up as to why they were not at the table yet.     

Moved (Cummings/Challenger) That the Council receive and note the attachments to the report.     

Carried  
 

7.5 Electoral Officer Appointment 

H Mabin took her report as read, noting that this was the standard process as it is an election year.  She advised 
that N Costley was to be the Deputy Electoral Officer.  She also advised that Council would need to resolve the 
order of the candidates on the voting form, at their next meeting.  H Mabin advised that the previous 
arrangement where a Grey District Council staff member was the Electoral Officer for the Regional Council no 
longer applied as that person had since left the Council.   

Moved (Challenger/Ewen) That the Council appoint Anthony Morton of Electionz as the Electoral Officer for 
the West Coast Regional Council.     

Carried  
 

7.6 Development West Coast (DWC) Nominations 

The Chair advised that Julie Christie had resigned, and that the Council needed to appoint someone on the 
selection panel to appoint her replacement.  Cr Magner asked who had been the Council representative in the 
past.  The Chair advised that it had previously been him.  Cr Cummings expressed an interest in the role and 
there were no other nominations. 

Moved (Coll McLaughlin/ Challenger) That the Council: 

1. Receive this report; and  
2. Appoint Cr Cummings to the Appointments Panel of Development West Coast.     

Carried  
 

7.7 Annual Plan 2022/23 Process 

H Mabin took the report as read.   

Moved (Cummings/Hill) That the Council note the report.     

Carried  
 

 8.    REPORTS 
   

8.1 Operations Group Report  
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R Beal spoke to this report and took it as read. He advised that Karamea and Nelson Creek Rating Districts 
have asked for a reclassification review.  He noted that damage assessments were ongoing for the February 
events.  Staff are drafting up a NEMA claim on behalf of Wanganui, Taramakau and Franz Josef to date.    He 
advised that staff would table the peer review of the Land River Sea work to the April Council meeting.   

Cr Ewen asked whether there was an update on the Coal Creek situation and whether the peer review had 
been done.  R Beal advised he would follow that up.   

 
Moved (Ewen/Cummings) That the report is received.     

Carried 

 

8.2 Westport Joint Committee meeting and recommendations  

R Beal spoke to this report and introduced Matt Gardner who joined the meeting via zoom.   R Beal advised 
that the Joint Committee at its inaugural meeting had supported the recommendations put to it, as attached 
in the agenda.  R Beal read out the recommendations to the meeting.  

Cr Coll McLaughlin asked for clarification on the process, as this seemed different than the usual rating district 
process and was more complicated.  She asked about the wording of the staff recommendation in Mr Beal’s 
report and what it was asking the Council to do, noting that it doesn’t ask Council to follow the 
recommendations of the Joint Committee.  R Beal responded that the Council could ask for some amended 
resolutions. 

H Mabin advised that if Council felt they had enough information to resolve to proceed with the words for 
stage 1 of the flood protection scheme then they could do that, but they may want to be aware of the financial 
costs and information regarding who’s assets they would be and the funding arrangements.  She 
recommended that Council be cautious about proceeding without fuller financial details.  She also advised 
Council consider agreeing to fund all of the works out of the $10.2m, to be mindful of the impact on the 
ratepayer.   

R Beal advised which works would be done under the emergency works provisions, and that staff needed 
decisions in order to proceed with final designs and costings.  Cr Ewen asked Matt Gardner for his view and 
whether these decisions would impact on the work he was doing.  Mr Gardner confirmed they would not.   

Cr Coll McLaughlin felt the recommended resolution should be reworded to commit to action, especially on 
item 5.5 attachment 4, as these works are clearly emergency works.  Cr Ewen asked Mr Gardner to advise on 
his view about the railway embankment.  Mr Gardner responded that the stopbank at the O’Conor home 
should help to address this.   Cr Magner agreed that these are emergency works and felt Council did need to 
be clear about funding as part of the $10.2m. 

R Beal asked that the Council modify the recommended resolution following that discussion, to resolve that 
they approve the works in 5.3, 5.4 and 5.5 of the attached Joint Committee report.  In response to a query 
from Cr Coll McLaughlin regarding 5.5, the works that were not covered in the Council’s Long Term Plan, H 
Mabin advised that the Council would need to decide at a later date a source of funding, whether out of the 
$10.2m, out of the investment portfolio, or an increase in the general rate for 2023, etc.   She noted the 
Morrison Low report stated that affordability was critical.  R Beal noted that there is no cost information before 
Council for the works as the tender process had not yet been undertaken, but the TAG group have presented 
them as works that need to be undertaken.   
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H Mabin advised the Council that the works should be paid out of the $10.2m if Council feel the works have 
to be undertaken, without knowing the cost of the work.  Council would then revisit the source of the funding, 
as central government funding cannot be assumed.  Cr Ewen felt the works were important to address and 
get underway, and that the emergency reserve could be utilised as with Waiho.  R Beal advised that NEMA 
funding criteria would not be met.  He confirmed that there is more work required and there would be 
additional budget, and they could not say with any certainty that there would be funding from central 
government.    

Cr Challenger asked about whether the works could be approved in principle, with final approval to be 
obtained once prices had been obtained. Cr Birchfield confirmed a special meeting could be called at short 
notice to given final approval once costs were known. 

Moved (Challenger/Coll Mclaughlin) That Council: 

1. receives the report for consideration; and 
2. approves in principle the recommendations of the Westport Rating District Joint Committee; and 
3. approves the tendering of the works identified in 5.3, 5.4 and 5.5 of the Westport Rating District Joint 

Committee works and recommendations report; and that a special meeting of Council is convened once 
costs are available.  

Carried 

 
8.3 Civil Defence Emergency Management Partnership Agreement  

C Brown spoke to this report and took it as read.  Chris Hawker, CDEM Consultant to the Council, joined the 
meeting via zoom.  C Brown advised it had been endorsed by the CEG Group and then the Joint Committee.  
Cr Ewen queried the figure of 105% of budget.  He also asked that a map of the region be included in the 
document, to show the length of the West Coast region.  Mr Hawker clarified that the 105% was intended to 
provide a cap on spending, and that the Regional Council would always be kept informed as to expenditure 
and financials.  He advised that the intent was that there could be a 5% variance in the budget, not a 105% 
variance.  There was discussion on the budget process and how that worked with the Regional Council setting 
its annual budgets.     

C Brown updated the Council on the projects that funding was being sought for including the fuel storage 
project.      

Moved (Cummings/Challenger) That Council receives and endorses the West Coast Civil Defence and 
Emergency Management Group Partnership Agreement.     

Carried 

 
 
9. GENERAL BUSINESS 

 
There was no general business.   

 

The meeting was adjourned at 12:19 p.m., with the Chair noting the meeting would resume in a public-
excluded session following the completion of the Resource Management Committee meeting. 

 

The meeting was reconvened at 1:58 p.m. 
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10.  PUBLIC EXCLUDED ITEMS 
 
Moved  ( Challenger/ Hill) that the public be excluded from the following parts of the proceedings of the 
meeting, namely, - 

• Items 10.1 – 10.6 (inclusive)  
 

Item 
No. 

 

General Subject of each matter 
to be considered 

Reason for passing this resolution 
in relation to each matter 

Ground(s) under section 7 of 
LGOIMA for the passing of 
this resolution 

Item 
10.1 

Confirmation of Confidential 
Minutes – Council meeting 14 
December 2021 

The item contains information 
relating to funding opportunities  

To allow the Council to carry 
on, without prejudice or 
disadvantage, negotiations (s 
7(2)(i)). 

Item 
10.2 

Confirmation of Confidential 
Minutes – Council Extraordinary 
meeting, 23 February 2022 

The item contains personal 
information relating to individuals 

To protect the privacy of 
natural persons, including that 
of deceased natural persons (s 
7(2)(a)). 

Item 
10.3 

Confidential Minutes for tabling - 
Risk and Assurance Committee 
meeting 10 February 2022 

The item contains information 
relating to legal and commercial 
matters 

To maintain legal professional 
privilege and to protect 
commercial information (s 
7(2)(b) and s7(2)(g)). 

Item 
10.4 

Tender Process 

 

The item contains information 
relating to commercial matters 

To protect commercial 
information (s 7(2)(b)). 

 

Item 
10.5 

Report on Cybersecurity 

 

This item contains important 
information relating to Council IT 
and security of Council 
information and records 

To prevent the disclosure or 
use of information for 
improper gain or improper 
advantage (s7(2)(j)). 

 

Item 
10.6 

Report on Commercial Client 
(verbal update) 

 

The item contains information 
relating to commercial matters 

To protect commercial 
information (s 7(2)(b)). 

 

 

and that: 

• Heather Mabin and Randal Beal be permitted to remain at this meeting after the public has been 
excluded, because of their knowledge on these subjects. This knowledge will be of assistance in 
relation to the matter to be discussed; and  
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• The Minutes Clerk also be permitted to remain at the meeting. 
Carried 

The meeting continued in a public-excluded session. 

 
 
……………………………………………… 
Chair  
 
 
 
……………………………………………… 
Date 
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Report to:  Council Meeting Date:  12 April 2022 
Title of Item: Chair’s Report   
Report by: Chairman Allan Birchfield   
Reviewed by:   
Public excluded? No  

 

Purpose  
 
For Council to be kept informed of meetings and to provide an overview of current matters. 
 
Summary 
 
This is the Chairman’s Report for the period 8 March– 4 April 2022. 
 

As Chair, I attended the following meetings: 

• LGNZ Zone 5 & 6 meeting, 14 March 2022 
• Te Tai o Poutini Plan Natural Hazards workshop, 25 March 2022 
• South Island Freight Summit, 28 March 2022 
• Te Tai o Poutini Plan committee meeting, 29 March 2022 
• Meeting with Local Government Review Panel, 30 March 2022 
• Westport Flood Recovery Steering Group meeting, 1 April 2022 

I also signed the attached joint submission from the four Councils on the discussion document for 
review of stewardship land in Aotearoa New Zealand put out by the Department of Conservation.    

 

Recommendation 
 
It is recommended that Council resolve to: 
 
Receive this report. 
 

Attachment 
 
Attachment 1:  Joint Submission by the West Coast Regional Council, Buller District Council, Grey 
District Council and Westland District Council on the Stewardship land in Aotearoa New Zealand 
discussion document. 
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To: 

Stewardship Land Consultation  

Department of Conservation  

P. O. Box 10420 Wellington 6143 

stewardshiplandpolicy@doc.govt.nz 

Submission by: 

West Coast Regional Council, Buller District 

Council, Grey District Council and Westland District 

Council 

Stewardship land in Aotearoa New Zealand  
discussion document:  

Options to streamline processes for reclassification and disposal 

ATTACHMENT 1
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Introduction and summary  
 

This joint submission is made by the West Coast Regional Council, Buller District 
Council, Grey District Council and Westland District Council (”the Councils”).  

The Councils request a meeting with the Minister to discuss this submission. 

The West Coast Region covers a vast area with a sparse population: it extends from 
Kahurangi Point in the north, and south to Awarua Point, a distance of 600 kilometres.  
This distance is the equivalent from Wellington to Auckland (see map in Appendix 1).  
The Region is predominantly rural.   

The Conservation Estate comprises 84.17% of land area within the West Coast 
Region, with 1.55% under Land information New Zealand (LINZ) administration. This 
leaves 14.28% available for private ownership. The land in Conservation Estate and 
Crown ownership is not rateable by local authorities.   

The West Coast has received past Government support to transition from an extractive 
economy to tourism.  This transition has made the West Coast economy hugely reliant 
on international visitors.  With the current border closures, the West Coast economy 
is suffering, to further erode the West Coast economy by restricted use of land due to 
Conservation values is unjust.  Local West Coast communities are affected 
communities and should have the opportunity to participate meaningfully in this 
fundamental government decision, which will affect them.  It is our submission that to 
be meaningful to the West Coast Region, the result of this consultation must evidence 
“no further harm” to environmental, economic, social and cultural well-being.  Every 
stewardship land decision that impacts local farming or business there must be an 
“offsetting” business opportunity within the region. 

 

Failure to allow consideration of wider economic, cultural, and social values  

The proper reclassification, disposal, or exchange of stewardship land is a significant 
issue impacting on the environmental, economic, social and cultural wellbeing of the 
West Coast and all our communities. 

In general terms, the Councils are supportive of measures to streamline the process 
for the reclassification, exchange and disposal of existing stewardship land.  However, 
for the reasons set out in the submission, the Discussion Paper fails to have proper 
regard to the conservation, economic and social context within which stewardship land 
is administered by the Department on behalf of all New Zealanders. This includes the 
potential use of stewardship land to support the West Coast’s resilience and 
adaptation to climate change. The Discussion Paper also fails to acknowledge the 
Government’s stated intention to review all conservation legislation and national policy 
as a priority. Proceeding with the reclassification of large areas of land in advance of 
that review risks undermining, or being inconsistent with, the more fundamental review 
of the Conservation Act and other relevant legislation. 

Large-scale reclassifications should not be progressed until the criteria for 
reclassification have been reconsidered as part of this review.  Unless the criteria are 
amended to enable these wider considerations to be taken into account there is no 
compelling reason to rush the reclassification process in the meantime, 
notwithstanding the Government’s desire for speed. Resources would be better spent 
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first on a strategic review of conservation legislation and policy, of which stewardship 
land is an important part. 

Having said that, the Councils agree that the Panels can perform an important role in 
the meantime, and that certain changes to the reclassification process can usefully be 
made. The Councils wish to highlight the importance of finding the right balance by 
ensuring that there is no further decline in economic, social or cultural wellbeing on 
the West Coast. 

 

Lack of clarity about the reasons for this reclassification process 

The Councils remain unconvinced from the reasons set out in the Discussion Paper 
that the delays to date in the reclassification process are the result of the current 
statutory provisions.  The Councils consider that significant progress could be made if 
the non-legislative suggestions in the paper (which the Councils support) are 
implemented.  The Discussion Paper fails to mention that in 2018 the New Zealand 
Conservation Authority and the Department requested all Conservation Boards to 
provide their recommendations as to priorities for stewardship land reclassifications.  
There is no comment in the Discussion Paper or in the NZ Conservation Authority 
minutes of why these recommendations have not been progressed.  

The paper also fails to refer to the March 2018 advice and recommendations from the 
NZ Conservation Authority about the concept of net conservation benefit arising from 
reclassifications and exchanges of stewardship land. Proceeding with the stewardship 
reclassification process prior to the Government’s strategic review would be contrary 
to that advice. 

 

The test of ‘no or very low’ conservation values is uncertain and no longer fit 
for purpose 

There is an unstated assumption in the Discussion Paper that the objective of this 
review is to reclassify all stewardship land with conservation values which have the 
potential to have greater than ‘no or very low’ conservation values to some form of 
specially protected areas under Part 4 of the Conservation Act as easily as possible. 
The Paper also implies that the test of ‘no or very low conservation values’ is a 
statutory one, whereas that requirement is found in Policy 6 of the 2005 Conservation 
General Policy. The Councils consider that the 2005 Conservation General Policy, and 
Policy 6 in particular, should be the subject of fundamental review as part of the overall 
review of conservation legislation, and that wholescale reclassifications of stewardship 
land which contain more than very low conservation values should not proceed until 
such a review is finalised.   

The Councils consider that a test for reclassification of stewardship land having the 
‘potential’1 for more than ‘no or very low conservation values’ is no longer fit for 
purpose. Consequently, the Councils generally oppose a streamlined process which 
further enables the Panels to apply such a test in reclassifications.  

                                                           
1 The Councils have received advice that this is a valid interpretation of the Supreme Court’s decision in the 
Ruataniwha case, and is referred to in the March 2018 report to the Minister from the NZ Conservation 
Authority. 
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Moreover, even if a review decided that this is the appropriate test, there is no clear 
definition of what ‘very low’ or ‘low’ conservation values mean. That should be clarified 
prior to the Panels undertaking any work. 

The Councils consider that simply reclassifying additional stewardship land as 
specially protected areas under Part 4 of the Conservation Act would fail to have 
regard to the different conservation values and priorities of different regions. Not all 
regions are the same, and in general terms the West Coast already has significant 
levels of conservation land.  Rather, the Councils consider that a strategic approach 
should be taken about what level of statutory protection should be provided to different 
types of ecosystems in different ecological districts and regions. If that were done, 
decisions about how much stewardship land might therefore be available for exchange 
or disposal could be made within that broader context.  This is known as a ‘target’ 
based approach’ to conservation.2  

There is also an unstated assumption that all land with more than very low 
conservation values should be held as specially protected areas under the 
Conservation Act because that will give that land better protection.  The Councils 
consider that such an assumption is unwarranted and not supportable. On the West 
Coast there are large areas of existing conservation land which the Department does 
not have the resources to effectively manage for animal pests and weeds. 

The Council’s consider the review fails to give effect to Section 4 of the Conservation 
Act.  The effect of reclassification on Mana whenua cultural, economic and social 
values should be considered.  The alternative is that the land is held until a review of 
the Conservation Act and Conservation General Policy occurs in a manner which gives 
effect to Section 4 of the Conservation Act. 

On the West Coast, there are significant areas of stewardship land where the relevant 
conservation values would likely be better protected overall if they were in private 
ownership. Protection of land through private ownership can be achieved through a 
combination of the RMA and its replacement legislation, the recently operative 
Regional Policy Statement, the proposed National Policy Statement of Indigenous 
Biodiversity, and the willingness and ability of private landowners to manage their land 
in this way. Private land, where the conservation values are managed and enhanced 
by landowners, will also have the social and economic advantages which accrue to 
the community through the ability of the Councils to add to their rating base.  

There are also intraregional differences in types and uses of stewardship land.  Some 
existing economic land uses can occur alongside conservation values and can have 
a net effect of improving land with high conservation value.  Uses like extensive 
grazing serve to control weeds and prevent invasive species spreading to 
conservation areas.   

Some areas such as South Westland would benefit from a process similar to the 

Crown’s tenure review process.  Whereby, a voluntary process is adopted that gives 

pastoral lessees an opportunity to buy land capable of economic use, while land with 

high conservation values is protected and restored to full Crown ownership as 

conservation land.  

                                                           
2 See for example, ‘Moving from biodiversity offsets to a target-based approach for ecological compensation’ 
Simmonds et el. Conservation Letters 2020;13:e12695. 
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For example, grazing leases, as it is not clear how these some parcels came to be 

stewardship land.  Some grazing runs are held by original settler families, and have 

been taken over in succession, e.g., in South Westland the Sullivan family has held a 

grazing lease successively for 125yrs, Haast families for 130 years. Grazing lease 

terms have been reduced since DOC was formed, in 1987 term was 5+5+5; the 

renewed for only 5+5; etc. This gives no certainty for the run holders as farming is 

multi-generational. 

 

The Councils consider that, in the context of the forthcoming general review, changes 
should be made to the Conservation General Policy (and the Conservation Act if 
necessary) which would require the Panels to have regard to: 

(a)  the social, economic benefits of stewardship land with more than low 
conservation values becoming private land by way of disposal or exchange; 

(b) The means by which conservation values can be protected and enhanced 
if the land is exchanged or disposed of; and 

(c) the value of any Crown owned minerals in the stewardship land as part of 
the reclassification process (in a similar manner to s61(6) of the Crown 
Minerals Act).  

(d) The cultural, economic and social values of mana whenua. 

The review of the Conservation General Policy must also give effect to Section 17B 
(2) of the Conservation Act:  

Nothing in any such general policy shall derogate from any provision in this Act or 
any other Act. 

If the reclassification of stewardship land proceeds under the existing Conservation 

General Policy, it is likely to derogate from Section 10 of the Local Government Act 

which sets out the purpose of local government which is: 

 a)  enabling democratic local decision-making and action by, and on behalf 

of, West Coast communities; and  

 b) promoting the social, economic, environmental, and cultural well-being 

of West Coast communities on the West Coast in the present and for the 

future.   

 

Failure to provide for exchanges of stewardship land 

The Discussion Paper also fails to discuss exchanges of private land for stewardship 
land, as distinct to disposals. The Conservation General Policy (and the Conservation 
Act if necessary) should be amended to reverse the unanticipated result of the 
Supreme Court’s decision in the Ruataniwha case that an exchange is deemed to be 
a disposal and therefore can only occur where there is not the potential for greater 
than very low conservation values. 
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Need for independent advice on wider values to be provided to the Panels 

Given the importance of stewardship land to the economic, social, and cultural 

wellbeing of the West Coast, the Councils consider that there should be a process by 

which independent advice (that is, not from the Department) on these values are 

provided to the Panels. 

 

 

Section 4 Conservation Act obligations 

The Councils are concerned that the review fails to consider Mana Whenua values as 
required to give effect to the Treaty of Waitangi under section 4 of the Conservation 
Act3. The Councils are aware of discussions between Te Runanga o Ngai Tahu and 
the Minister of Conservation, including halting the land reclassification process until 
the Conservation Act can be fully reviewed. The land classification review fails to 
recognise the role of customary practices on conservation land, and the Councils 
support the position of Poutini Ngai Tahu in their discussion through Te Runanga o 
Ngai Tahu with the Minister of Conservation. The effect of reclassification on Mana 
Whenua cultural, economic and social values should be considered.  The alternative 
is that the land is held until a review of the Conservation Act and Conservation General 
Policy occurs in a manner which gives effect to Section 4 of the Conservation Act. 

 

 

In summary, the Councils submit that unless the concerns set out in this submission 

can be addressed, until these wider issues and concerns are considered as part of a 

more general review of conservation legislation as signalled by the Government, there 

is no pressing reason at this stage to progress major reclassifications on the basis of 

the policy set out in the Conservation General Policy 2005.  

 

Rather, in the interim, the non-legislative changes proposed in the Discussion Paper 

should be made and the Panels should be directed to focus on: 

 

1. Progressing the priorities identified in 2018 by the West Coast Conservation 
Board (unless a proposal relates to an addition to a national park which 
should be progressed by the NZCA); and 

2. Progressing the exchange or disposal of stewardship land which clearly has 
no or very low conservation values (subject to that term being clearly defined 
in advance after input from stakeholders); and 

3. Undertaking a review of the cultural, social and economic value of 
stewardship land not falling under 1 and 2 above, with the purpose of being 
able to make recommendations on such land once the Conservation General 
Policy has been amended as described above; and 

4.  Ensuring Section 4 of the Conservation Act is given effect. 

  

                                                           
3 Ngāi Tai Ki Tāmaki Tribal Trust v Minister of Conservation [2018] NZSC 122 
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Discussion document proposals  

A. Introduction and objectives   
1. Do you agree with the objectives listed in the discussion document? Do 

you think there are any other objectives that should be included in this 
review? 

The Councils agree with the objectives listed on page 6, except for bullet point 2 
(“delivering clarity for everyone on the status of land, the appropriate level of 
protection/use and the reclassification process”). While that is an appropriate 
objective in itself, the proposed changes set out in the Discussion document are 
inadequate to properly achieve that objective.  Moreover, the Councils consider that 
it is inappropriate and unrealistic to try to achieve this objective through this limited 
review which is focussed on efficiency of the reclassification process.  An objective 
of delivering clarity for everyone on the status of land and the appropriate level of 
protection/use requires considerably greater strategic analysis and should be a 
fundamental part of the overall review of conservation legislation proposed by the 
Government. 

Bullet point 2 should be deleted and replaced with an overall objective of this review 
which is to enable a more efficient process for reclassification, exchange and 
disposal of stewardship land in a manner which meets bullet points 3, 4 and 5 in the 
interim, pending a review of conservation legislation and the Conservation General 
Policy, but in a manner which also does not run the risk of undermining or being 
inconsistent with the results of the forthcoming conservation review. 

 

 

2. Do you agree with the description of the problem in the discussion 
document? If no, please provide reasons to support your answer? 

The Councils accept that the reclassification process to date has been time consuming 
and unwieldy. However, the Councils do not agree that the description of the problem 
of time delays is necessarily because of the existing legislation. The minutes of the NZ 
Conservation Authority throughout 2018 when this topic was considered at each of the 
Authority’s meetings do not support an argument that the delays and inefficiencies in 
the reclassification processes were caused by the legislation or the Conservation 
General Policy provisions.   

The discussion paper implies that the second and third bullet point issues set out on 
page 10 of the document are ‘problems’ which cause “time, cost and complexity”. If the 
discussion paper is proposing that changes are made to the process which are 
intended to lessen or avoid these considerations, then the Councils do not agree with 
that fundamental proposition. Rather, the Councils consider that these issues are 
appropriate ones that need to be fully assessed in a strategic manner within the context 
of legislation and regulatory policy which is fit for purpose in the 2020s.  As the 
Government has acknowledged, existing conservation legislation and policy are not 
currently fit for purpose. This review, which is said to be for the purpose of streamlining 
the stewardship land reclassification process, is not the appropriate place to be 
enabling significant reclassifications based on criteria which are acknowledged by the 
government to no longer be fit for purpose. 
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The Councils do not accept that “failure to provide the level of protection appropriate 
to the area risks the loss of biodiversity, cultural and other values that DOC is charged 
with protecting”. (p 9).  The unstated presumption that a reclassification to a specially 
protected area itself provides greater protection, or indeed that conservation land in 
itself ‘protects’ conservation values is incorrect.4 Consideration should be given to the 

possibility that, in some situations, conservation values which are presently on 
stewardship land may be better protected if that land is exchanged or disposed of to 
become private land.  

The discussion paper has conflated issues of process efficiency with strategic policy 
issues. The August 2021 Cabinet Paper was focussed on improving the efficiency of 
the reclassification process.  However, the suggested legislative changes in the 
discussion paper would result in increasing actions which are based on legislation and 
policy which the Government has described as not fit for purpose. 

The Councils are also concerned about the lack of comment about the Government’s 
obligations to iwi Maori under section 4 of the Conservation Act.  Other than appearing 
to treat areas which are of great significance to tangata whenua as part of the problem 
(p 10), there is no indication of how ‘the complex partnership arrangements’ will be 
developed and what they may look like.  These are indeed complex issues but need to 
be worked through as part of the overall strategic review of conservation legislation 
and policy in accordance with the principles of the Treaty, and not in an ad-hoc and 
non-transparent manner.  

This review has stated that some stewardship land is subject to competing interests.  
However, the terms of reference limit the Panels’ consideration to conservation and 
cultural values.  This creates a prioritisation of conservation values, over other values 
and is potentially a derogation from the purpose of local government in the Local 
Government Act which is: 
    a) enabling democratic local decision-making and action by, and on behalf of West 
Coast communities; and  
    b) promoting the social, economic, environmental, and cultural well-being of West 
Coast communities on the West Coast in the present and for the future.  
For this reclassification process to be accepted by the local West Coast communities, 
these wider values should be considered alongside conservation values.  
 

 

3. Do you think there are any additional factors that have contributed to 
stewardship land reclassification not being progressed on a large scale? If 
so, please describe them. 

The Councils are not able to speculate on additional reasons. The NZCA minutes 
do not disclose any real reasons for the inefficiencies and lack of progress to date. 

 

                                                           
4 See for example ‘What does ‘protection’ of biodiversity mean?’ J Craig and S Christensen, November 2021 
RMJ (Resource Management Journal. 
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4. Do you think there any other issues or impacts caused by the failure to 
reclassify stewardship land on a large scale that have not been described 
here? If so, what are they and who/what do they affect? 

While it may be Government policy to proceed quickly with reclassifications, the 
discussion paper does not disclose any pressing conservation reasons why that 
needs to be done with haste, or in advance of a full review of conservation legislation 
and policy. 

The status quo in terms of not being able to exchange or dispose of any stewardship 
land which has the potential to have more than very low conservation value has 
impacted negatively on opportunities for the West Coast ratepayers to own and 
make use of land in a manner which nonetheless protects those conservation 
values.  

This has in turn created uncertainty for many users of stewardship land on the West 
Coast.  The review effects helicopter operators, moss pickers, miners as well as 
concessioners and grazing run holders.  Adding to a failure to consult with users 
prior to undertaking the review, there have been impacts on economic and social 
wellbeing in terms of financial uncertainty affecting health and the inability to plan 
for future generations.  This is contrary to the fundamental rights of the West Coast 
community to provide for their economic, cultural, social and environmental 
wellbeing. 

There is an assumption that all the former Timberlands land which was classified 
as conservation land following the West Coast Accord has conservation values 
such as to warrant conservation land status.  Many grazing concessions and 
leases are historic, and it is not clear how the land came to be stewardship land.   
The Councils do not accept that assumption in all instances.  

Having said that, there are many examples of stewardship land on the West Coast 
which clearly have no or very low conservation values (such as land used for 
buildings, or land which has been grazed for many years). The Panels should, and 
can, proceed directly with proposal to dispose of such land.  

 

B. Improving consistency of public notification and submission 
processes  

5. The discussion document sets out three possible options – please indicate 
your preferred option. You may provide further analysis or comments to 
support your choice.  

The Councils support Option 1.1 – shortening the submission period to 20 working 
days. That is consistent with public processes under both the RMA and the 
Reserves Act. 

However, if the submission process is shortened current users of land should be 
consulted with prior to the notification process, i.e., lease or concession holders.  
These are the people whose economic or social wellbeing will be most affected by 
the process. 
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6. Do you think 20 working days (one month) is adequate to prepare a written 
submission? If not, what time period would be adequate?  

Yes. 

 

7. What role or function do you consider hearings play? 

Pending the outcome of the review of conservation legislation, public hearings are 
important to ensure transparency and accountability. That is particularly so when 
the ‘tests’ around reclassification remain unclear and are unrelated to any strategic 
objectives.   

Hearings should be held without formality and current users should be provided 
resourcing to participate in the process. The process should take into account that 
some land users live in remote locations without adequate internet access to 
participate via video link.   

 

8. Are there any further options you think DOC should consider that would 
meet the objectives set out in the discussion document?   

To ensure the Department meets its obligations under the Conservation Act, the 
Conservation General Policy should be reviewed, and that review must give effect 
to Section 17B (2) of the Conservation Act, and thereby not derogate from the 
purposes of local government.  

 

 

C. Enabling the national panels to carry out the public notification 
and submission process  

9. The discussion document sets out two possible options – please indicate 
your preferred option. You may provide further analysis or comments to 
support your choice.  

The Councils support option 2.2. The justification in the discussion document for a 
change to the status quo is weak.  If DoC does not provide a secretariat and 
administrative role, then that will have to be created for the Panels, so the Councils 
see no administrative efficiency in a change. Issues of the independence of Panels 
can be managed in the same way that independent hearing commissioners 
undertake work for councils under the RMA.   

The discussion paper makes it clear that the Panels are not given powers to make 
decisions on matters that relate to non-conservation values.  The terms of reference 
state that the panel has been appointed to make recommendations on conservation 
and cultural values5 and do not have expertise to be considering other wider values. 

                                                           
5 Section 13 Terms of Reference  
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The composition of the Panels is fundamentally flawed by not providing for members 
with expertise or experience to enable the proper assessment of the social or 
economic value of stewardship land to users and the wider community.  This should 
include the assessment of such matters as biosecurity from managed grazing areas, 
appropriate net conservation or biodiversity gain from alternative uses of parcels of 
land, community sustainability and resilience, and wider cultural and social values. 

   

 

10. If the national panels carried out the public notification and submissions 
process, what impact do you think this would have on the reclassification 
or disposal process? 

The Councils anticipate that this will duplicate resources, and result in less 
efficiencies. 

If the Panel carries out the process under the existing terms of reference, there will 
be an inappropriate bias toward conservation values. The Panels have no ability to 
consider social or economic, or other cultural values when hearing submissions and 
making recommendations.   

This will result in a process and outcomes which are unlikely to be accepted by West 
Coast communities. 

 

11. Are there any further options you think DOC should consider that would 
meet the objectives set out in the discussion document? 

Yes. 

The Panels’ recommendations on any stewardship land should be further 
considered by local conservation boards and the NZCA against alternative land uses 
under a revised Conservation General Policy which allows consideration of wider 
values. 

The Councils are concerned that the only information available to the Panels is 
provided by Department officials.  Given the importance of stewardship land to the 
economic, social, and cultural wellbeing of the West Coast, the Councils consider 
that there should be a process by which independent advice (that is, not from the 
Department) on these values are provided to the Panels. 
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D. Clarifying responsibilities for making recommendations to 
reclassify stewardship land to national park  

12. What particular expertise/experience do you consider the national panels 
could bring to the process?  

The Councils consider that the Panels should not have a role in making 
recommendations to reclassify stewardship land to national park. Decisions about 
adding land to national parks should continue to be made by the NZCA and not by 
the Panels.  There is no evidence that the NZCA has not undertaken that role 
efficiently and effectively to date. The NZCA is experienced in that process, and the 
Councils consider it is important that the requirements in the National Parks Act be 
properly adhered to, unless and until they are changed as part of the overall review 
of conservation legislation.      

The broad experience and expertise of NZCA members as mentioned on p 25 is a 
reason for the NZCA to retain that role. The membership of the Panels is not an 
improvement on the membership of the NZCA.   

 

 

13. If the national panels were responsible for making recommendations to 
reclassify land to national parks, do you consider this would create any 
risks?  

The Councils consider that this is a strategic policy issue which should only be made 
as part of the strategic review of conservation legislation and policy.  It raises the 
issue of the role (if any) of both local conservation boards and the NZCA.  These 
bodies were created by legislation to provide strategic local level input into 
conservation decision making by the Department and the Minister (who are making 
decisions on behalf of all New Zealanders). There is no pressing need to change 
the status quo in advance of a full review of the role of conservation boards and the 
NZCA.  

The Councils do not accept that the Panels replacing the role of the NZCA would in 
itself result in efficiencies.  

For the West Coast, the reclassification of some stewardship land to national parks 
may have perverse outcomes.  For example, grazing runs, and national parks do 
not go together, it is a review risk for lease holders if the grazing runs are to be put 
into National Parks, as they can no longer graze them.  Broader consideration of 
potential stewardship land to national parks needs to be allowed.  The Councils 
consider the terms of reference of the Panel is too narrow to allow them to fully 
consider the implications of such a reclassification.  

 

 

 

14. Are there any further options you think DOC should consider that would 
meet the objectives set out above?  
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Unlike reclassifications and disposals of stewardship land for other purposes, the 
criteria for adding land to a national park is clear in the National Parks Act.  No 
changes are required to the process or the criteria.  

The Councils are concerned that the only information available to the Panels is 
provided by Department officials.  Given the importance of stewardship land to the 
economic, social, and cultural wellbeing of the West Coast, the Councils consider 
that there should be a process by which independent advice (that is, not from the 
Department) on these values are provided to the Panels. There should be a 
mechanism for this to be done alongside Departmental advice and before a proposal 
is notified, and not solely left to submitters once a proposal has been notified.   
 

 

E. Removing the statutory step to declare all stewardship land 
to be held for conservation purposes before it can be 
reclassified or disposed of  

15. The discussion document sets out two possible options – please indicate 
your preferred option. You may provide further analysis or comments to 
support your choice. 

The Councils support option 4.1, however there is a concern in the Community that 
the assessment process will not be undertaken fairly or equitably. 

 

16. Are there any alternative options that have not been discussed here? Please 
provide analysis or comments to explain your answer. 

The West Coast community remains sceptical about whether much of the 
stewardship land should have been allocated as conservation land when the 
Department was formed in 1987. That relates to what is perceived to be a failure 
at that stage to considered historical use of the land, including present and future 
economic value.  River run grazing farms in South Westland, for example, have 
been used for generations, and the community feels are part of “their culture”. 
Some are still held by original settler families, and have been taken over in 
succession, e.g., the Sullivan family 125yrs, Haast families for 130 years.   There 
are also areas of stewardship land the community would like to use for micro 
hydro electricity generation, to improve their energy and climate change 
resilience, and to transition to a low carbon future.  A low carbon future is a 
government priority.  These are all examples of the wider values and 
considerations that need to be part of the reclassification process. Simply 
restricting the Panels to considering conservation values will result in outcomes 
which may be contrary to the wider social, economic and cultural, as well as 
environmental, wellbeing of existing and future West Coast and wider New 
Zealand generations. 
 

 

 

22



17. Do you think that there are any other risks or impacts associated with 
declaring all section 62 stewardship land to be held for a conservation 
purpose via a legislative change that have not been identified here? 

The risk is not providing for the community’s wellbeing and not allowing local 
decision-making processes to occur. 

The consideration of kaitiaki also needs to be considered.  The risk is that 
Department sufficiently resources to have more land come into strict conservation 
classification that may restrict other economic uses.  This may mean there is less 
option for economic gain to the Department from leases and concessions, and 
unforeseen risks from poorly managed land.  For example, biosecurity and weed 
control in river run blocks that are currently grazed.   

 

F. Enabling the Minister of Conservation to direct the proceeds 
of sale from stewardship land to DOC  

18. The discussion document sets out two possible options – please indicate 
your preferred option. You may provide further analysis or comments to 
support your choice.  

The Councils support Option 5.1. 

 

19. What are the risks or impacts associated with allowing the Minister of 
Conservation to direct the proceeds of sale of stewardship land to DOC that 
have not been identified here?  

None that the Councils are aware of. 

 

20. Are there any further options you think DOC should consider that would 
meet the objectives set out in the discussion document?  

Not that the Councils are aware of. 

 

 

G. Clarifying the status of concessions on reclassified 
stewardship land 

21. The discussion document sets out two possible options – please indicate 
your preferred option. You may provide further analysis or comments to 
support your choice. 

The Councils support option 6.2.  This is consistent with Section 64 of the 
Conservation Act which provides for existing licences and leases etc.  
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22. If a concession is inconsistent with a new land classification or on land that 
has been recommended for disposal, should it be allowed to continue? 
Please explain your answer. 

Yes. This would be similar to existing use rights under the RMA but will only operate 
for a defined period (even if there are renewal rights).  The Councils do not accept 
the statement in the discussion document that this option ‘may not ensure 
conservation values are adequately protected in every case” (p 33). In granting the 
concession, the Department should have had regard to the conservation values as 
they exist, and not just to the classification of the conservation land.  Those values 
will be the same irrespective of a change in the classification of the land. 

This option is essential to create certainty for existing occupiers and users of this 
land.  Tenure is an important consideration in business planning, the Department 
cannot expect economic gain from leases and concession holders if no security of 
investment is offered in return. 

 

23. Are there any other risks or impacts associated with allowing inconsistent 
concessions to continue? 

The concessions should not be inconsistent because they were granted having 
regard to the actual conservation values of the land and they will not have changed 
with a reclassification. 

 

24. Are there any further options you think DOC should consider that would 
meet the objectives set out in the discussion document? 

Not that the Councils are aware of. 

 

H. Non-regulatory options to improve stewardship land 
reclassification 

25. Are there any other non-regulatory options to help streamline the process 
for reclassifying stewardship land that we should consider? Please explain 
your answer. 

The Councils support the three non-regulatory changes proposed. 

If the Panels are to be holding public hearings, they should receive training and be 
qualified in the same way are hearing commissioners under the RMA.  This is 
important for consistency of decision making, transparency, accountability, and to 
ensure natural justice, as well as competence in weighing and assessing technical 
evidence in order to make competent recommendations. 
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I. Implementing changes  

26. Are there any additional evaluation or monitoring measures that you think 
should be implemented? Please explain your answer. 

Unless the concerns set out in this submission can be addressed, then until the 
review of conservation legislation and policy is completed, the scope of the Panels’ 
work should be restricted to: 

1. Progressing the priorities identified in 2018 by the West Coast Conservation 
Board (unless a proposal relates to an addition to the national park which 
should be progressed by the NZCA); and 

2. Progressing proposals (on a non-notified basis) for the exchange or disposal 
of stewardship land which clearly has no or very low conservation values 
(subject to that term being clearly defined in advance after input from 
stakeholders); and 

3. Undertaking a review of the social and economic value of stewardship land 
not falling under 1 and 2 above, with the purpose of being able to make 
recommendations on such land once the Conservation General Policy has 
been amended as described above; and 

4. Ensuring Section 4 of the Conservation Act is given effect. 

 

The judicial review process is the only option for contesting any decision made on 
the reclassification of Stewardship land.  This option is mostly unaffordable to some 
current occupiers of Stewardship Land who may be affected by the Panels’ decision 
making.  A formal objection and reconsideration process should be provided to those 
persons who are directly affected by a reclassification decision (similar to the 
objection process in section 357 of the Resource Management Act). 

 
 
 

 

Mayor Bruce Smith 
Westland District Council 

Mayor Tania Gibson 
Grey District Council 

  

Chair Allan Birchfield 
West Coast Regional Council 
 

Mayor Jamie Cleine 
Buller District Council 
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Report to:  Council Meeting Date: 12 April 2022 
Title of Item: CEO’s report 
Report by: Heather Mabin, Chief Executive  
Reviewed by:   
Public excluded? No  

 
Report Purpose  

The purpose of this paper is to provide Council with a summary of activities undertaken by the Chief 
Executive. 

Report Summary 

This paper details the interactions, appointments, significant contracts executed, and meetings attended 
by the Chief Executive for the month of March 2022. 

Draft Recommendations  

It is recommended that Council resolve to: 

Receive this report. 

 

Activities Undertaken 

Activities undertaken during March 2022 by Heather Mabin were: 

• March 3 
o Attended via Zoom the Westport Recovery Steering Group meeting. 
o Attended viz Zoom the Westport Rating District Joint Committee inaugural meeting 
o Extended Chris Hawker’s contract for services to develop CDEM capability on the 

West Coast. 
o Signed funding agreement with NEMA for Chris Hawker. 
o Signed three submissions to the Ministry for the Environment: 

  On discussion document: Our Future resource management system – 
materials for discussion. 

 On Te Ara Paerangi Future Pathways Green paper 2021 
 On consultation document: Improving the protection of drinking-water 

sources. 
• March 9 

o Signed Contract for Services with NEMA re: development of CDEM capability on the 
West Coast 

• March 10 
o Attended via Zoom the West Coast CPG-RFL meeting 

• March 11 
o Signed contract with Cedilla Limited for the provision of Programme Manager 

services to the Buller Recovery Steering Group.  
• March 17 

o Attended via Zoom the Long-term Flood Resilience Workshop 1 for Westport. 
• March 18 

o Attended via Zoom the Westport Recovery Steering Group meeting. 
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• March 22 
o Attended via Zoom the Inaugural meeting of the Te Whanaketanga – West Coast 

Economic Development Strategy 2050 Steering Group. 
• March 25 

o Attended via Zoom the TTPP Natural Hazards Workshop 3. 
• March 28 

o Attended via Zoom the South Island Freight Summit 
• March 29 

o Attended via Zoom the TTPP Committee meeting. 
• March 30 

o Attended via Zoom the LG Reform Review Panel meeting. 
• March 31 

o Signed submission to Taumata Arowai on Drinking Water Supply Regulations. 
o Appointed Chris Barnes Compliance Team Leader. 
o Attended via Zoom the Kotahitanga ki Te Uru meeting. 

 

Considerations  
 
Implications/Risks 

Transparency around the activities undertaken by the Chief Executive is intended to mitigate risks 
associated with Council’s reputation. 

Significance and Engagement Policy Assessment  

There are no issues within this report which trigger matters in this policy. 
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Report to:  Council Meeting Date: 12 April 2022 
Title of Item: Westport Flood Recovery Steering Group 
Report by: Heather Mabin, Chief Executive  
Reviewed by:   
Public excluded? No  

 
Report Purpose  
 
The purpose of this report is to table the approved Minutes from the Westport Recovery Steering Group 
(the Steering Group) meetings held during February and March 2022. 
 
Report Summary 

Council is represented by Chair Birchfield, Cr Cummings and the Chief Executive, Heather Mabin, on the 
Steering Group. 

This paper presents the minutes from the fortnightly meetings for Council’s reference. 

Recommendations  
 
It is recommended that Council resolve to: 

 Receive and note the Attachments to the report. 

 

Current Situation 

The Terms of Reference for the Steering Group have been amended to be to: 

• Provide effective guidance and oversight of the financial assistance appropriated by Cabinet in 
August 2021 to support the Buller Recovery including related matters set out in the Funding 
Agreement between BDC and DIA and NEMA; 

• Identify and recommend longer term flood recovery priorities for the Buller District including 
options to increase resilience to future flood events; 

• Provide advice to the Crown and elected Council’s members on future funding that may be 
sought from the Government to support the Buller flood recovery and increase resilience to 
future flood events. 

 

Attachments 
 
Attachment 1: Minutes Westport Flood Recovery Steering Committee 17 February 2022 
Attachment 2: Minutes Westport Flood Recovery Steering Committee 3 March 2022 
Attachment 3: Minutes Westport Flood Recovery Steering Committee 18 March 2022 
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Westport Flood Recovery Steering Committee 
Minutes 

Thursday 17 February 2022 
10.30 am, Clocktower Chambers and via Zoom 

 
Present:  
Chairperson Richard Kempthorne Via Zoom: 

Mayor Jamie Cleine, BDC  Heather Mabin, WCRC Acting CEO  

Sharon Mason, BDC CEO  Sharon Roche, BDC Deputy Mayor  

Rachel Townrow, BDC Deputy CEO  Francois Tumahai, Ngāti Waewae  

Cr Brett Cummings WCRC   

Paul Barker, DIA   

Jenna Rogers, NEMA   

 
In Attendance:  
Kirstin McKee - Minute Taker Via Zoom: 

 Laura Harding  

 DIA Pam Johnston  

 Mike Mendonça 

 Michael Henstock  

 Suzie Paisley, NEMA  

Apologies: - none. 

1. Welcome and Introduction  
The Chair welcomed attendees and acknowledged the recent disruptions in Buller with flood events 
and emergency status, on the SG meeting and timeliness in receiving papers. 

2. Declaration of interest 
There were no declarations of interest. 

3. Confirmation of previous minutes 
Resolution: 
That the minutes as circulated were confirmed a true record 
Moved Cr Cummings/seconded Mayor Cleine  
Carried 

4. Recovery Project Status Report & Dashboard 
The Steering Group was briefed on key aspects of the Project Status Report:  

• Recovery programme was tracking well until the end of January.  

• Insurance council data - 53% of homes have fully settled or being repaired as at end of January.  
40 homes at end of January had red/yellow sticker formally removed. 

• End of 2021 and through January, some of the psychosocial issues have become apparent, 
continued need for Community Hub and navigator service. 

• Volunteer support to get the 8 temporary houses up and ready. Finishing work delayed due to 
contractors being pulled into immediate repair work post February event.   

• Community kitchen has been stood up. 
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• Worked with Hub and Navigator providers to ensure they continue past March, monitor how 
this sits with Regional Covid response. 

• Continuing work with DWC on business continuity. 

The Steering Group was briefed on Project risks: 

• Communications continue to be a focus, better placed around July recovery with comms, and 
receiving positive feedback.  

• As of January delivered 94% of recovery programme, tracking well towards end of February.   

• Begun the draft exit strategy for July, now to be revisited following the February event. 

The Steering Group was presented with a high-level dashboard overview: 

• Some properties had flood affected furniture in July, now mouldy and needing to be disposed of.  

• Council clarifying the use of transitionary powers relating to the July event, now the district has a 
new emergency declaration. 

• The recovery team, with assistance from NEMA, is establishing how to merge the response to 
the February 2022 flooding with the July 2021 event. 

• February flooding caused four Westport and 18 rural Buller houses to be yellow or red stickered.  

• It was confirmed that a small number of people had applied for temporary accommodation from 
the February event and the temporary village is definitely required. 

• HUB and navigator support are getting towards the upper end of the appropriation from the July 
flood, and there is obviously a need for the continued service.  There has been work with 
NEMA/DIA and the Recovery Programme on further funding.  

 
Resolution:   
That the SG receive the Project Status report and Dashboard 
Moved Mayor Cleine/seconded Cr Cummings 
Carried 

5. Draft Amended Terms of Reference 
It was agreed that there would be a standard agenda item for sharing of information between the 
Joint Committee and Steering Group.  

The Steering Group agreed to extend membership to John Hutchings of Henley Hutchings in an ex 
officio capacity to advise on flood protection measures. 

 
Resolution:  
That the Terms of Reference are agreed, with the addition of John Hutchings to the 
membership in an ex officio capacity.   
Moved Mayor Cleine/seconded Cr Cummings 
Carried 

6. Proposed Approach to Forward Work Programme 
The Steering Group was briefed on a planned process to deliver an integrated package of options to 
the Government in June.  While further work is required, and recent emergencies have diverted 
effort, the Steering Group was advised that: 

• The business case will need to be based on compelling evidence and analysis. 

• Timeframes are very tight given the amount of effort required, and given public expectations 
around a quick process. 

• Close collaboration with Councils and other agencies will be critical. 

• Planning is underway regarding the running of workshops.  These will likely require input from 
all Steering Group members, and will be independently facilitated.  

• A multi-faceted approach will need to consider flood protection, stormwater, land use and how 
to draw these aspects together to improve overall flood resilience.   
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• It is critical that the Steering Group and the Joint Committee are aligned and that there is clarity 
on the different roles. 

Resolution;  
That the proposed approach is endorsed  
Moved Richard Kempthorne/seconded Deputy Mayor Roche 
Carried 

7. Establishment of Westport Rating District Joint Committee 
The Steering Group was advised that expressions of interest have been invited for the independent 
chair of the Joint Committee, this is the first order of business for the Joint Committee.  Mayor 
Cleine, Chair Birchfield and Council CEOs will make a decision.  A report on the appointment will to 
be presented to BDC as a late paper, and WCRC is to have an extra-ordinary meeting. 

It was noted that careful co-ordination and communication between the Joint Committee and the 
Steering Group will be critical to attracting Government funding.   

This is to be a standard agenda item for the Steering Committee. 

8. Steering Group Communications and Engagement Planning  
Additional resource has been engaged to assist in this area.  An engagement framework is under 
development including key external messaging that is aligned and helps to make the community 
aware of the Steering Group and its mandate. 

It was noted that: 

• The community has a high level of anxiety about heavy rainfall and flooding and needs answers 
about improving resilience to future flooding.  It is critical to make real progress quickly.   

• An engagement plan is under development with input from the Steering Group members. 

• Key messages and actions need to be communicated with the community as soon as possible.  
Key messages are to be circulated information before the next meeting. 
 

9. Financial update 
The Steering Group was provided with an overview of finances in relation to the project status 
report. The Steering Group was advised: 

• It is proposed to claim through NEMA against the appropriation for flood affected waste, 
Community Hub and Navigators, and immediate response and recovery costs.   

• Flood affected waste is coming in under budget and will be able to take into account the 
additional 25 properties affected from July flood. 

• The Community Hub is approaching the end of the $1m appropriation.  It is intended to switch 
to the DIA lotteries funding to deliver this programme. 

Resolution;  
That the Steering Group: 
Notes the summary of Claims paid to 31 December 2021 against each of the appropriations. 
Receives and endorses Claim 5 to be put forward for payment in February 2022 as follows: 

CLAIMS BY APPROPRIATION CLAIM 5 

FLOOD AFFECTED WASTE ($1.5M) $25,876 

COMMUNITY HUB & NAVIGATORS ($1M) $276,446 

IMMEDIATE RESPONSE & RECOVERY COSTS ($1.45M) $123,972 

TOTAL  $426,295 

Moved Deputy Mayor Roche, Seconded Mayor Cleine 
Carried  
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10. Funding request 
BDC staff with NEMA support are developing a funding request (Tranche 2) to Central Government 
to assist with repair and recovery post the July event.  The bulk of this is around infrastructure 
repairs.  Further work and analysis is required.    

Resolution;  
That the Steering Group endorses Tranche 2 work  
1. Noting the elements of the Tranche 2 request that is being developed. 
2. Supporting further work being done to finalise the request for presentation as soon as 

possible.   
Moved Mayor Cleine/seconded Deputy Mayor Roche 
Carried 

11. General Business 
The Steering Group briefly discussed a WCRC proposal around the O’Conor Home site and how this 
work intersects with NEMA funding.  There are challenges around the policy settings for betterment 
and asset ownership.  The Steering Group was advised that NEMA advice to WCRC indicated that 
this work needs to be incorporated into the flood protection options that are currently being 
progressed.  

No other matters were raised. The meeting closed at  12.05 pm 

Next meeting – Thursday 3 March at 10:30am 
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Westport Flood Recovery Steering Committee 
Minutes 

Thursday 3rd March 2022 
10.30 am, via Zoom 

 
Present:  

Chairperson Richard Kempthorne Heather Mabin, WCRC Acting CEO  

Mayor Jamie Cleine, BDC  Sharon Roche, BDC Deputy Mayor  

Sharon Mason, BDC CEO  Paul Barker, DIA  

Rachel Townrow, BDC Deputy CEO  Cr Brett Cummings WCRC 

  

In Attendance:  

Annikka Pugh - Minute Taker Mike Mendonça 

Laura Harding  Michael Henstock  

Pam Johnston, DIA  Suzie Paisley, NEMA  

  

Apologies:  

Jenna Rogers, NEMA François Tumahai, Ngati Waewae 

 

1. Welcome and Introduction  
The Chair welcomed attendees and outlined the protocols for conducting a meeting via Zoom. 

2. Declaration of interest 
There were no declarations of interest. 

A register of declarations of interest will be collated and managed by the Programme Manager with 
the support of BDC. 

3. Confirmation of previous minutes 
The Steering Group noted that prior to confirmation of the minutes of the meeting of 17th February: 

• Assessment is still underway regarding the claim to be presented to NEMA. 

• With respect to community engagement, it is intended to utilise and support existing channels. 

• That the level of detail in minutes of meetings needs to strike the balance between recording 
the essence of the meeting without unnecessarily recording detail of discussions. 

• The minutes of the meeting of 17th February are to be brought back to the next meeting for 
confirmation. 
 

4. Terms of Reference 
The Steering Group Terms of Reference were adopted as amended.  These will be made available on 
the BDC website. 

5. Risk Register 
The Steering Group endorsed the Risk Register framework as proposed.   

The Steering Group amended the detailed risk and treatments as follows: 

• R001 (Steering Group unable to agree) residual risk rating reduced from Extreme to Medium. 

• R004 (Withdrawal of insurers) – to be clarified and owner changed to Programme Manager. 

• R009 (Misalignment of work programmes) owner changed to Programme Manager.  
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• R010 New risk to be added If the community does not have access to and a sound understanding 
of scientific basis of options, support for options might be undermined 

• R011 New risk to be added If key stakeholders - Kiwirail, Waka Kotahi and other 
agencies/businesses lose confidence in the process, their investments and support could diminish. 
 

6. Report back from the Westport Rating District Joint Committee 
Hugh McMillan has been appointed chair of the Joint Committee.  The inaugural meeting will occur 
on the afternoon of 3rd March.   

This is to be a standard agenda item for the Steering Committee. 

7. Steering Group Communications and Engagement Planning  
The Steering Group was updated on: 

• Communications outlining the respective roles of the Joint Committee and the Steering Group. 

• A future decision required regarding the choice of logo for Steering Group communications. 

• WCRC proposal to use webinars to inform people of the facts based in science. 

• A draft engagement plan to be circulated to SG members prior to the next meeting.  
 

8. Strategic Settings for the long-term Westport flood resilience project 
The Steering Group was provided with an overview of proposed strategic settings for the business 
case.  These will underpin the proposal to the Government.  The Steering Group commented: 

• The settings need to be sensitive to the geographic scope of the project, especially as tranche 2 
involves areas outside of Westport itself. 

• The Steering Group would like to see more focus on partnership. 

• It will be useful to incorporate a national perspective as climate change is not restricted to the 
West Coast. 

 
Steering Group members were invited to provide further detailed feedback offline. 

9. Financial update 
a. BDC provided a brief verbal financial update, most effort is oriented around Tranche 2.    
b. Tranche 2 – the Steering Group heard that: 

• There is a significant information threshold to be met to progress Tranche 2.   

• Clarity around the process has been a challenge but this is now resolved. 

• The Steering Group requested a verbal update at the next meeting. 
c. The Steering Group approved External Support to the Long-term Buller Flood Resilience 

Programme 

No other matters were raised. The meeting closed at  12.05 pm 

Next meeting – Friday 18th March at 10:30am 
 

 

 

34



 

Westport Flood Recovery Steering Committee 
Minutes 

Friday, 18th March 2022 10.30 am, via Zoom 
 
Present:  

Chairperson Richard Kempthorne Heather Mabin, WCRC CEO  

Mayor Jamie Cleine, BDC  Sharon Roche, BDC Deputy Mayor  

Sharon Mason, BDC CEO  Francois Tumahai, Ngāti Waewae  

Rachel Townrow, BDC Deputy CEO  Paul Barker, DIA 

Cr Brett Cummings WCRC  Jenna Rogers, NEMA 

  

In Attendance:  

Laura Harding  Mike Mendonça 

Pam Johnston, DIA  Michael Henstock  

John Hutchings Suzie Paisley, NEMA  

  

Apologies:  

Cr Allan Birchfield, WCRC  

 

1. Welcome and Introduction  
The Chair welcomed attendees. 

2. Declaration of interest 
There were no declarations of interest. 

The Steering Group agreed that: 

• The Programme Manager will maintain a Register of Interests for the duration of the Steering 
Group.   

• WCRC and BDC will share their Registers of Interests with the Programme Manager prior to the 
next meeting.  

It was noted that Chair has independently submitted a Register of Interests. 

3. Confirmation of previous minutes (1) 
The Steering Group approved the minutes of the meeting of 17th February 2022. 

4. Confirmation of previous minutes (2) 
The Steering Group approved the minutes of the meeting of 3rd March. 

5. Risk Register 
The updated Risk Register was approved by the Steering Group, and it was noted that: 

• There is no change to the overall status of any of the risks. 

• BDC and the Programme Manager will liaise with respect to connecting with the Insurance 
Council of New Zealand (risk R004). 
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6. Report back from the Westport Rating District Joint Committee (standing agenda item) 

The Joint Committee had its inaugural meeting on 3rd March.  The Steering Group received a high 
level summary of the meeting, highlighting three distinct workstreams proposed by the TAG and 
approved by the Joint Committee for consideration by WCRC, each with its own challenges.  Funding 
is the major challenge, exacerbated by: 

• The grey area between emergency works, business as usual service levels, and betterment. 

• Complexities due to some assets not being in Council ownership. 

• Until design specifications are identified, estimated costs are unknown. 

The Steering Group was reminded that Joint Committee recommendations will be made to 
WCRC.  BDC is ‘at the table’ and is therefore involved with the process. 

 

7. Report back from workshop 17th Mar 22 
The Steering Group was briefed on the Long-term Westport Flood Resilience Workshop 1.  The 
workshop was designed for technical experts to discuss relevant topics.  The workshop set out to 
inform the development of a recommended package of short, medium and longer-term priorities 
and measures to increase the resilience of Westport from flooding. The package of measures 
identified through this process will be included in a proposal seeking co-investment with 
government. 
 
The Steering Group heard reflections from some attendees.  In summary the workshop: 

• Ensured stakeholders were at the same starting position regarding science and climate change. 

• Reviewed and made amendments to the strategic settings including objectives and critical 
success factors. 

• Accepted that options will need to be complex, nuanced, and span multiple timeframes. 

• Came to general agreement on the suite of possible options. 

• Agreed next steps, and provided a mandate for options development. 

In general, the workshop achieved the aim as outlined above.  The Steering Group specifically noted 
and commended the effort and momentum generated by Laura Harding and John Hutchings. 

8. Project Engagement Plan 
The Steering Group provided feedback on the proposed Engagement Plan.  The Steering Group 
noted that: 

• The Plan should avoid unnecessary duplication with other effort in Councils. 

• The context should better reflect the collaborative nature of the project. 

• The Plan should be linked to Council websites. 

Subject to amendments based on this feedback, the Engagement Plan was endorsed by the Steering 
Group.   

It was noted that the Plan is a living document that will change throughout the lifecycle of the 
project. 

9. Strategic Settings for the long-term Westport flood resilience project 
The Steering Group was provided with an overview of proposed strategic settings for the business 
case.  It was noted that the workshop conducted on 17 March had recommended some changes to 
the wording of the settings. 

The Steering Group requested that these changes be incorporated into a clean copy of the strategic 
settings, to be presented at the next meeting. 
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The Steering Group noted that the changes are unlikely to substantially change the overall direction 
of the settings, and that detailed work on options should not be delayed in the meantime. 

 
10. Tranche 2 application 
BDC provided an overview of the challenges associated with collating the information required to 
meet a tight timeframe for tranche 2 funding, with supporting material for assessment by NEMA due 
by the end of March. 

11. General business 
The Steering Group was updated on: 

• Feedback on the availability of insurance in the District. 

• Challenges managing the status of damaged buildings. 

• The accommodation shortfall and how this is causing economic flow on effects. 

• Due to external audit requirements, WCRC will continue to include adopted SG Minutes in 
Council meeting Agendas. 

 

12. Communications from this meeting 
Other than the normal production and dissemination of minutes, no further communication is 

required. 

No other matters were raised. The meeting closed at 12.10 pm 

Next meeting – Friday 1st April at 10:30am 
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Report to:  Council  Meeting Date: 12 April 2022 
Title of Item:   Operations Monthly Works Report   
Report by: James Bell – Engineering Officer, Brendon Russ – Engineer, Lillian Crozier – BSO, Paulette 
Birchfield - Engineer 
Reviewed by:  Randal Beal – Director of Operations  
Public excluded? No  

 
Purpose  
 
The purpose of this report is to provide Council with an overview of the works undertaken during the 
month of March 2022, as well as an update on the IRG projects and the Westport Flood Protection Project. 
Also presented in this report will be the production and sale of rock from the council owned quarries 
during the months of February and March 2022. 
 
Report Summary 
 
Council Engineers have undertaken River Protection works on behalf of the Taramakau, Wanganui, and 
Franz Josef Rating District. 
 
Recommendations  
 
It is recommended that council resolve to: 
Receive this report. 
 
Issues and Discussion   
 
Rating Districts 
 
Taramakau Rating District 
The Taramakau Rating District had numerous sites damaged by the February 2022 flood events.  Henry 
Adams Contracting the incumbent maintenance contactor for the rating district was instructed to 
complete the flood damage works, which have now been completed.  
 
3,560 tonnes of rock have been supplied and placed at multiple locations on the Taramakau River at a rate 
of $27.50 per tonne.  Also, a 25T Excavator was used to restack an existing groyne, 4 hours @ $175.00.  
Total costs for this work was $98,600.00+GST.  
 
A claim to NEMA will be submitted for this work which if accepted 60% of the total cost will be reimbursed 
to the rating district. 
 
Wanganui Rating District 
The Wanganui Rating District had numerous sites damaged by the February 2022 flood events.  Severe 
damage occurred on the true right of the Wanganui River at the boundary of McGraths & Tuinier. 
 
A Komatsu D375 Dozer from Graeme Condon Contracting was utilised to train the floodwaters away from 
the eroded / damaged area to prevent further damage and to allow for remedial works.  The cost of the 
dozer work was $31,463.16+GST. 
 
The tender for the construction of a low height stop bank was awarded to Arnold Contracting as shown 
below in the drone aerial for $108,000.00+GST.  Construction volumes are 6,000m3 of bulk fill and 3000 
tonnes of imported rock were initially estimated, but these volumes will increase due to design changes.  
Rock is being imported from the BRM Gold Mine at Lake Ianthe.  The Contractor will also try to salvage 
rock from the existing damaged rock structures to utilise is the stop bank. 
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A claim to NEMA will be submitted for this work with 60% of the total cost being reimbursed to the rating 
district if the claim is accepted. 
 

 
Drone view of Damage and Alignment of proposed low height stop bank 
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Looking downstream at newly constructed stopbank, groynes currently being constructed 
 

 
Looking upstream stream at newly constructed stopbank and rock riprap 
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February Flood Damage Assessments  
Staff have been heavily involved in undertaking flood damage assessments for Rating District assets as 
well as providing advice and support to landowners outside of the Rating Districts. 
 
A NEMA claim on behalf of the Wanganui, Franz Josef and Taramakau Rating Districts is being prepared. 
 
Staff recommend that an independent expert is engaged to provide advice on the Lake Stream and 
Christmas creek issues. It may be possible to have this work funded via an Envirolink grant. 
 
 
Westport Rating District 
The Westport Technical Advisory Group (TAG) have met several times in the last month and have 
progressed with modelling investigations well underway that include predicted climate change and sea 
level rise for Representative Concentration Pathway (RCP) 4.5, RCP 6 and RCP 8.5 scenarios. 
 
The TAG has a 2 day workshop on the 13th and 14th of April in Westport that includes a field day looking at 
specific issues identified from the model runs. 
 
Davis Ogilvie have been engaged to undertake geotechnical investigations into the recommended stage 
one works.  This is needed to finalise the design and volumes for the tender process. 
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Quarries 
 

Quarry Rock Movements for the period of February 2022 
(Excluding Royalty Arrangements) 

 

 
 

Other Sales 
There were no other sales in the period. 
 
 
 
 
 
 
  

Quarry 
 Opening 

Stockpile 
Balance 

Rock Sold 
Rock 

Produced 

Closing 
Stockpile 
Balance 

Camelback Large 18970.52 0 0  18970.52 

Blackball  0 0 0 0 

Inchbonnie  0 0 0 0 

Kiwi  0 0 0 0 

Miedema  0 0 0 0 

Okuru  450 0 0 450 

Whitehorse  0 0  0 0 

Totals  19,420.52 0 0 19,420.52 
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IRG Project updates  
 
Hokitika Flood & Coastal Erosion Protection 
   
The Westland District Council CEO and Mayor fully support this project and would like to see both projects 
commence ASAP 
 
 Hokitika Seawall 
BECA have been engaged to design and prepare a resource consent application for the seawall.  BECA 
have updated their delivery for this project as follows: 
 
Design and Construction Plans for Seawall Extension: 

• Final detailed design (Final Detailed Design Report, including drawings and rock + geotextile 
spec on drawings) to Council 23.12.2021 - COMPLETED 

Resource Consent Process: 
• Continue drafting AEE up to a point when preliminary design is available and finalise AEE 

when design available and WCRC confirms design (expected 16.12.21) – COMPLETED 
• Lodge resource consent in week beginning 20.12.21 – COMPLETED – lodged week of 28 

March 2022 
• Assume limited notification/ public notification March 2022 Not on track 
• Hearing (if required) and decision May June 2022. 

 
Hokitika River – Raising of stop banks 
Draft Construction drawings have been completed for the section of stop bank from the State Highway 
bridge up to Westland Milk Products.  Davis Ogilvie and Partners Ltd have been engaged to carry out a 
geophysical survey on the existing stop banks to ensure they are structurally sound to raise, this work was 
delayed due to the February weather event and field work was only completed late February 2022. 
 
Resource Consent Process: 

• Construction plans to be finalised with the Westland District Council and NZTA 
• Resource consent application to be prepared for Iwi review and comments 
• Lodge consent 

Franz Josef (Stage One)  
 
A resource consent has been submitted for the new gravel stop bank from behind the sewage ponds down 
to the Waiho Loop.  Physical works is expected to commence April 2022. 
 
Land River and Sea has completed design and construction drawings for the main stop bank from the State 
Highway bridge down to the sewage ponds. Resource consent application has been submitted for this 
work.  
 
MBD Contracting have been approved by council to be awarded both portions of work: 
 
Contracts are currently being signed by both parties 
 
Physical works is expected to commence April 2022   
 
Greymouth 
Davis Ogilvie have completed the geotechnical investigations for the Greymouth floodwall and the report 
is due the first week of April. 
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Attachments 
 
Attachment 1 - Rivers and Slope stability report -Barrytown 
Attachment 2 - Rivers and Slope stability report – Lake stream catchment  
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Attachment 1 

Thresholds in the slope domain – Barrytown  
 

The reaching of a threshold condition in a hillslope can initiate mass movement ranging from soil 
creep, to a landslide.  The threshold condition at which movement is initiated is affected by many 
factors such as climate, rainfall, seismic activity, pore water pressure, slope angle, aspect, soil 
cohesion, vegetation growth, and elevation.  

One triggering event such as intense rainfall or earthquake in isolation is not always enough to initiate 
the crossing of a threshold in slope stability. Other destabilizing factors may be necessary to 
precondition the slope. An example of the different factors which can lead to a slope reaching its 
threshold of slope stability is when trees were felled by a windstorm in isolated sections of the 
hillslopes above Barrytown as Cyclone Ita struck the West Coast in 2014. Figure 1 shows some 
landslides on the deforested slopes. The preparatory factor was the hillslopes gradual loss of shear 
strength as the root systems of the felled trees decayed. After approximately 2 years the slopes began 
failing due to the triggering factor of heavy rainfall. A sustaining/controlling factor was the slope angle 
and the nature of the hillslope material. 

The landslides provided a sudden input of sediment and woody debris to the rivers and streams. The 
normal stream power is insufficient to transport the additional material which built up at the base of 
the slopes and creek bed until an unquantified threshold storm event initiated movement of the 
sediment downstream. The channel form did not have time to adjust to accommodate the increased 
sediment load and abrupt aggradation caused the basal streams to avulse, and /or were subject to 
debris flows. Figure 2 shows the impact of a debris flow on a stream below the landslide affected 
valley. These events are likely to continue until the hillslopes readjust to a new equilibrium and return 
to a stable state. 

Figure 1 Landsliding on hillslopes above Barrytown, West Coast. Photo: P Birchfield. 
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Figure 2 Debris flow in stream below affected hillslopes, Barrytown, West Coast. Photo: P Birchfield. 
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Rivers and Slope Stability 
Lake Stream Catchment. March 2022 

 

The Lake Stream catchment is located on the flank of Mount Rochfort approximately 10km north of the 

township of Westport, (Figure 1). A large-scale landslide that occurred in the steep upper catchment 

(exact date unknown but from at least 2015) has been supplying increased sediment and debris to the 

Lake Stream channel. This landslide is located on the escarpment formed by the active Kongahu Fault 

Zone.  In normal conditions the flow regime for Lake Stream will not have sufficient energy to transport 

the additional material and the channel would slowly evolve in response; but it is likely that the heavy 

rainfall event in early May 2020 was large enough to mobilize significant volumes of the slip-derived 

sediment and debris downstream causing Lake Stream to break-out in several places and the stream to 

avulse and occupy an alternate stream channel to the true left of its original flow path. This diversion 

occurs in Department of Conservation land approximately 1km upstream of the State Highway.  

Before the avulsion occurred in May 2020, it appears that a considerable volume of sediment had been 

transported down the original Lake Stream bed causing blockages, break-outs and flooding above the 

State Highway twin culverts for Lake Stream. Much of that lag deposited sediment is still held-up in 

sections within or close by the original Lake Stream channel.  

Attachment 2 
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The Lake Stream flow is now split between at least three channels as it exits the steep gorge and flows 

over its vegetated debris fan. Some flow is retained in the original (northern) channel due to inputs from 

groundwater, with the main flow contained within channels and drains that are still adjusting to the 

increased flow of water.  

A 1997 thesis by Kane Inwood noted that Lake Stream has a large active fan complex, and the main 

channel within the head zone is not confined. This means that as the slip-derived sediment is transported 

the stream channel will be vulnerable to damming or blocking causing the flow to avulse onto the fan 

surface as we are currently seeing. The morphology of the channels and drains that are now receiving 

more stream flow will evolve to accommodate the increased flow by processes such as lateral bank 

erosion, and stream gradient changes. Until the downstream channel width/depth increases to the new 

flow regime, flood waters will continue to break-out of the channels and drains causing flooding and 

sedimentation of farmland and damage to property (the lateral bank erosion will also introduce more 

woody debris into the channel which can cause issues such as increased flow resistance, and blockage of 

culverts).  

Since the original file note (dated November 2020) 

multiple landslides have occurred in the upper 

catchment due to a significant rainfall event in 

February 2022. The majority of the slips are on the 

true right of the incised upper catchment which has 

caused the main flow of Lake Stream to avulse to 

the left side of the fan surface. The huge volume of 

slip-derived material yet to be mobilized 

downstream means that the main flow of Lake 

Stream could rapidly change direction on the fan 

surface and take any number of other flow paths 

during future heavy rainfall events. 

With regards to mechanically diverting the flow and 

excavating the original Lake Stream channel - foot 

access to where Lake Stream has diverted is difficult 

due to the steep topography and thick vegetation.  

Mechanical access would be considerably more difficult should any attempt be made to divert the flow 

Lake Stream catchment 

Figure 1: Lake Stream area 
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back to the original channel. Above the diversion site there is a substantial volume of loose slip-derived 

sediment and debris in the bed of Lake Stream that will be remobilized during flood events. As stated 

earlier, this material will cause the channel location to be unpredictable and divert flow in other areas 

even if the main flow is rediverted back to its original channel.  

    

 

 

 

Some of the areas with residual lag 
deposits from May 2020 flood event. 

Lake Stream channel 

Landslides 

Twin culvert under 
State Highway 

New NZTA culverts 

Figure 2: Approximate location of diversion site and new flow paths 

Main channel of Lake Stream as at 
March 2022 
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Report to:  West Coast Regional Council  Meeting Date: 12 April 2022 
Title of Item: Central Government Co-Investment in Flood Protection Schemes 
Report by:  Toni Morrison, Policy Consultant  
Reviewed by:  Heather Mabin, Chief Executive 
Public excluded? No  

 
Report Purpose  
 
The purpose of this report is to provide the Council with a copy of the recently released report Central 
Government Co-Investment in Flood Protection by Regional and Unitary Councils in the Regional Sector 
group.   
 
This is a supplementary report which follows a business case presented to government in 2019.  The 
supplementary report seeks active engagement with central government on co-investment in flood 
mitigation.  
 
Report Summary 
 
The purpose of the report is to provide further evidence to support the previously published business case 
for future central government co-investment in flood protection schemes.  The report covers recent case 
study examples, including Westport. 
 
Recommendations  
 
It is recommended that Council resolve to: 

1. Receive and endorse the report.   
 

Issues and Discussion 
 
Background 
 
A Regional Council business case seeking a central government co-investment contribution of $150 million 
per annum to enhance the integrity of flood protection schemes was presented to central government 
officials in 2019. The three-year programme of COVID-19 relief funding has been a major contribution to 
Regional Councils’ efforts to respond to the challenges that climate change presents. However, the 
business case has not yet achieved the ongoing central government commitment to co-investment it was 
intended to achieve. 
 
Following the significant flood events of 2021, Regional Councils led by Environment Canterbury have 
worked together to create a supplementary co-investment report for central government. The purpose of 
this report is to update the 2019 comprehensive business case on the same topic. 
 
Floods are New Zealand’s most frequent and, cumulatively, most significant and avoidable hazard. They 
are the natural hazard most able to be mitigated through application of a well-proven package of flood 
protection schemes. They are also the natural hazard with the best return on investment from measures 
contributing to active ‘risk reduction’.  
 
Seeking co-investment from central government as part of a nationwide solution to a national problem is 
a key part of the response.  The recent Westport, Ashburton and Marlborough floods have provided 
further evidence of the need for central government investment and the supplementary report 
documents that evidence as an update to the earlier report. 
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The report draws on case examples from 2021 - with a focus on the 31 May 2021 Ashburton/Canterbury 
flooding but also drawing on information from the July 2021 Westport and Marlborough events. The 
report describes these flood events, flood protection scheme locations and performance assessments, 
community responses, details about the on-going impacts of the flood events and scheme value 
propositions. Most importantly, the report also provides event-specific details about the many millions of 
dollars of valuable Crown assets protected from 2021 floods by flood protection schemes. The protection 
of these assets is just one of the many reasons for central government to invest in flood protection 
schemes. 
 
Current situation  
 
Following the release of the report this week, letters have been sent to key Government Ministers and 
meetings are being arranged.  Regional Chief Executives have also been advised that a media campaign 
and ongoing engagement with partners and stakeholders will commence. 
 
 
Considerations  
 
Significance and Engagement Policy Assessment  
 
There are no issues within this report which trigger matters in this policy.  
 
 
Financial implications  
 
There are no additional financial or resource implications arising from this report.  However, if central 
government was to include a permanent budget line for flood protection in the 2023/24 budget this would 
be a significant boost for the West Coast and other local economies. 
 
 
Legal implications  
 
There are no legal implications associated with receiving and endorsing the report.  
 
 
Attachments 
 

Attachment 1 – Central Government Co-Investment in Flood Protection, January 2022 
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Preface 

Purpose  

The purpose of this report is to add weight to a 2019 regional council co-investment business case for 
central government co-investment in flood protection schemes. This is because the evidence continues 
to grow supporting the importance and urgency of government returning to the table to resource and 
help focus purposeful, timely and meaningful actions that result in practical flood protection scheme 
improvements.  

Outcome  

The outcome sought from these co-investment decisions would be New Zealanders having assurance 
that suitable ‘fit-for-the-future’, risk-aligned, climate change resilient and environmentally sensitive 
flood protection schemes are in place throughout New Zealand. This is the priority action to respond 
to the increased magnitude and frequency of climate-change-induced flood events. It sits alongside 
the need to apply a full suite of other actions e.g., spatial planning and integrated catchment 
management, to enhance community resilience against flood risks. 

Vision  

The vision underpinning this outcome is higher levels of safety, security and community resilience, 
enhanced protection of local and national assets and more sustainable regional economic activity. The 
refocus inherent is this vision is a necessary shift in central government attention from disaster relief 
and rehabilitation towards necessary ‘top-of-the-cliff’ mitigation of flood risks, with reduced all-up 
costs. 

Audience for this report  

The intended audience for this report is the Ministers for Local Government, Finance, Regional 
Development and Climate Change, alongside senior officials from MBIE (Kānoa) DIA, NEMA, MfE and 
Treasury, Environment Canterbury (who co-sponsored this report) and Regional Council CEOs and 
Chairs.  

Requested action 

The sought-after immediate action is central government urgently agreeing to co-invest in flood 
protection schemes. The subsequent and necessarily focused next step is to form a central government 
/ region council group to define the quantum, timing, principles, framework, criteria, and priority 
projects for central government co-investment into flood protection schemes. We urge that central 
government commit to taking these steps. 

  

Jenny Hughey     Doug Leeder 

Chair, Environment Canterbury   Chair, Bay of Plenty Regional Council and 
      Chair, Regional Sector Group, LGNZ  
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Executive summary 

Higher magnitude and more frequent floods are occurring 

The 31 May – 2 June 2021 Ashburton / Canterbury flood event was extreme. Both branches of the 
Ashburton / Hakatere River burst their banks. The Defence Force was deployed to assist with potential 
evacuations. The State Highway One Bridge over the Ashburton / Hakatere River was closed because 
of concerns about its structural stability. Other Canterbury flood protection schemes were stretched 
to their maximum.  

The Canterbury storm event and flooding caused extensive damage to farmland but little damage to 
residential properties. Thankfully, there was no loss of life. The town of Ashburton was largely saved 
from greater damage by a well-designed urban flood protection scheme. Further damage was averted 
by timely community leadership. 

Similarly, the foresight of the Marlborough District Council was such that flood protection investments, 
made after the major 1983 flood, worked largely as expected. These protected Blenheim, and its 
extensive surrounding wine growing district, from the potentially much greater damage that could 
have occurred with the July 2021 flood.  

Not so fortunate were other rural areas of the Marlborough District that were not protected by flood 
schemes. Roads and farms in the Rai Valley were extensively damaged. Five months later, transport 
disruptions caused by Marlborough-wide storm-induced slipping and related on-going recovery work, 
are still occurring six months after the event.  

Westport was also not as fortunate. A relatively modest early investment ($10 - $20m) in flood 
protection works at Westport would have saved the area from the over $100m in direct flood damages 
to property it is currently enduring. It would also have avoided the substantial and on-going effects on 
the physical and mental wellbeing of the whole Westport community. The impacts of the July 2021 
flood on Westport will take many years to recover from. The Government, insurers and the people of 
Westport will carry that cost. 

The 2021 Canterbury, Westport and Marlborough floods are all examples of an increasing series of 
recent major flood events experienced throughout New Zealand. Other examples of extreme weather 
events have also occurred in 2021. The Kemeū area, west of Auckland, experienced its second wettest 
day on record on 31 August 2021. Up to sixty homes were evacuated. On 5 November 2021, Gisborne 
received three times the average rainfall normally received in the month of November. Widespread 
flooding, evacuations and 16 slips occurred but the CBD of Gisborne was largely protected.  

Other major events have occurred in the last two years. The biggest of these were in Southland, Otago, 
West Coast, Northland, and the Bay of Plenty regions. 

International precedents 

New Zealand is not alone in facing the challenge of addressing the effect of extreme weather events 
and associated flood hazards. All countries are facing similar challenges. The United States and the 
United Kingdom have recently acted with urgency to significantly ramp-up their investment into 
flood protection schemes. The nature of New Zealand’s landscape and our location in the ‘roaring 
40’s’ makes the challenge we face of even higher magnitude than in many other countries.  
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Flood protection schemes make a significant contribution to community 

resilience 

The above New Zealand examples provide a stark reminder of the important role flood protection 
schemes play in defending ‘at-risk’ communities from the full impact of extreme weather events.  

What is vital, is that the lessons learned from these latest disasters do not fade away. Putting in place 
substantive changes to improve the long-term resilience of communities, by – among other things, 
enhancing the role played by flood protection schemes, requires priority attention.  

Flooding is the number one natural hazard in Aotearoa. New Zealand now faces, on average, one major 
flood event every eight months. Flood protection schemes are the first line of defence. They provide 
protection to around 1.5 million hectares of our most intensely populated and used land. They also 
provide safety, security and protection to the families, Marae, livelihoods, and communities living 
alongside our rivers in over 100 towns and cities. In total, these schemes currently provide an 
estimated annual benefit of over $11 billion each year. This is over five times the capital replacement 
value of the schemes.1 The schemes have been some of the best value public investments ever made 
in New Zealand. Addressing contemporary challenges will require a step change in investment to occur 
like that made half a century ago. This investment will prove to be similarly valuable.   

The challenge to be addressed 

The challenge is this. Regional council2 current annual maintenance and capital investments in flood 
protection schemes total close to $175m3. This is not a sufficient level of investment to provide for the 
level of security desired and now required by New Zealand communities. Regional councils intend to 
increase their investment by a further $25m in future years to total $200m. This will not be enough. 
They estimate the annual capital cost of building further resilience into flood protection schemes 
would be at least $150m beyond their current intentions.  

Community tolerances about levels of acceptable risk are increasingly being tested. Regional councils 
now have improved knowledge about how schemes perform during severe floods and the flood levels 
they should be designed to withstand. These were not contemplated when the schemes were 
constructed decades ago. They are certainly not adequate to address climate change. The $200m of 
regional council increased investment is primarily to enhance4 the ability of existing schemes to 
withstand the increased frequency and magnitude of climate-change-influenced future flood events. 
The need for $150m of additional central government funding must urgently be addressed.  

There is no question that greater use of a ‘multi-tool’5 approach to building community resilience 
against the effects of flooding is required. More focus on the more effective use of improved planning 
tools to define where and how development occurs, will be particularly important. However, a focus 
on the use of planning tools cannot replace the fundamental importance of further investing in flood 
protection schemes. They will always remain the first line of defence against extreme flooding. 

 

 
1 The total estimated capital replacement value of the 367 flood protection schemes throughout New Zealand is $2.3 billion. 
2 We use the term ‘regional council’ throughout this report to jointly encompass New Zealand’s five unitary district / Auckland City Council 
and the eleven regional councils. 
3 Regional council Long Term Plans for the period 2021-31are currently being interrogated to provide a more precise figure of committed 
future investment. Work carried out as part of the previous flood protection report confirmed that planned investment was more than 
$175m per annum. 
4 In general terms, flood protection schemes should now be designed to withstand a flood with a return frequency of 200 years. 
5 We use the term ‘multi-tool to encompass all of the approaches needed to manage floods. This may include district and regional plan 
requirements, building requirements, managed retreat alongside flood protection schemes and all other parts of a full suite of flood 
management approaches. 
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Equitable co-investment in flood protection is required 

Present regional-council focused funding arrangements are neither equitable nor sufficiently 
sustainable to address present and emerging needs on their own. There is a strong case for central 
government to return, as a legitimate and justifiable co-investor, in improved flood protection 
schemes. For the past three decades, Crown-owned and related assets have received flood protection 
at a cost to regional and targeted local ratepayers, with little contribution from the Crown.6  

These protected Crown assets include rail and road infrastructure, communication and electricity 
transmission infrastructure, some airports and education and health facilities etc. The Crown also has 
substantial contingent liabilities associated with public assets that it does not own, but significantly 
funds, such as local roads. Also protected by flood schemes is the capacity to sustain the efficient 
functioning of affected communities and their economies, in the face of significant flood events.  

All up, Government has a broad and critical stewardship responsibility to protect and improve 
community resilience by reducing the risk of the failure of existing flood protection schemes. This 
responsibility extends far beyond their current focus on responding to flood events and assisting with 
recovery.  

Previous regional council work to secure central government co-investment 

A business case seeking a central government co-investment contribution of $150m per annum was 
presented to officials in 2019 by all New Zealand regional councils.7 This business case has not yet 
achieved the task, nor central government attention, it was intended to achieve.  

The business case was however valuable in helping to secure a one-off and very much welcomed 
central government commitment of $217m for expenditure on 55 ‘shovel ready’8 / community climate 
resilience flood protection’ projects throughout New Zealand9. Work to construct these scheme 
enhancements is now well underway. The progress being made confirms the capability and proven 
reliability of regional councils – in partnership with central government, to partner to deliver these 
projects, even with quite short notice and in despite the on-going challenges posed by Covid-19. 

The earlier business case also had some influence on the content of a July 2020 Cabinet paper. This 
paper provided a welcomed indication of government willingness to develop a set of principles and a 
decision-making framework to guide further central government co-investment in flood protection 
schemes. But then in June 2021, the Minister of Local Government, the Hon Nanaia Mahuta, resolved 
to ‘suspend’ the contribution of central government resources toward progressing this work. 
Correspondence to LGNZ from Minister Mahuta suggested the was because budget 2021 constraints 
meant that resources were not available to ‘continue a dedicated work stream on flood risk co-
investment.’ Instead, the Minister advised the sector to focus their efforts on the National Adaptation 
Plan being led by MfE. The Minister also invited the regional sector to ‘engage on the lessons learned 
and options for enabling greater resilience to flood events in the Buller region’.  

 
6 In the past, (prior to the early 1990s), the capital cost of substantial river management and flood protection schemes was commonly 
supported at levels of 50% to 75% by central government. Maintenance and operating costs at rates of around 25% were also provided. A 
review of documents from the time suggests this national support typically amounted to over $114m per annum in today’s dollars. 
7 Central Government Co-investment in River Management for Flood Protection: Critical Adaptation to Climate Change for a More Resilient 
New Zealand, July 2019 
8 The ‘shovel ready’ projects that received funding were not necessarily those projects sitting at the top of a list of national priorities. They 
were simply those projects that were ‘ready to go’.  
9 Regional councils throughout New Zealand are now delivering these projects – within expected timeframes and budgets. When regional 
council funding contributions are added in, these projects have a value of $315m. 55 projects were initially agreed. More recently, some 
projects have been joined together and one project (the ‘Muggeridge’ pump project in Waikato) is now not being funded.  
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Regional council chairs and other community leaders have some sympathy for the workload currently 
being carried by central government officials but were nevertheless extremely disappointed by this 
decision. It ignores the reality that increased flood events and hazards are not ‘on pause’.10  

Community leaders are also conscious of the importance of all parties applying more attention to a 
multi-tool / broad fabric approach to the future protection of homes, buildings, and community assets 
from floods. Regional councils have worked with DIA and MfE over the last 12 months to contribute to 
the development of this broad fabric of initiatives. However, they are of the view that extending the 
toolbox of community protection cannot and should not be progressed without giving priority focus 
to flood protection schemes as the ‘first line of defence.’ This is the role played by flood protection 
schemes. Flood protection schemes remain the number one critical existing asset protection tool.  

Without further investment in flood protection schemes, the risk of communities continuing to get 
flooded will be exacerbated. In addition, insurers will increase the premiums they charge for protecting 
flood prone areas. In some instances, they insurers withdraw coverage.11 

Real events from 2021 demonstrate the need for urgent action 

This report provides information drawn from 2021 case examples - with a focus on the 31 May 2021 
Ashburton / Canterbury flooding but also drawing on information from the July 2021 Westport and 
Marlborough events.  

The report describes these flood events and flood protection scheme locations and performance 
assessments, community responses, details about the on-going impacts of the flood events and 
scheme ‘value propositions’. Most importantly, the report also provides event-specific details about 
the many millions of dollars of valuable crown assets protected from 2021 floods by flood protection 
schemes.12 Protection of these assets is just one of the many reasons for significant government 
investment in flood protection schemes, as presented herein. 

Re-purposed approach to flood protection 

Regional councils know the flood protection schemes of the future, compared to those of the past, 
must satisfy a wider spectrum of community, environmental, cultural, climate change and economic 
objectives. The sector is aware of the role played by schemes in supporting integrated land uses, 
enhanced ecological outcomes and water quality improvements. They are also aware and are 
responding to the role played by schemes in potentially assisting to resolve ‘drought-influenced’ water 
resilience challenges13 and contemporary iwi / Te Mana o te Wai objectives.  

These objectives and challenges are real, substantial, and present right now. Regional councils have 
already demonstrated their ability to meet these needs. However, the high cost of meeting them, 
alongside the cost of increasing the ‘climate change resilience’ of existing flood protection schemes, 
adds to the burden for regional ratepayers to carry on their own.14  

  

 
10 See correspondence from the Canterbury Mayoral Forum to the Minister for Local Government (appendix 1) 
11 Tower Insurance has already announced their intent to increase premiums in flood prone areas. Further details are provided in the body 
of this report. Enhanced investment in flood protection schemes, to keep this ‘risk’ to an acceptable level, is one of several critical actions 
required to keep insurers in the market. 
12 This information has been generated using valuation methods developed by economist Julian Williams. 
13 This may include by creating wetlands to enhance ground water recharge.  
14 Regional councils have already clearly displayed the need to extend their flood protection toolbox beyond simply constructing and 
maintaining flood protection schemes. They have applied the new principles to this area of their work. They have engaged with iwi / Māori 
– and will continue to actively participate in central government processes to develop a national planning framework – noting this will 
encompass the more extensive use of spatial planning and managed retreat tools (where appropriate). 
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Apportioning co-investment funding 

As noted previously, central government annual funding of at least $150 million is required. This is 
proposed to sit alongside the $200m per annum to be committed by regional councils.  

A long-term funding formula is proposed as a starter for a discussion about how central government 
funding should be apportioned. This recommends central government make: 

• Co-investment of up to 75% assistance toward the cost of works to recognise the importance 
of adopting a whole catchment climate change adaptation approach, alongside achieving a 
wide range of other objectives.  

• Co-investment of up to 50% toward the cost of the capital works required to upgrade existing 
river management and flood protection works. 

• Co-investment of 33% of assistance toward the maintenance of existing scheme works.  

• Co-investment of 75% of assistance towards the emergency repair of flood protection assets 

where substantial damage occurs from major storm events. 

The above cost-share formula is offered as a start point for discussion. It is realistically and fairly 
determined and is focused on achieving the necessary step-up in protection, within a reasonable 
timeframe. The July 2020 community resilience / flood protection Cabinet paper offered a set of 
cost-share principles that should also be considered.  

National leadership and urgent action required 

The Government has an important and urgent role to play in leading and adequately resourcing the 
purposeful, timely and meaningful actions to help deliver practical scheme improvements. These 
improvements are fundamental to the task of greatly increasing community resilience against flooding 
and generally sustaining community well-being. 

Details about the preferred design of a co-investment model should be prepared by a joint central and 
local government officials group, supported as needed by external advice. This group should be invited 
to provide recommendations to core Ministers and regional council chairs within three months of the 
receipt of this supplementary report. These recommendations should include decisions about the 
budget allocations required to meet immediate 2022 investment priorities15 as well as the sums that 
should be included in budgets for each year extending from 2023 to 2033. The recently announced 
‘Climate Emergency Response Fund’ is the likely and very appropriate source for these funds.16  

For more than half a century, regional councils have demonstrated they have the capability and 
capacity to ensure flood protection schemes deliver flood protection to New Zealanders. Regional 
councils have further demonstrated their ability to deliver necessary improvements by their recent 
performance in rolling-out the fifty-five-flood-protection scheme improvement projects.17 These 
selected projects were those that were ‘shovel ready’ at the time.18  

Regional councils fully support government’s December 2021 decision to establish a new Climate 
Emergency Response Fund (CERF). It is critically important for New Zealand to commit significant 
financial resources to respond to the climate change challenges that are with us now, noting these will 

 
15 The River-Link project in the Lower Hutt Valley and the proposed ‘multi-tool’ approach to flood protection at Westport are two current 
proposals lending themselves to immediate central government co-investment. 
16 The $1 Billion per year ‘Climate Change Emergency Fund’ was announced by the Minister of Finance on 15 December 2021. The purpose 
of the Fund is to assist to meet the cost of assisting communities to adapt to climate change and to build resilience against its effects.   
17 These were provided with the assistance of one-off funding through Kānoa as part of the Covid related Climate Resilience Programme. 
18 There are many more improvement projects requiring similar urgent action. Central government co-investment is essential if this is to 
occur. 
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increase in the future. Regional councils urge that central government give priority to expenditure of 
CERF-funding on necessary upgrades to flood protection schemes throughout New Zealand.  
Adaptation actions such as improvements to flood protection schemes are required immediately, 
regardless of the success or otherwise of international mitigation / decarbonisation measures.   

The proposed 2022 National Adaptation Plan may be the instrument to guide expenditure of the CERF. 
Regional councils are participating in an MfE ‘Local Government Adaptation Advisory Group.’ One of 
the objectives of this participation is to ensure appropriate flood protection scheme investment 
provisions are considered by this Group and thereby included in the National Adaptation Plan. 
However, regional Councils fear the Local Government Adaptation Advisory Group deliberations will 
not be enough on their own to guide the necessary decisions. Councils therefore also urge central 
government support for the establishment of a working group with Treasury, DIA, MfE, NEMA and 
other officials (for example officials from MBIE’s Kānoa Group) to develop the principals, priorities, and 
a project funding allocation framework to guide the necessary $150m per annum of additional central 
government co-investment expenditure decisions on flood protection schemes.  

Back-work to achieve this objective needs to be underway now. Without necessary co-investment 
decisions being made immediately, then the flooding risk to our communities will continue to 
incrementally increase. The consequences of not acting do not bear thinking about. 

National interest in flood protection – a summary of the case for co-investment 

Flood protection schemes are nationally important. They underpin the integrity of public and private 
assets and lifelines and provide resilience and security to communities and their investments. Central 
government co-investment is vital because it:  

• Is fiscally responsible and fair to make such investments. 

• Reflects Treasury’s Living Standards Frameworks. 

• Is supportive of wellbeing and social inclusion and is likely to reflect equity / ability to pay 

considerations.19 

• Is supportive of job creation, protective of previous regional economic development 

investments and contributes to the desire to lift the future productive potential of the regions. 

• Contributes to the security of access routes (rail and road) and the communication 

infrastructure that is vital for commerce and community functionality. 

• Directly protects significant crown assets such as hospitals, schools, infrastructure etc. 

• Contributes to investment ‘opportunity costs.’ 

• Diminishes the risk of escalating insurance premiums, the reduction in the uptake of private 

insurance and the associated risk of insurance companies refusing to provide insurance cover 

in flood risk areas – leaving the Government as the ‘bottom of the cliff ambulance’. 

• Contributes to the environmental and water quality expectations of our communities and iwi 

/ Māori partners. 

• Provides for resilience and adaptation against the effects of climate change-induced ‘above-

design’ storm events. 

 

 

 
19 Equity and ability to pay considerations are likely to be one of the many important elements considered in designing the detail of a 
central government co-investment programme. 
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The most important of the above reasons for central government co-investment in flood protection 
schemes is that it will contribute to the resilience and increased levels of safety and security sought 
by existing and future businesses, individuals, families, whanau, and communities. Central 
government has a duty to share in the cost of meeting this objective. 

The fundamental foundations are already in place to ‘crack on’ with improvements to flood 
protection schemes. Regional council have proven they have the backbone and capability to lead this 
task.20 What is missing is adequate and equitable funding. The long-term commitment of central 
government funding to help regional councils meet current and future climate change adaptation, 
and other flood protection scheme challenges, is urgently required.  

  

 
20, The ‘back-bone’ performance of regional councils has been clearly demonstrated by the roll-out of the Covid related Climate Resilience 
Programme through Kānoa. 
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Central Government Co-investment in Flood 
Protection Schemes – Supplementary 
Business Case 

Purpose 

The purpose of this report is to provide further evidence to support the previously published21 business 
case for future central government co-investment in flood protection schemes. 
 
The paper is supported by case study examples. These display the scale of zero cost protection benefits 
provided to the Crown by regional council and local rate-payer investments. They also demonstrate 
that Government funding has been heavily concentrated ‘at the bottom of the cliff’, rather than being 
smart ‘up-front’ investment in risk mitigation and resilience. 

Funding challenge 

The essential challenge is this: the cost of upgrading, constructing, and maintaining flood protection 
schemes to meet future ‘acceptable levels of risk’ and other climate change / contemporary 
operational demands – including the protection provided to Crown assets, is beyond the reasonable 
capacity of regional ratepayers to meet on their own.  

Funding solution 

Central government co-investment of approximately $150m per annum is required. This investment 
should occur alongside an increased level of investment from regional councils and directly benefiting 
property owners.22 

Frequency of flood events  

As a group of small islands in the ‘roaring forties’, our weather patterns mean New Zealand regularly 
experiences high-intensity rainfall. On average, a major damage and productivity loss-causing flood 
event occurs every eight months.   
 
Floods are New Zealand’s most frequent and cumulatively - our most significant and most avoidable 
hazard.23 They are the natural hazard most able to be mitigated through application of a well-proven 
package of flood protection schemes. They are also the natural hazard that has provided the best 
return on investment from measures contributing to active ‘risk reduction’.24 

Flood protection schemes are the first line of defence  

Currently, flood damage is in most cases avoided because of the efficacy of existing flood protection 
schemes.  
 
Regional council research indicates the current 367 flood protection scheme structures have generally 
been well maintained and managed in a prudent, professional, and efficient manner. They have also 

 
21 Central Government Co-investment in River Management for Flood Protection: Critical Adaptation to Climate Change for a More 
Resilient New Zealand’, prepared by regional councils and completed in August 2019. 
22 The proposed increase in regional councils investment is from the previous $175m to $200m. 
23 Over the past 100 years, New Zealand has experienced over 1,000 serious floods. This is the most frequent natural hazard New Zealand 
faces (Ministry for the Environment, 2008). 
24 NZIER report to DIA, ‘Investment in Natural Hazards Mitigation’, August 2020. 
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provided good value for money (Figure one)25. These schemes provide an estimated Net Present 
Benefit of over $11 billion each year. This benefit value has increased markedly since the schemes 
were constructed because of more intensive land uses and associated increased in property values. 
Unfortunately, climate change impacts are effectively reducing protection service levels at many 
locations.26 More people are now being exposed to more risks to their safety than previously. 
Significant adjustments are now required in the scope and scale of these schemes to meet the 
challenges of the future. 
 

 

  

 
25 Tonkin & Taylor, ‘Hiding in Plain Sight’ (March 2018) NB the use of the ‘Hiding in Plain Sight’ title is appropriate. The protection provided 
by engineered infrastructure located at the heart of river management and flood protection schemes, is not usually visually intrusive and is 
not often apparent. Such schemes ‘do their job,’ perhaps only once or less a year. Consequently, the protection provided by such schemes 
is often taken for granted by New Zealanders, despite the increasing risks currently faced.  
26 Schemes are facing a ‘pincer’ challenge, where simply maintaining current assets is seeing climate change erode service levels. Ideally 
service levels should be substantially increasing to protect the more valuable public and private assets located behind the protection 
infrastructure. 

Figure one: Net Present 
Value of scheme 
benefits1 and 
operational costs by 
region (Source: Tonkin & 
Taylor, April 2018) 
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provided good value for money (Figure one)27. These schemes provide an estimated Net Present 
Benefit of over $11 billion each year. This benefit value has increased markedly since the schemes 
were constructed because of more intensive land uses and associated increased in property values. 
Unfortunately, climate change impacts are effectively reducing protection service levels at many 
locations.28 More people are now being exposed to more risks to their safety than previously. 
Significant adjustments are now required in the scope and scale of these schemes to meet the 
challenges of the future. 

Climate change  

Changes to the intensity and frequency of climate change-induced flood events is the biggest natural 

hazard challenge New Zealanders face. Climate change will substantially increase the severity and 

frequency of the risk of flooding.29 This will cause higher levels of damage and more frequent damage 

to the land and assets located behind existing flood protection structures and to adjacent 

communities. There will be associated increased in social and environmental costs. Recent events are 

a salient reminder of this.30 Climate change will also shift the area of geographical risk of floods and 

make new areas, not presently affected by such events, more susceptible to floods.  

The severity of the consequences of not securing and enhancing the integrity and service levels of 
existing scheme structures, and the community resilience role they play, increases every day.31 The 
increased frequency and severity of flood occurrence is influenced by several climate change-induced 
‘additive influencers’ because:  

• More intense rainstorms generate higher river flows. 

• Those flows cause more soil erosion. 

• Higher sea levels and more significant storm surges increase flood heights for several 

kilometres up many river systems.32  

In combination, the above additive factors lead to more deposition of rocks, stone, gravel, and silt with 
resultant significantly increased and compounded flood event effects on communities. 

  

 
27 Tonkin & Taylor, ‘Hiding in Plain Sight’ (March 2018) NB the use of the ‘Hiding in Plain Sight’ title is appropriate. The protection provided 
by engineered infrastructure located at the heart of river management and flood protection schemes, is not usually visually intrusive and is 
not often apparent. Such schemes ‘do their job,’ perhaps only once or less a year. Consequently, the protection provided by such schemes 
is often taken for granted by New Zealanders, despite the increasing risks currently faced.  
28 Schemes are facing a ‘pincer’ challenge, where simply maintaining current assets is seeing climate change erode service levels. Ideally 
service levels should be substantially increasing to protect the more valuable public and private assets located behind the protection 
infrastructure. 
29 In ideal circumstances, flood protection scheme designs should provide for climate change-induced storm events capable of managing 
storm events that may occur between now and 2100. Such schemes would provide for an increase in peak flood flows of approximately 
20% more than those expected in the period to 2000. This is based on the latest NIWA report prepared for MfE (HIRDs V4). That report 
states for every degree of temperature increase there is a corresponding 10.1% increase in rainfall (this is called the augmentation factor). 
A 10% increase in rainfall will generally translate into a 10% increase in peak flood flows. These higher flows will also give rise to increased 
flood heights because of higher sea levels and greater sediment flows. NB COP26 (November 2021) is aiming to reduce climate change 
warming by 1.5 degrees by 2050. 
30 A Climate Change Research Institute paper (‘Climate Change Attribution’, Luke Harrington, co-author, 2021) found virtually all major 
rainfall events between 2007 and 2017 were at least partially attributable to climate change.  
31 Lawrence et al (2013) suggest that what is considered a 40-year return period event now, will be reduced to the equivalent of an 8-year 
return period event by 2090. 
32 This includes large areas of drained land on the Hauraki Plains of the Waikato region and land adjacent to Edgecumbe, which in some 

places is now below sea level. 
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Scope of this report 

This report focuses on natural flood water flowing from catchments via rivers and streams to the sea. 
The paper does not include consideration of storm water systems and the network of water related 
infrastructure referred to within the ‘Three Waters’ reform programme.33, 34 

Rivers generally flow in a natural pattern across our landscape, although sometimes their flows are 
boosted by drainage works and sometimes their flows are constrained and channelled via flood 
protection schemes (figure two). The report does not include consideration of the works required to 
mitigate against coastal erosion or the mitigation of the effect of land inundation from waves breaking 
over a foredune and flooding urban areas behind these sand-dunes.35  

 

 

 
Figure two: Schematic of flood protection scheme and land drainage services (Source: Tonkin and 
Taylor, March 2018) 

 
33 The ‘three waters’ programme deals with drinking water / wastewater and storm-water treated and transported in reticulation systems 
such as sewers, pipes and street gutters. 
34Nevertheless, the paper is entirely relevant to this reform programme. This is because of the need to manage flood water in such a way 
as to make it’s ‘interface’ with stormwater systems as seamless and manageable as it can be.   
35 Addressing the effects on communities of climate change-induced sea level rise has strong parallel challenges to those addressed in this 
paper. 

Photo one: Canterbury late May 2021 flooding event 
(photo courtesy of David Williams – Newsroom) 
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Assets protected by existing flood protection schemes 

Over 100 towns and cities across New Zealand have families and communities living alongside rivers 
or on flood plains that are protected by flood protection schemes.  In total, river and flood protection 
schemes protect around 1.5 million hectares of land or 5% of New Zealand’s land area. This land is 
where a very high proportion of New Zealand’s economic enterprise takes place and where community 
well-being is most frequently anchored. Marae are also often located in such areas. 
 
Schemes are designed and constructed to achieve defined performance expectations. Higher levels of 
protection are generally provided to urban areas compared to rural areas. Where a flood event 
exceeds the design capacity of the flood protection scheme, there will be resultant flooding and 
damage.  
 
The 2004 Manawatū floods provide an illustration of the extent of the types of costs incurred in rural 
areas because of this damage. Insured losses from that event were $112 million. However, the cost to 
the agricultural sector alone, in uninsured losses (lost production and uninsurable rehabilitation costs), 
were calculated at $185 million.36   
 
A similar order of costs were incurred by rural communities because of the June 2021 Ashburton / 
Hakatere flood event. Futhermore, and as described further later in this report, recovery costs of over 
$100m now being faced by the small town of Westport could have been avoided by investing around 
10% of that cost into a flood protection scheme. 
 
By contrast, work undertaken by Horizons Regional Council (figure three) indicates that of the 28,730 
properties in the greater Palmerston North urban area, 12,842 properties would be affected by a flood 
event if the existing flood protection scheme was not in place.37  
 
Similar work – as undertaken by Greater Wellington Regional Council, indicates that over 6,500 
commercial, residential, and industrial properties would have been inundated – including nine schools 
and many other Crown-owned properties if the existing scheme was NOT in place (figure four).38  
 
All flood protection schemes throughout New Zealand operate in a living environment. They are 
subject to wear-and-tear. In addition, they must now endure increased loading because of the 
changing nature of climate-change-affected weather events,39 the increasing value of the assets they 
protect, the larger numbers of people to whom they provide safety, and increased expectations about 
reducing their impact on the natural environment.   

Budgeted expenditure on flood protection 

The total replacement value of the 367 flood protection schemes throughout New Zealand is estimated 
to be $2.3 billion.40 
 
Regional authority Long Term Plans for the period 2015 to 2025 show budgets for flood protection 
operating expenditure of at least $1 billion and capital expenditure of a similar amount. This excludes 
depreciation.   

 
36 The cost of emergency services and infrastructure repairs during the 2004 Manawatū floods was put at a further $90 million. The flood 

was modelled as having a 150-year return period. 
37 This scheme protects these properties and communities from a flood sourced from the Manawatū and Mangaone Rivers with a 
magnitude greater than that occurring with a frequency of 1:100 years. 
38 This is the number of properties that would have been affected by the flooding that would have occurred in the area adjacent to the 
Lower Hutt River in 2015 if it were not for the presence of the Pharayzyn and CBD stop-banks. 
39 This results in the ‘design capacity’ of these schemes being more frequently exceeded than in the past.  
40 Source: Tonkin & Taylor report ‘Hiding in Plain Sight’ (April 2018). 

68



CENTRAL GOVERNMENT CO-INVESTMENT IN FLOOD PROTECTION SCHEMES – SUPPLEMENTARY REPORT  

18 
 

 
These budgets are, to varying degrees, based on a continuance of the same design paradigms applied 
when the schemes were initially constructed. As such, they do not reflect the quantum of the changes 
now needed to recognise the impacts of climate change and other contemporary challenges.  
 
Councils are aware that a ‘step change’ in flood scheme approaches and investment levels is 
required. Not only is climate change effectively reducing the service levels of current schemes, but 
existing service levels are in many cases in need of lifting, regardless of climate change effects. This 
is to better protect the greatly increased value of assets and the increased size and nature of the 
communities reliant on flood protection schemes.  
 
Regional councils also know they cannot and should not be obliged to meet the cost of meeting this 
demand solely from their own rate-payer-focused funding sources. They are saying ‘central 
government should pay their legitimate share - as a direct and indirect beneficiary of these works, 
in partnership with regional councils’. They argue that, with central government help, the necessary 
‘step change’ can be achieved.  
 
As part of their approach to the management of this challenge, Regional Council Chief Executives have 
formed the regional council ‘River Managers’ Special Interest Group’ (SIG).  This Group has developed a 
‘Five Year Sector Resilience, Sustainability and Improvement Plan’ for flood protection.  As part of this 
Plan, a work programme has been established to assist the sector to remain at the cutting edge of the 
challenges associated with their community resilience / flood protection task.  

Regional councils41 have the capacity to ‘get the job done’ provided co-investment funding is made 
available from central government to meet necessary agreed risk profile and prioritised flood protection 
enhancement programmes. This co-investment is now urgently required. Councils are also collectively 
investing in improving capacity and capability to meet the step change required to the nation’s flood 
protection, across the full range of methodologies available for flood protection – not just schemes. 

A reminder about the history of river management for flood protection  

New Zealand previously led the world with its statutory recognition in 1941 that land and water 
management for flood protection needed to be catchment based. This need was reflected in the purpose 
of the Soil Conservation and Rivers Control Act 1941 … ‘to make provision for the conservation of soil 
resources and the prevention of damage by erosion, and to make better provision with respect to the 
protection of property from damage by floods’.  

The need to ‘make better provision’ for protection against the effects of floods clearly needs to be put 
back on the table. The 1941 statute led to joint investment by central government, regional communities 
and the directly-benefiting property owners associated with or affected by river management, drainage, 
and flood protection schemes.  

Central government, at that time, clearly recognised it was a property and Crown asset owner directly 
benefiting from these flood protection schemes. It also recognised it had wider national interest 
responsibilities. This understanding now appears to have been forgotten. 

  

 
41 We use the term regional councils throughout this report noting that it encompasses both regional councils and unitary district councils 
and noting these are often more formally jointly referred to as regional authorities. 
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Figure three: Area of Palmerston North protected from flooding by Manawatū-Whanganui / Horizons 
Regional Council flood protection schemes.  
 

70



CENTRAL GOVERNMENT CO-INVESTMENT IN FLOOD PROTECTION SCHEMES – SUPPLEMENTARY REPORT  

20 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure four: Properties protected by Hutt Valley Flood Scheme 
 

Refreshed perspective  

A fresh perspective on the important role played by flood protection schemes is now required. Most river 
management, drainage and flood management schemes were constructed half a century ago. The value 
of the Crown, local authority and private assets protected by these schemes has incrementally increased. 
It is now very large. The type of land use activity carried out on this protected land is more intense than 
that envisaged at scheme design. In addition, the schemes are now required to operate in a more 
environmentally friendly manner.  

Prior to the early-1990s, the capital cost of river management and flood protection schemes was 
commonly supported by central government at rates of 50 to 75%42. Maintenance, to ensure the integrity 
of the performance of these schemes, typically received 25% support from central government.  
Collectively, this level of support amounted to around $40m per annum from central government - 
equivalent to over $114m per annum in today’s dollars.  

 
42 We would note for example that the Waihou Catchment control scheme – a very large whole catchment scheme (and the largest 
addressed in a holistic manner in the country), received an 87.5% government grant. 
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Since the early to mid-1990s, river management and flood protection schemes’ funding has relied almost 
entirely on regional rates and the contribution of directly-benefiting property owners, via targeted rates.  

By comparison, internationally, including in Europe, Australia43, and the UK44, most developed countries 
currently have substantial levels of central government funding for flood protection activities. This 
recognises the national benefits they provide45. More multi-tiered international jurisdictions also have 
State as well as Federal co-funding with local authorities. It is now timely for New Zealand’s government 
to draw from these models and reconsider the very valid reasons why it initially shared in the cost of flood 
protection.46 

Current central government role in flood protection 

Central government currently has just two roles with effect on the protection of communities from 
flooding. Firstly, it has an enabling role - to ensure regional councils have the legislative power to 
manage hazards, including flooding. This legislation includes the Local Government Act 2002, Resource 
Management Act 1991, Soil Conservation and Rivers Control Act 1941, Drainage Act 1908 and the Civil 
Defence and Emergency Management Act 2002.   
 
Secondly, when an event occurs of a size beyond local government’s ability to cope, central 
government assists with response measures. It also provides financial assistance to speed up recovery. 

47 This assistance is as per the parameters described in the National Civil Defence Emergency 
Management Plan (2006). For example, if a major flood damages critical infrastructure, then central 
government will meet up to 60 percent of the asset’s repair cost, once damages reach a certain 
threshold.48 Event responses also require ramped up activities and support from MSD, MPI, EQC, 
NEMA and health agencies. 
 
Central government’s role for the last three decades has been focused on disaster response, relief, 
and rehabilitation rather than as a preventor of damage. Central government’s current role may 
therefore be viewed as more of the ‘ambulance at the bottom of the cliff’ than as a funder, protector, 
and advisor at the ‘top of the cliff’. Funding assistance to communities is generally applied after the 
event rather than before the event.49   
 
Just as is the case with overseas jurisdictions, and consistent with the advice of the Productivity 
Commission,50 central government must also now shift its focus toward partnering with regional 
councils to grow the ‘first line of defence’ role played by flood protection schemes. 
 
 

  

 
43 On top of existing ‘state’ contributions, the Australian Productivity Commission (2019) recommended the Australian government 
increase annual mitigation funding contributions to state and territory governments by $100 million in the first year, then to $150 million 
in the second year and $200 million in the third year 
44 In the United Kingdom the current Environment Agency programme, which runs from 2015-16 to 2020-21, includes 1,136 flood and coastal 
erosion projects at a projected total cost of just over £6bn. 
45 Central / provincial government responsibilities in Europe vary from those applied in New Zealand. The principle emphasised here is that 
European countries tend to give higher recognition to the national benefits of river management for flood protection than in New Zealand. 
New Zealand could learn from their approach.  
46 New Zealand is now well beyond the need to apply the funding principles applied during the period of ‘Rogernomics.’ 
47 Government may also provide aid to parties affected by flood events within the terms and conditions defined in the On-Farm Adverse 

Event Recovery Policy administered by the Ministry for Primary Industries.   
48 We understand this level of assistance is now under review. 
49 For example, research funded by central government through the science system provides some guidance to the flood protection role 
played by regional councils. 
50 Productivity Commission, Local Government Funding and Financing, 30 November 2019. 
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Potential changes to central government flood protection responsibilities 

Central government have commenced developing a refocused approach toward natural hazard policy. 
One of the stimulants for this was a 2020 review of the Resource Management Act (RMA) carried out 
by a Panel chaired by Retired Court of Appeal Judge Tony Randerson QC. Based on the Panel’s advice, 
Government now propose replacing the RMA with three new pieces of legislation.51 These are the: 

• Natural and Built Environments Act (NBA Act). 

• Strategic Planning Act (SPA Act). 

• Managed Retreat and Climate Change Adaptation Act (CCA Act).52 

The new legislation is intended to overcome ‘RMA problems’ by, among other things, giving more 

prominence to the need to address natural hazard challenges. Solutions are proposed to be put in place 

by, among other things:  

• Establishing a binding set of positive national outcomes and priorities for natural and built 

environments rather than using the ‘effects management’ regime entrenched within the current 

RMA. 

• Recognising the concept of Te Mana o te Wai and the need for more active involvement of mana 

whenua in resource management decision-making (including that related to the protection of 

communities from the effects of flooding). 

• Providing better national direction by preparing a robust National Planning Framework that 

will include content about the management of natural hazards and climate change. 

• Giving more recognition to the need for Plans – including newly proposed regional spatial plans, 

to provide for adaptation to climate change, the avoidance of the risks arising from natural 

hazards, and better mitigating the emissions contributing to climate change. 

 
The need for a comprehensive approach to flood risk management is clearly encompassed in the above 
advice (figure five53). In recognition of this, regional councils have embraced and are actively applying 
a more comprehensive approach (figure six) to flood protection than in the past. However, they argue 
that providing protection by building resilience into existing flood protection schemes must remain a 
clear, prioritised and strong tools in the toolbox for achieving these proposed legislative requirements. 

One of the proposed ‘National Outcomes’ likely54 to be included in the Natural and Built Environments 

Act will address natural hazards and climate change. The proposed new Act will likely require the 

National Planning Framework and by implication, all local authority resource management plans, to 

promote measures to ensure significant natural hazard risks are reduced and the resilience of the 

environment to natural hazards and the effects of climate change are improved. This is a necessary and 

supported change. 

DIA have played an active role in the first ten months of 2021, alongside regional councils, to develop 

potential flood-related natural hazard content for inclusion in the proposed National Planning 

Framework.  

 
51 Cabinet Paper, December 2020. 
52 This Act will be developed in 2023. However, the Climate Change Response (Zero Carbon) Amendment Act 2019 requires MfE to lead the 
process of preparing a National Adaptation Plan. Details about what it may contain are currently uncertain. Regional councils are of the 
view that the Plan should record flood protection schemes as the critical tool for assisting communities to adapt to the effects of climate 
change.    
53 This diagram was prepared by DIA and was included in a presentation to MfE and regional council river managers (3 November 2021). 
54 An indication of what may be included in the Natural and Built Environments Act was revealed in an exposure draft released in August 
2021. 
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In November 2021, responsibility for further developing the ‘natural hazards’ content of the proposed 

National Planning Framework was transferred to MfE. In making this transfer, DIA provided the following 

advice to MfE about how to best address flood protection schemes going forward:  

• Take a ‘systems approach’ to flood risk management with greater integration of existing policy 

and practice on a range of fronts.55 

• Use regional spatial planning strategies under the SPA to integrate flood risk management and 

climate change adaptation with strategic growth planning to enable future development to be 

risk-informed, climate resilient and sustainable. 

• Set out where flood risk reduction will be prioritised over other outcomes.  

• Provide for the maintenance of flood protection schemes56 and adaptation for climate 

resilience. 

Regional councils endorsed this advice.57 What remains most salient in the above supported advice is 
DIA’s clearly stated recognition of the importance of the foundation stone protection provided to 
communities by the existing 367 flood protection schemes. The recent passing of the Resource 
Management (Enabling Housing Supply and Other Matters) Amendment Act compounds this 
challenge.58 

The challenge for both central and local government to now address is how to secure the funding to 
enable these foundation stones to be maintained and adapted to the changed operating environment. 
A solution to this challenge is critical if our communities are to withstand the increased frequency and 
magnitude of current and future ‘climate change influenced’ floods. In support of this point, DIA 
noted59: 

• Local government should not be required to meet the costs of developing and maintaining 

flood protection works on their own. 

• Repeat flood events are a challenge for central government to respond to.  

• Insurers are moving to risk-based pricing and will withdraw and / or increase flood insurance 

in high flood risk areas. 

• Co-investment will be needed by central government to support local government investment 

in flood protection infrastructure, adaptation for climate change and retreat, and for 

upgrading schemes to meet new environmental and cultural requirements set by the National 

Planning Framework. 

Central government’s application of this refreshed thinking to the funding models for flood protection 
was recorded in the July 2020 Cabinet paper ‘Improving Resilience to Flood Risk and Supporting Covid-
19 Recovery.’  This Cabinet paper noted:  

 
55 Investing in risk reduction through land use planning has been shown to be one of the most effective policy levers to reduce risk. 
Providing co-investment for flood protection helps with existing development but stronger national direction to limit new development in 
high-risk areas is agreed as being a necessary accompaniment to central government co-investment in flood protection. 
56 This underlining has been included by us to give this point necessary emphasis.  
57 This endorsement was provided by means of the active involvement of the River Managers SIG in DIA workshops and via submissions on 
draft documents.  
58 Government’s Resource Management (Enabling Housing Supply and Other Matters) Amendment Act provides for significant 
intensification in Christchurch, Auckland, Wellington, Hamilton, Tauranga as of right. This will come into effect in August 2022. This will 
increase risk as it will allow for three dwellings on sites where there is currently one. There is some provision for exclusion of areas where 
there are natural hazard risks, but it is not clear how this will play out. Many of these cities have large areas of land that are prone to 
flooding from major rivers. 
59 This information was included in an A3 shared by DIA with river managers and MfE on 3 December 2021. 
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• Current funding arrangements for flood protection infrastructure were established over 30 

years ago and they are no longer considered sustainable or consistent with delivering 

outcomes in line with (the) proposed framework and principles.  

• Subject to further work, central government’s funding approach to building resilience should 

consider the benefit principle, fairness, and intergenerational wellbeing. 

• Officials will work with local government to develop a revised funding model for flood 

protection, based on the proposed framework and principles, which would be implemented 

over the longer term.  

Regional councils welcomed the above commitments. They were therefore very disappointed to 
receive notice from DIA (June 2021) that further work on developing a co-investment framework for 
flood protection schemes had been suspended.  

Notwithstanding, the proposed principles included in Appendix B of the July 2020 Cabinet paper 
remain valuable. The paper refers to an intention to use these principles to underpin the framework 
for central government’s role in strengthening community resilience to flood risk by intervening where 
there is a national interest or national benefit. More explicitly, the appendix states an intention to: 

• Target action where national assets and national interests warrant central government 

intervention and funding. 

• Intervene in projects where there is a significant economy of scale or time constraints, 

distributional concerns, to protect health and safety, and to protect kaitiakitanga. 

What is requested is the opportunity to urgently60 work with central government to apply these 

principles, alongside the guidance offered in the previous regional council business case,61 to develop 

a flood risk funding model that will provide co-investment support to regional councils and their 

communities to further enhance flood protection schemes.  

Protection of Crown assets, values, national interest, and resilience – and the 

need to reduce Crown contingent liabilities 

The cost of flood events may be counted not just in terms of the cost of replacing or restoring privately 
owned buildings and overcoming other property losses. There are also other tangible costs. These 
include the number of hours or days businesses cannot operate at full production and the cost of 
disruptions to the functionality of Crown assets.  
 
In addition, flood costs have both an immediate and sometimes an on-going effect on people’s lives. 
This includes the effect on the willingness of the residents affected by flooding to continue to live and 
invest in areas subject to flooding.  
 
To avoid a worst-case flood disruption scenario, scaled-up central government and regional council 
investment in flood protection schemes is required. The priority reason for this co-investment is to 
create resilient communities and sustain economic enterprise.  
 
 

 
60 The 2021 Westport, Marlborough and Canterbury floods display the fact that the challenge is real and present. 
61 These are summarised in the executive summary and again toward the conclusion of this report.  
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Companion objectives affecting the design of future flood protection schemes include the degree to 
which they may:  

• Support well-functioning ecosystems. 

• Improve water quality. 

• Satisfy the expectations of our communities and Māori / iwi partners that our rivers will be 

managed as national treasures. 

• Achieve integrated land use. 

• Better reflect iwi / Māori / te Mana o te Wai and community aspirations about the 

management of natural systems.  

Higher levels of resilience against the risks of extreme floods will also contribute to a full suite of other 
Government objectives, including investment certainty and social cohesion. These benefits will be 
expressed in all regions, not just the ‘richer’ regions. 
 
One of the effects of central government’s current narrow ‘response-focused’ role is that, for three 
decades, Crown owners or Crown infrastructure agency owners, have been able to enjoy the benefits 
of the asset protection provided to them by flood protection schemes at the cost of regional and 
targeted local ratepayers. Using local authority property-based rates to fund the protection of Crown 
assets is plainly unfair.  
 
These protected assets include rail and road infrastructure, lifeline infrastructure such as power lines, 
some airports,62 communication services, schools, hospitals, universities, and public conservation 
land. The Crown also has substantial contingent liabilities in respect of non-Government owned 
assets such as local roads where it has funding responsibilities. In addition, if adequate protection is 
not provided to public and private assets, when major disasters occur, the Crown becomes the funder 
of last resort to restore community functionality. 
 
Estimates63 show that for floods in Nelson and New Plymouth in 1970 and 1971, losses associated with 
central government works and services (roading, railways, bulk power supply, flood control and 
drainage works) amounted to 49 per cent of the total value of all direct losses. 
 
A further example is provided by the 2006 Dunedin flood. The Leith Flood Protection Scheme plays a 
large role in protecting the Dunedin CBD from flooding. This includes the protection of education 
facilities (University of Otago and Otago Polytech) and the protection of the new Dunedin hospital, 
public reserves, residential and commercial areas. The capital value of the Crown properties and non-
relatable University land and assets in the area protected by the Scheme is 35 per cent of the total 
assets in the area.  
 
Further examples of the direct benefits provided to central government may be drawn from 
Ashburton, Blenheim / Marlborough District and Westport. These three areas were all subjected to 
extreme flooding in 2021. Details about these case studies follow. 

Live examples of the importance of the Crown being at the ‘top of the cliff’ 

Ashburton flood event – June 2021 

Across the Canterbury region, there are 110,000 houses located in flood hazard areas. These houses 
have an estimated replacement value of $34 billion. The region has 112 km2 of land at risk from 

 
62 Airports such as those at Christchurch are located on flood plains. Many New Zealand airports are 50% owned by the Crown. 
63 Ericksen (1986) cited by the NZIER (2004).   
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flooding. The region also has 3,900km of roading, 800km of national grid lines, 2,204 of drinking water 
supplies, and nearly 3000 km2 of dairy and pastoral land.64  
 
Over the three days from 31 May to 2 June 2021, the Canterbury region experienced 551mm of rain, 
with the greatest intensity experienced in the Canterbury foothills. The event was characterized as a 
1:200-year flood event in the foothills and a 1:50-year event towards the coast (see figure seven).  
 
Met Service’s ‘Ensemble Forecast System’ found that compared to a climate system unaffected by 
human activities, between 10 and 15 per cent more rain fell in this period than usual. Using a large 
collection of global climate model simulations, they also found that these events are at least 20 per 
cent more likely to occur today than in preindustrial times when the atmosphere was about one degree 
colder.65 
 

  
Figure seven: Canterbury rainfall event, 31 May to 2 June 2021, NIWA 
  
River flow data showed a peak flow of 1,794m3/s in the Ashburton / Hakatere River at the State 
Highway One gauge. This is the highest flow recorded at that site since the gauge was installed. A total 
of 558 response ‘needs assessments’ were carried out by local authority and civil defence personnel 
and over 200 households / 300 persons were evacuated from five main locations around the district. 
All but 18 persons were able to return to their homes. A total of 32 houses were damaged by flood 
inundation. $5m of damage was done to local roads. 
 
The town of Ashburton was saved from greater damage by a well-designed urban flood protection 
scheme. Further damage was averted by timely community leadership. The $2.5m spent a decade ago 
on upgrading the stop banks on either side of Ashburton town proved their value. There was little 
damage to residential properties in the town and no loss of life.  
 
The focus of the flood event impacts was in rural areas, particularly in the Canterbury foothills around 
Mt Somers and on intensively farmed land between the two branches of the Ashburton / Hakatere 

 
64 The information provided in this case study was drawn from a report prepared by Pam Johnson from DIA. 
65 https://www.stuff.co.nz/environment/climate-news/127210511/climate-change-made-the-may-flooding-in-canterbury-more-severe--
researchers 
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River. The two branches of the Ashburton / Hakatere River both suffered over-topping of stop-banks. 
This caused significant flooding because the event was “over design”. This means there was more 
water than the flood protection scheme was ever designed to handle.  
 
Farmland and rural infrastructure were damaged. This included damage to fences, bridges, irrigation 
equipment and stock feed etc. The safety of animals was placed at significant risk. Some evacuations 
were required in small rural communities including at Springfield in the Selwyn district. Other rural 
areas, such as Hinds, were also cut off. 
 
State Highway One, the primary transport route for southbound travellers and freight, typically has 
around 24,000 vehicles per day going over it, including 2,000 trucks. Over 30,000 vehicles cross in 
weekends. The bridge was closed because of concerns about bridge damage and structural stability. 
Alternative routes south (including the rail line) were also closed by the flooding. This impacted supply 
chains to the whole of the lower South Island66 with significant but difficult to accurately quantify 
impacts on the economy.  
 
Nevertheless, the event gave rise to 3,800 insurance claims from the Ashburton district requesting 
$46.4m. The main claims may be broken down as follows: 
 

 Number of claims Cost of claims $ 

Domestic 2,446 $22,218,746 
Commercial/material damage 889 $18,625,320 
Business interruption / loss of 
profits 

57 $1,050,779 

Motor vehicle 302 $1,816,351 
Other 82 $2,717,521 

Total 3,776 $46,428,717 

 
Crown-owned assets located in the Ashburton district total over one billion dollars in value. These may 
be categorised as follows67: 

• Urban land and buildings $36m 

• Rural land and buildings  $10m 

• Roads    $685m 

• Rail tracks   $258m 

• Transpower lines  $28m 

• Total    $1,100 million  

The total value of land and buildings on the floodplain in the Ashburton district is $4,867m.  
 
The Ashburton / Hakatere river’s control works consists of 76km of stop banks valued at $17.6m and 
other tree, rock, culvert, and flood gates valued at $62m.  
 
 

 
66 This was the second time that state highway one had closed due to flooding in recent times. In addition, the Rangitata bridge closed for 
three days in the December 2019 flood event. 
67 The dollar value of ‘damage to assets avoided’ has been calculated using 2020 dollars by applying level of service and scheme rating 
multipliers at a catchment level. This method of calculation was developed by economist Julian Williams using methods initially applied by 
Tonkin & Taylor - as included in their 2017 report “Hiding in Plain Sight”. The method uses the capital value (rating data) of government 
owned property such as schools and hospitals and lineal distance in km times per km rate of national infrastructure networks (road, rail, 
and national power lines). For example, the current cost estimate to build 1 km of state highway is approximately $50 million. 
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These protection works generally provide benefits of protection to central government assets that 
vastly exceed their costs. The works are usually designed to provide a one in 50-year return frequency 
level of protection to rural areas inland from Ashburton and a one in 200-year return frequency level 
of protection around the township of Ashburton. As noted previously, the storm exceeded the design 
limit of the protection works located in rural areas but provided good protection to Ashburton town.   
 
Other expenses will be incurred by both Environment Canterbury and NEMA68 to restore flood 
protection scheme infrastructure and related vegetation (figure eight). The ratepayers of Canterbury 
will be required to meet unbudgeted flood recovery expenditure of around $12m. 
 

 
Figure eight: Environment Canterbury physical works ‘response’ cost estimates. 
 
Similar, but not quite as intense flood impacts were felt in Selwyn, Waimakarere, Mackenzie, and 
Timaru districts. 
 
The future state of affected Canterbury braided rivers may well be quite different to that existing prior 
to the June 2021 flood. This is not just because of the effects of the flood but also because of a need 
for Environment Canterbury and affected communities to consider the balance to be found in rural 
areas between: 

• Providing for the tangible and intangible benefits of giving a stronger focus to river ecosystem 

and Te Mana o te Wai principles. 

• Allowing the river more room to be a river. 

• Affording the ratepayer cost of the capital works required for flood protection schemes 

capable of providing more than a 50-year level of protection. 

• Meeting land use and ownership expectations, noting these include desires to have the 

opportunity for extending farming operations near river flood channels 

 
68 NEMA contributions are made at an average of 60% via their emergency response and recovery funding.  
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• Providing a fair and reasonable transition pathway, if it is agreed that intensive farming at 

these locations cannot continue. 

Allowing the ‘river to move’ is a key challenge in some parts of the Ashburton catchment and 
elsewhere. The North Ashburton / Hakatere River narrows from around 300m between stop banks at 
Thompson’s Track to 100m between stop banks at Shearers Road. Similarly, the Orari River narrows 
from around 650m between stop banks at Geraldine to around 250m near the coast.  
 
These challenges are not matters upon which relief is sought with the assistance of central government 
co-investment. They are challenges, nevertheless, with farmer expectations about bedload gravel 
management being a salient sub-set of these issues. Regional councils are prepared to meet these 
challenges by encouraging managed retreat and other land use / spatial planning, where that is 
appropriate. In other instances, it may be the case that local landowners will increase their funding 
toward the achievement of a higher-level flood protection. 
 

 
Rural parts of the Ashburton / Hakatere River, 31 May 2021. (Photo courtesy of Stuff). 

 

Westport flood event – 20 July 2021 

A West Coast Regional Council catchment weather station recorded 730mm of rain in the 48 hours 
extending through 19 / 20 July flood period. NIWA records show the last time the Buller River reached 
the heights experienced in the July 2021 flood was in 1926. The 7,640 cubic metres per second 
recorded on 20 July 2021 was the largest direct measurement of flow ever recorded in New Zealand.69  
 
The cost of recovering from the effects of the Westport flood have been estimated at close to $100m. 
The flooding left 23 per cent of Westport’s housing stock in need of repair. A total of 71 homes were 
severely damaged and deemed unsafe, while a further 388 homes will require significant repairs.70 
Over 1000 insurance claims were lodged.71 A total of 2,000 Buller district flood damaged properties 
were assessed by the Council’s Emergency Management team (figure nine).  
 

 
69 An article authored by scientists D. A Stone et al, as included in the journal ‘Weather and Climate Extremes,’ March 2022 (as quoted by 
Auckland Herald reporter Jamie Morton on 10 March 2022) found the planet’s warming made the July 2021 West Coast weather event 
10% more intense than would have occurred without climate warming. 
70 ‘Development West Coast’ Chair Renee Rooney described the flood as ‘a devastating blow to Buller, damaging homes and farms, and 
causing much disruption to the region’. 
71 CEO Tim Grafton, Radio New Zealand, 20 July 2021. 
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Investment of between $10m and $20m in a flood protection scheme would likely have prevented this 
damage and avoided these recovery costs being incurred (figure ten).  
 
Crown-owned assets in the Westport area, at risk of damage by flooding from the Buller River, may be 
categorised and valued ($2020) as follows: 

• Urban land and buildings $15m 

• Roads    $730m  

• Rail tracks   $235m 

• Transpower lines  $13m 

• Total    $1,000 million 

 

 
Figure nine:  proposed flood protection structures for Westport. Source: West Coast Regional Council.  
 
Additional protection to Westport communities may be provided by applying adaptation, ‘working 
with nature’ systems, relocation options, raised building floor level heights and other approaches. The 
relocation option involves shifting further development away from the potential flood zone to the area 
south-west of the current Westport township. This may be described as a multi-tool approach (figure 
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eleven). Adaptation options include improving the efficiency of the Orowaiti River as an overflow 
channel (and potentially creating an ecologically rich wetland), reducing the flow-constraining effects 
posted by State Highway 67 and Kiwi Rail structures in some areas.  
 
Considering the extensive damage that occurred to Westport in July 2021, what is now taking place is 
a multi-party process to reach agreement on a carefully phased and central government ‘co-funded’ 
approach to the rebuild of community resilience against flood risks at Westport. Flood protection 
structures must be at the centre of this process. Work undertaken by West Coast Regional Council 
recommends immediate expenditure of $10.2 million on these structures.  
 
 
 

  

Buller River 

South- West 
Area  

Orowaiti  
River 

Figure ten: Inundation depth of buildings affected by Westport flood 17 July 2021: Source – West Coast Regional Council 
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Figure eleven: Multi-tool approach to flood protection 
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Blenheim / Marlborough District 

Almost 1000 people were evacuated from 500 properties and five people were rescued from 
parts of Marlborough town cut off by the worst flood ever recorded in the region. Evacuations 
at Spring Creek and Tuamarina were prompted by overtopping or breaching of stop banks on the 
Wairau River.  
 
The effect of the flood event was exacerbated because of the flow constraining effect of the 
State Highway One bridge. Repairs amounting to $12m to scheme structures are now underway. 
Blenheim was largely protected because of flood protection scheme works constructed after the 
devastating 1983 flood event. This scheme was constructed with 75% funding from central 
government.72 Hydrological analysis records the peak flow of the Wairau at Blenheim at 5200-
5300 m3/sec, almost exactly a 1% Annual Exceedance Probability (AEP) event but slightly below 
the target scheme capacity of 5500m3/sec. (figure twelve). 
 
The District’s engineer recommends a new flood protection scheme peak flood capacity design 
is required for Marlborough’s growing population, intensified land use patters - particularly 
viticulture, and to better manage the storm flow effects caused by climate change.  The engineer 
suggests that such a step change will require a significant Crown involvement, both as a major 
infrastructure owner (including two key bridges) and as a funding partner.  Excluding the cost of 
the replacement bridges (State Highway Six, State Highway One and the railway bridge), 
investment in the order of $50 - $100m may be required to make this step change.   
 
 
 
 

 
 
 

 
72 This scheme is currently being enhanced with the assistance of a $3m ‘shovel ready’ central government grant. 
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Figure twelve: Wairau River flow 17 / 18 July 2021 (Source – Marlborough District Council). 
 
Crown-owned assets in the Blenheim, at risk of damage by flooding from the Wairau River, may 
be categorised and valued ($2020) as follows: 
 

• Urban land and buildings $68m 

• Rural land and buildings  $51m 

• Roads    $556m  

• Rail tracks   $121m 

• Transpower lines  $12m 

• Total    $808 million 

Implications that may be drawn from recent flood events 

The main insight from the above three cases is that the Crown is substantially exposed to flood 
risk damage. The Crown assets with the biggest vulnerabilities are the extensive network of road 
and rail assets present in these and all areas subject to flooding throughout New Zealand.  
 
  

Photo two: Westport flooding, 20 July 2021 

(Courtesy of Anita O’Brian, Radio New Zealand) 87
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In addition, damage to Crown land and buildings such as schools may cause on-going disruptions 
(indirect costs) to community functionality. Other indirect Crown benefits arising from flood 
protection schemes include the following: 

• Fiscal revenue (taxes and excise duties) is maintained.  

• Regional economic activity is sustained because infrastructure networks (road, rail, 

power, and communications) keep operating. 

• Expenditure by central government departments (e.g., MBIE, MPI), to rehabilitate 

industries, is avoided (refer Ashburton Flood Recovery Plan 2021). 

• Expenditure by central government departments (e.g., MSD, MoH, FENZ, NZ Police) on 

community welfare and safety, is avoided (refer Ashburton Flood Recovery Plan 2021). 

• Investments made by central government as part of the Provincial Growth Fund are 

protected. 

• Resilience and increased levels of safety and security is provided to existing and future 

businesses, individuals, families, and communities. 

The wine industry in Marlborough, the dairy industry in Ashburton and the fruit and vegetable 
processing industry in Marlborough are examples of the ‘value-add’ economic contributions, of 
national importance, from each of these regions.73 Existing flood protection schemes in 
Marlborough and Ashburton enabled the national importance of these industries to be protected 
from the full effect of the July 2021 floods. Westport industries were not so fortunate. Seafood 
processing is one of Westport’s main employers (120 employees in 2020). In addition, new 
initiatives, some of them established with the support of PGF-funded, were placed at risk. These 
included the high value tourism services provided by the Riverbank project and the Kawatiri 
Coast Trail. The PGF also supported the EPIC innovation hub and the development of a 
commercial fishing precinct.74 
 

 

 

 

 

 

 

 

 

 
73 In 2020, Marlborough district accounted for 72% of the total New Zealand land area planted in wine growing grapes. In 2020, 
Canterbury accounted for 20% of total NZ dairy cattle. Ashburton accounted for 7% of total NZ employment in dairy cattle farming. 
Of total employment in the fruit and vegetable processing, Marlborough accounts for 12% and Ashburton accounts for 11%. 
Marlborough accounts for 33% of total New Zealand employment in aquaculture. 
74 This precinct and the Westport Deepsea Fishing School are envisaged as providing further opportunity to take advantage of 
Westport’s competitive position in the commercial fishing industry. 

Photo three: Marlborough / Blenheim Flood 

20 July 2021 (Photo courtesy of Stuff) 
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Other reasons for co-investment by central government 

Withdrawal of the insurance sector from flood protection  

The other main implication that may be drawn from recent events is that the increasing 
frequency of severe floods is not on the horizon – it is with us now.75 The examples clearly 
demonstrate the scale of central government expenditure on responding and recovering from 
these events. The scale of this expenditure would be significantly reduced with investment in 
proactive risk mitigation and resilience improvement.  
 
Some insurance companies have now provided notice of their intention to raise their cost of 
providing insurance cover over properties subject to flood risk. Tower Insurance was the first to 
act.76 They have now given notice to their New Zealand home insurance customers77 about 
increases to the flood risk portion of their premiums. Other companies such as AIG will more 
than likely follow suit. There is also the possibility that some insurers may decline cover for those 
properties subject to higher levels of risk.  
 
Tower Insurance’s proposed increases reflect a pricing model based on the individual risk faced 
by the property subject to damage by flooding78. Properties are to be allocated a risk rating of 
low, medium, or high. One in ten properties will be subjected to higher premiums of about $50 
per year. Some property owners could see increases of several hundreds of dollars, upwards to 
$1000, depending on the risk level, size, and location of their property. Crown properties and 
assets will be placed in the same position as private property owners.  
 
Tower have said they had made these policy changes because they wanted to make sure people 
were aware of the options, they, councils, and government had at their fingertips to reduce risk, 
including elevating / raising the floor levels of homes. They noted available options for reducing 
flood insurance premiums clearly included constructing flood protection scheme infrastructure.  
 
Tower also said that flooding events in the last 18 months in Northland, Napier, central Otago 
and big storms in Canterbury, Westport, West Auckland and more recently in Gisborne and the 
East Coast had all influenced their decision to increase premiums (figure thirteen).79  
 
 

 
Figure thirteen: The cost incurred by Tower Insurance in assisting insured property owners to 
recover from recent flood events.  

 
75 Climate change deniers may argue that several swallows do not make a spring – in this case several flood events are not a cause 
for alarm because they do not have statistical validity. This could not be further from the truth – as indicated by the Tower 
Insurance data provided below.  
76 Tower hold 10% of the New Zealand house insurance market. 
77 November 2021 
78 Tower Insurance have used a New Zealand inland flooding model based on simulations and probabilities of difference scenarios 
using data obtained from NIWA, LINZ, regional councils, and the Insurance Council of New Zealand. 
79 Auckland Herald, 10 November 2021. 
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In addition, Tower referred to data gathered by the Insurance Council of New Zealand dating 
back to the 1960s to justify their decision to increase premiums (figures thirteen and fourteen). 
This shows an increasing trend-line in terms of natural disasters, with almost half based around 
floods.80 
 
Of concern to Tower was not just the frequency of the floods but the severity of them. They 
noted, ‘in the last 10 years the cost of flood damage was equivalent to the previous 45 years’. 
They also noted that in the past 50 years, nearly half (45%) of all natural disasters – despite the 
effect of the Christchurch / Kaikoura earthquakes, were from floods. 
 
The Insurance Council's CEO Tim Grafton telescoped the likely increase in insurance premiums 
in a radio interview immediately after the July 2021 Westport floods. He said, ‘some flood-
vulnerable communities would face difficulty getting insurance as risks of flooding increased’. He 
advised ‘the best path as being not just transferring risk to insurance but rather to control, adapt, 
avoid and be more aware (rather than be blindsided through lack of information) of the level of 
risk that was comfortable for each property owner to endure.’81  
 
Tower Insurance explicitly addressed this point in their recent announcements. They said that 
people who choose to raise the elevation of their house or be protected by flood schemes would 
be offered a reduced flood risk premium.  
 
Despite awareness of the risks, some property owners will choose to not insure. The pressure 
and cost for local government to take preventative action will therefor increase. All ‘response’ 
actions will need to be considered by regional councils when considering their reactions to this 
pressure. This may include building relocation / managed retreat, requiring house floor levels to 
be lifted above minimum flood heights, and preventing further urban intensification in those 
areas subject to flooding.  
 
 
The implications arising from Tower’s decisions are large. Other insurance companies will 
inevitably follow their lead. The cost of property ownership will go up. This will remove 
discretionary income from other potentially more productive parts of the economy. Mitigation 
of flood risk by improving the integrity of existing flood protection schemes is a ‘smart option’ 
for central government and regional councils. This is better than passively accepting the 
obligation on the Crown and private property owners to pay insurance increases or in some 
cases to have to essentially act as default insurer. 
 
In areas of existing concentrated urban development, the best option will, in almost all cases 
be enhancements to the level of protection provided by existing flood protection schemes. The 
integrity and the resilience provided by these schemes can be increased at modest cost when 
compared to the cumulative social, infrastructure, personal identity / security and crown-asset 
protection costs associated with managed retreat or raising the floor levels of potentially 
hundreds of buildings.  
 

 
80 Llyod’s Global Underinsurance Report (2012) notes that New Zealand’s local authorities operate in an environment that is highly 
vulnerable to natural hazard risks. New Zealand is rated as one of the most vulnerable economies in the world in terms of the 
impact of natural disasters, as a percentage of GDP. 
81 Radio New Zealand, 20 July 2021 
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Figure fourteen: Data from Insurance Council of New Zealand about flood event costs incurred by 
the insurance sector  
 
In this context, a NZIER (2020)82 report notes that mitigation can remove hazards whereas 
insurance cannot. They state ‘the case for mitigation depends on finding incremental reduction 
in exposure or vulnerability of human activities and infrastructure that avoids future hazard losses 
at low cost and with limited unintended effects. While insurance provides compensation for losses 
though risk transfer and is an important long-term element of risk management for New Zealand, 
it does not reduce the likelihood of such events or the risk of them happening again. This NZIER 
report also noted that flooding hazards (when compared to other natural hazards) have the most 
scope for cost-beneficial mitigation.  
 

Unfunded crown liability – responding after a flood event 

The government’s ‘Thirty Year Infrastructure Plan’83 records that the average annual costs of 
responding to flood events now exceeds $50 million. While necessary, this is sub-optimal 
expenditure compared to preventative investment. As such, it does not minimise future risk to 
the community or central government and Crown assets. This ‘after event’ focus also means 
government bears an excessive unfunded future liability in its fiscal accounts. 
 
The severity of the consequences of not securing and enhancing the integrity and service levels 
of existing flood protection structures, and the community resilience role they play, increases 
every day. The fiscal consequences for government of not proactively investing at the top of the 
cliff are growing at a similar rate.  
 
It is fortunate that the 2021 floods in Ashburton, Westport and Marlborough district did not 
result in a loss of life. It is only a matter of time before lives are lost. This is an even bigger liability 
and responsibility for the Crown to carry. 

 

 

 
82 NZIER, 2020. ‘Investment in Natural Hazards Mitigation – forecasts and findings about mitigation investment’, a report to DIA 
83 Treasury, Thirty Year Infrastructure Plan, 2015. 
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Treasury’s Living Standards Framework 

Treasury’s Living Standards Framework has moved towards a ‘four capitals’ approach. These 
‘capitals’ include:   

• Natural capital, with reference to all parts of the environment needed to support life and 

human activity. 

• Financial / physical capital, with a direct role in supporting incomes and material living 

conditions. 

• Human capital, with reference to the things which enable people to participate fully in 

work, study, recreation, and society. 

• Social capital, with reference to the norms and values that underpin society. 

All elements of the new Living Standards Framework imply a need for more active investment by 
central government in the management of flood risks. 
 

The Sendai Protocol 

The Sendai Risk Management Protocols of the United Nations, to which New Zealand is a 
signatory, recognise the importance of investing in risk mitigation activities. The National 
Resilience Strategy developed by the Ministry of Civil Defence and Emergency Management 
aligns with the Sendai Protocols.  
 
The Sendai Protocols reflect four priorities: 

• Priority 1: Understanding disaster risk. 

• Priority 2: Strengthening disaster risk governance to manage disaster risk. 

• Priority 3: Investing in disaster risk reduction for resilience. 

• Priority 4: Enhancing disaster preparedness for effective response and a commitment to 

“Build Back Better” as part of recovery, rehabilitation, and reconstruction. 

As a signatory to the Sendai Protocol, these priorities clearly imply a need for central government 
to play a more active role in risk mitigation. 
 

Productivity Commission – local government funding and financing 

The Productivity Commission enquiry into local government funding and financing84 selected 
flood protection schemes as an example of a function for a stepped-up co-investment-focused-
arrangement between central and local government. The terms of reference for the enquiry, as 
issued by the Ministers of Finance and Local government, noted that:  

• Local authority debt has grown steadily since 2006 to the point where some councils are 

now coming close to their covenanted debt limits.  

• One of the major factors influencing local authority debt is the cost of adapting 

communities and infrastructure to mitigate risks and hazards associated with climate 

change. 

The Commission favours the “benefit principle” as the primary basis for deciding who should 
pay for local government services. In this regard, the Commission noted ‘some local assets and 

 
84 Productivity Commission, Local Government Funding and Financing, 30 November 2019. 
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their associated services could benefit… national interests. In these cases, the benefit principle 
points to shared funding with a contribution from central government. 
 
In addition, the Commission identified four key areas where the existing funding model is 
insufficient to address cost pressures: 

• Supplying enough infrastructure to support rapid urban growth. 

• Adapting to climate change. 

• Coping with the growth of tourism. 

• The accumulation of responsibilities placed on local government by central government. 

All four of these identified areas support the need for co-investment by central government in 
flood protection schemes. In addition, the Commission suggested the Government should 
extend the role of the New Zealand Transport Agency (NZTA) in co-funding local roads. This 
should be to assist councils facing significant threats to the viability of local roads and bridges 
from climate change and / or to overcome the exacerbation of flood risks because of the 
narrowing of river channels because of these structures.  

International precedent 

President Jo Biden has introduced a $1.76 trillion-dollar (NZ dollar equivalent) bipartisan 
infrastructure Bill to the US Senate calling for roads and power infrastructure to be made more 
resilient to storms.85 
 
In the United Kingdom, more than 1,000 flood protection schemes will benefit from a record 
investment of more than $10 billion (NZ dollar equivalent) of investment over the next six 
years.86  
 
The Australian Productivity Commission has called for the Australian government to increase 

annual flood mitigation funding contributions to state and territory governments by $100 million 

in the first year, then to $150 million in the second year and $200 million in the third year.87 

 

These important precedents present a model for New Zealand to follow. 

 

Summary – reasons for central government co-investment 

In summary, the reasons for a return to active central government co-investment in flood 
protection schemes are that it: 

1. Is more fiscally responsible than focussing on post-event response and recovery. 

2. Reflects Treasury’s new performance measurement and Living Standards Frameworks. 

3. Is supportive of wellbeing and social inclusion. 

4. Has the potential to better reflect equity / ability to pay considerations at the heart of 

this government’s election promises. 

5. Is supportive of job creation and the potential to lift the productive potential of the 

regions. 

6. Contributes to the security of the vital access routes (rail and road) for commerce. 

7. Directly protects Crown assets. 

8. Contributes to investment ‘opportunity costs.’ 

 
85 CNN, 2 December 2021 
86 UK government press release, 2 December 2021. 
87 This recommended ‘federal’ commitment is on top of commitments already made at the state and local levels. 
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9. Works against escalating insurance premiums and the risk of insurance companies failing 

to provide insurance cover in flood risk areas – with the long-term consequence of 

Government inevitably being required to step-up and stump-up to fill the gap occurring 

because of the absence of private insurance. 

10. Contributes to the environmental and water quality expectations of our communities 

and iwi partners. 

11. Provides for resilience and adaptation against the effects of climate change-induced 

‘above-design’ storm events. 

12. Above all else, provides resilience and increased levels of safety and security to existing 

and future individuals, communities, and businesses. 

Moving forward 

The options for the future funding of flood protection range from a ‘business as usual’ approach, 
to application of all the other options displayed in figures five and ten. These include better 
spatial planning to avoid flood hazards, managing the retreat of some communities from certain 
areas, to the construction of enhanced flood protection schemes, in association with whole-of-
catchment solutions.  
 
For all situations, options need consideration within the context of present-day reality and the 
circumstances applying at any one location. In most instances it is likely that the full range of risk 
reduction methods should be applied in tandem although as noted earlier, improving the 
integrity and capability of existing flood protection structures is in most instances, likely to be 
the most cost-beneficial and therefore priority intervention. 

 

Do-nothing approach 

Maintaining existing scheme service levels88 is not tenable, nor practical, primarily because the 
influence of climate change is such that current levels of resilience will continue to be eroded. 
This, in turn, will result in: 

• Increased risk to public and private local, regional, and national assets. 

• Increased demands on emergency and recovery funding. 

• Increased insurance premiums. 

• Increased risks to public safety and a risk to life. 

• Increased numbers of communities unable to get insurance and / or decreased insurance 

coverage. 

• Increased community and personal hardship and distress. 

• Increasingly negative impacts on local, regional, and national economies and the 

environment / ecological and iwi values. 

  

 
88 A ‘Service Level’ is calculated using one of three methods: a scope of physical works agreed with the affected community; or a 
scope of physical works with a target capacity e.g., a maximum channel flow and or a scope of physical works with a level of 
performance defined in terms of a target return period e.g., a one in one-hundred-year event. 
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Business as usual and do-nothing approaches are therefore not tenable. Regional councils 
know this. They have already committed to increase their level of future investment by $25m 
per annum. They are also grateful for the ‘one-off’ $217m investment made by central 
government into the 55 flood protection projects that were ‘shovel ready’ in 2020. However, 
there are many more scheme upgrade projects also requiring increased investment to meet 
future needs – with an estimated cost of $150m each year. Central government should co-
invest this sum by making provision for a line-item in their annual budgets. Responding to 
location-specific requests on an ad-hoc basis is not an appropriate way to address this 
challenge.89 
 

Community / managed retreat / planned withdrawal approaches 

This option proposes to reduce risk by asking residents and businesses to withdraw from 
locations at risk of being flooded. As noted previously in this report, this relocation / managed 
retreat is extremely difficult - particularly when this involves established and well-developed 
urban communities. The sunk costs of existing investments are very large. Stranded assets will 
have zero value. The impact on landowners of moving, to allow rivers to flow more freely, will 
extend both upstream and downstream of the ‘run free’ location.  
 
The social and political disruption and ‘stranded asset’ effects associated with this option are 
likely to make it unpalatable in most cases. Nevertheless, there will be some locations within 
catchment schemes where this solution may be considered an acceptable part of a more holistic 
approach.  
 

Whole of catchment approaches 

The desires of iwi / Māori, ecological considerations and the broader interests of regional and 
national communities are such that regional councils must apply their river management 
intentions in an environmentally benign / ecologically sensitive and whole catchment manner.  
 
Integrated and sustainable land management or ‘whole-of-catchment’ approaches have always 
been a core part of regional council business. More substantial investment in whole-of-
catchment solutions will be required in the future. Applying this option reduces the level of 
sedimentation, bed load deposition and erosion occurring within catchments. It also improves 
the water quality in rivers, estuaries and coastal waters and contributes to biodiversity values.  
 
To successfully adopt and achieve a ‘whole-of-catchment’ approach requires extensive outreach 
work, including one-on-one collaboration with landowners. This is to help them become aware 
of how they may alter land use practices, adjust internal property infrastructure, and change the 
nature of the enterprises they apply to their land to achieve more holistic long-term water 
quality, soil, flood management and environmental outcomes.   
 
Part of this work will involve planting trees. The one billion trees programme and carbon 
sequestration planting have played an important role in contributing to the outcomes sought 
from these ‘whole-of-catchment’ solutions. Other initiatives contributing to whole of catchment 
solutions include: 

• Accelerating application of sustainable land use practices. 

• Promoting the conversion of some areas from pastural uses into indigenous forest. 

• Promoting and co-funding more extensive riparian planting. 

 
89 The preparation of a business case and the provision of central government funding for a multi-tool assistance package for 
Westport will provide a useful pilot to guide the development of a comprehensive national / central government approach to co-
investment.  
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• Accelerating careful consideration of the use of some areas for Mānuka planting and 

honey production. 

• Promoting expanded plantation forestry in suitable locations.  

The net effect of the above initiatives is that they will help to forestall the risk of transferring this 
generation’s flood management ‘challenges’ into compounded problems for the next 
generation. Whole catchment approaches are therefore an essential element in the ‘multi tool’ 
approach to be applied to enhanced flood protection.  
 
The new spatial planning and national planning tools, proposed as part of the resource 
management legislative reform programme, are also essential. Regional councils look forward to 
being active leaders and participants in the development and application of these tools, but they 
will not be enough on their own. 
 

Enhanced flood protection schemes, in association with whole-of-catchment and spatial 

planning approaches  

Sustainable land use is an essential ingredient of flood risk management. Investment in 
sustainable land use needs to be increased. However, no matter how successful sustainable land 
use tools may be, they cannot and will not be enough on their own to manage the impact of 
significant flood events. This is because more sustainable land uses will have only a minor effect 
on the increasing amount of rainfall occurring from the inevitable and more intense, climate 
change-induced storms transported by our rivers and streams. Enhanced flood protection 
schemes must remain a central part of the solution.  
 

Potential unintended consequences of Crown co-investment in flood protection schemes 

The ‘counterfactual’ or unintended consequences of central government co-investment in 
flood protection schemes is a matter that has been considered by regional councils. Two 
primary risks have been identified, both of which are highly unlikely to be displayed:  

1. Regional councils place too much reliance on flood protection schemes and fail to 

sufficiently invest in other flood risk management tools: Regional councils fully 

understand and are fully committed to the application of a multi-tool approach to flood 

risk management.90 

2. Regional councils invest less in flood protection schemes because rate payer sourced 

funding is substituted by tax-payer sourced funding: Regional councils have committed 

to spend an extra $25m per year on flood protection schemes, over and above their 

current $175m per year commitment.  

Request to central government  

Regional councils seek central government commitment to co-invest in the improvement of the 
integrity and resilience of flood protection schemes. This should be alongside the regional 
council-focused wide-spread and comprehensive adoption of whole-of-catchment and planning 
/ resource management solutions91.  

 
90 Regional council involvement in discussions about the flood risk management at Westport provide a case example of this 
commitment. 
91 The co-investment propositions outlined in this paper do not include provision for soil conservation planting and or steep land 
retirement. Budgets for these complimentary activities should be combined with flood protection scheme investments and the 
planning solutions outlined in this paper. 
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Collectively, such a joined-up approach will better achieve integrated land use, enhanced 
ecological values, improved water quantity and quality outcomes, decarbonisation benefits and, 
generally a better reflection of iwi and wider community aspirations about how natural systems 
should be managed. 
 
Regional communities and directly-benefiting private property owners cannot fund the 
necessary step-change needed to manage increased flood risks, in the more sophisticated 
manner set out above, on their own. Central government, regional councils and territorial local 
authorities must equitably share the task of addressing this challenge. This is not about failure 
or blame about the efficacy of current systems. Rather, it’s about the overwhelming need to 
cement a new co-investment and funding partnership approach with central government.92  
 
Regional council river engineers have engaged in an active ‘foresight’ process to estimate 
spending of $350m / year is required to ensure river management and flood protection 
schemes are ‘fit for the future’. Regional council Long-Term Plans (2018-2028) currently 
indicate necessary operational and capital expenditure of approximately $200m / year. The 
shortfall required to make the necessary step-change in the level of protection provided by 
flood protection schemes is therefore estimated at $150m / year. Central government co-
investment of $150m per annum is viewed as a pragmatic contribution to this necessary 
expenditure.  
 

Source of revenue and possible funding formula  

Regional councils have extended their congratulations to the government93 on its decision to 
establish a new $1 Billion per annum ‘Climate Emergency Response Fund’ (CERF). The purpose 
of this fund is to mitigate the effects of climate change by applying adaptation interventions.  
 
Investment in flood protection schemes should be a priority matter for attention in considering 
CERF expenditure options. Flood protection schemes are the intervention measure with likely 
greatest effect in helping communities to adapt to the effects of climate change. Adaptation 
actions are required immediately, regardless of the success or otherwise of international 
mitigation / decarbonisation measures.   
 
The proposed 2022 National Adaptation Plan94 may be the instrument to guide expenditure of 
the CERF. Regional councils are participating in an MfE ‘Local Government Adaptation Advisory 
Group.’ One of the objectives of this participation is to ensure appropriate flood protection 
scheme investment provisions are considered by this Group and thereby included in the National 
Adaptation Plan.  

Regional Councils fear the Local Government Adaptation Advisory Group deliberations will not 
be enough on their own to guide the necessary decisions. Councils therefore also urge 
establishment of a working group with Treasury, DIA, and other officials (for example officials 
from MBIE’s Kānoa Group). Their task would be to develop the principals, priorities, and a project 
funding allocation framework to guide central government co-investment expenditure decisions 
on flood protection schemes. This group should be requested to provide its recommendations 
to core ministers and regional council Chairs and Mayors within three months from initiation. 

Back-work to achieve this objective needs to be underway now. Without necessary co-
investment decisions being made in the very near future, then the flooding risk to our 

 
92 Regional authorities acknowledge that, alongside a government decision to co-invest in river management and flood protection 
schemes, there is a need to establish related funding-accountability measures. 
93 Correspondence to Ministers 23 December 2021 
94 This Plan is currently being developed by MfE. 

97



  JANUARY 2022
 
  

 

47 
 

communities will continue to incrementally increase. The consequences of not acting do not bear 
thinking about.  

The actual co-investment share of the CERF at any single location should reflect a range of 
considerations.95 The principles outlined in the July 2020 Cabinet paper provide a starter for 
considering how apportionment of this increased investment may be guided. From a regional 
council perspective, proposed central government co-investment starter thoughts were outlined 
earlier in this report. In essence, what is sought is: 

• Co-investment of up to 75% toward the cost of whole catchment climate change 

adaptation approaches.  

• Co-investment of up to 50% toward the cost of upgrading existing river management 

and flood protection works. 

• Co-investment of 33% toward the maintenance of existing scheme works to recognise 

the role they play in protecting Crown assets / related infrastructure and their role in 

sustaining the operation of national and regional economies and communities.  

• Co-investment of 75% for emergency repair works to schemes where substantial 

damage occurs from major storm events. 

Although variable, indications are that for any year, approximately half of the total annual 
spend would comprise works in the maintenance category, with the balance being split 
approximately evenly between the first two categories of expenditure. 
 
The above cost-share formula is believed to be realistically and fairly determined. It needs to 
be applied urgently. It clearly recognises the need for a step-change in investment to improve 
the ‘design capacity’ of existing flood protection schemes. It will result in much needed 
improvements to community resilience against the effects of climate change. 
 
 

 

  

 
95 Ae precedent for this is the financial assistance rate (FAR) applied to central / local co-investment in road transport solutions. 
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Conclusion - national leadership and urgent action required 

The Government has an important and urgent role to play in leading, resourcing and focusing 
purposeful, timely and meaningful actions that result in practical improvements to flood 
protection schemes. These improvements are fundamental to the task of greatly increasing 
community resilience against flooding. 
 
Regional councils have successfully delivered flood protection to New Zealanders for more than 
half a century. They cannot continue to be expected to do this on their own. There is a strong 
case for central government co-investing in flood protection schemes. The Crown owns flood-
protected assets and shares in the benefits provided by these schemes. The Crown currently 
make close to zero funding contribution to their maintenance and improvement. 
 
The central governments of the United States and the United Kingdom have both recently 
committed to substantial increased expenditure on flood protection schemes. They have seen 
the writing on the wall. The government of New Zealand should join them by taking similar 
action.  
 
The essential request to New Zealand’s central government is for it to ‘return to the table’ to 
share financially in the task of providing fit-for-purpose protection against New Zealand’s 
primary natural hazard – ‘flooding.’ Flood protection schemes are the first line of defence.  
 
Now is the time when schemes need to be re-purposed, modified, upgraded, or renewed to meet 
increased climate change-induced flood frequency and magnitude changes, alongside other 
contemporary challenges. These other challenges include meeting a wider spectrum of 
community, environmental, cultural, iwi / Māori and economic needs.  
 
In some cases, planning solutions and raised building-floor heights will meet these needs. 
However, in most cases these initiatives will be expensive and will take a long time to be 
effective. Flood protection schemes need to be improved immediately to enable them to help 
New Zealanders to go about their businesses and carry out their lives without the fear and 
disruption caused by floods.  
 
The central government co-investment of $150m per annum from the CERF – as proposed in this 
report, reflects the national interest in protecting public safety, providing community resilience, 
mitigating risks to the national economy, and protecting nationally-significant publicly-owned 
infrastructure.  
 
Flood risks are real, they are trending upwards and the effects of flooding on the communities 
who live and work on flood plains are significant and growing. A committed central government 
/ regional council response is required so that necessary changes can be implemented in an 
orderly, timely, community-focused, and adaptive manner. 
 
To achieve this objective, regional councils urge central government to work with them to reach 
agreement about the location-specific, principled, prioritised, short, and long-term combined 
flood protection scheme investments that can be made to address increasing flood risks.  
 
The sought-after urgent action is central government agreeing to co-invest in flood protection 
schemes. The subsequent next step is to form a central government / region council group to 
reach speedy agreement about the quantum, timing, principles, framework, criteria, and priority 
projects for central government co-investment into flood protection schemes. 
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27 September 2021 
 
 
 
 
 
 
 

Hon Nanaia Mahuta 
Minister of Local Government 

Email: Nanaia.Mahuta@parliament.govt.nz 

Hon David Parker 
Minister for the Environment 

Email: david.parker@parliament.govt.nz 

Hon Grant Robertson 
Minister of Finance 

Email: Grant.Robertson@parliament.govt.nz 

Hon James Shaw 
Minister for Climate Change 
Email: James.Shaw@parliament.govt.nz 

Hon Kris Faafoi 
Acting Minister of Emergency Management 

Email: Kris.Faafoi@parliament.govt.nz 

Hon Stuart Nash 
Minister for Economic and Regional 
Development 

Email: Stuart.Nash@parliament.govt.nz 

Hon Priyanca Radhakrishnan 
Minister for Community and Voluntary Sector 
Email: Priyanca.Radhakrishnan@parliament.govt.nz 

 

 
Dear Ministers, 

 

Co-investment in river management and flood protection schemes 

Flooding is New Zealand’s most common natural hazard estimated to cost the country $160 
million per year. The 31 May – 2 June Canterbury regionwide flood event (and the flooding 
that followed in Buller and Marlborough) highlights the bias of our current system toward 
recovery and response action, rather than coordinated investment in early risk reduction 
and preparedness. 

A new case study based on recent flood events in the South Island is now being prepared 
for your review as an update to the 2018 business case Central Government Co-investment 
in River Management for Flood Protection to further support the recommendation for 
permanent central government investment. We expect this to be completed by November 
2021. 

The Canterbury flood event was extreme, with Ashburton particularly hard hit. Concerns 
about structural stability temporarily closed the Ashburton River bridge on State Highway 
One, cutting off lifeline services reminiscent of the Rangitata floods of December 2019. 

Appendix one: Correspondence from Environment Canterbury to Hon Nanaia 

Mahuta 
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The limits of Canterbury’s flood protection schemes were tested and flooding in rural 
areas left many landowners to deal with significant erosion and gravel deposition. 

This event alone will take us at least two years to reinstate schemes to pre-flood levels 
of protection at an estimated cost of $15 to $20 million just for infrastructure 
replacement on a like-for-like basis. 

Current funding inadequate for the challenges of climate change 

Furthermore, the recent flooding is a stark reminder of our changing climate, placing flood 
resilience front and centre for a concerned public. The community experienced significant 
flow-on effects and many areas remain vulnerable to future rainfall events with 
landowners on high alert. We will be working alongside key stakeholders with affected 
communities whose lives and livelihoods have been significantly affected for some time, 
even as we continue to manage the impacts of the 2019 Rangitata flood. 

Together with other regional councils in the River Managers Special Interest Group, we 
acknowledge that meeting future flood resilience objectives is beyond the reasonable 
capacity of ratepayers alone, particularly when flood risks are magnified by climate 
change. Communities are struggling to pay for the maintenance of current 
infrastructure, let alone additional works required to meet the challenges of more 
frequent and higher magnitude weather events. 

Ratepayers currently bear a disproportionate share of scheme costs when compared to 
who benefits. We have also noted considerable post-flood community concern regarding 
how current schemes are funded and how works out of scheme are not. 

Increasing complexity of river management 

River management has evolved significantly in recent years. Multiple values prioritised at 
the national level must also now be supported as part of river management and flood 
resilience. 

We work alongside iwi as tangata whenua and Treaty partners, acknowledging the special 
status of our relationship to ensure that Māori values and interests are protected and 
enhanced. 

The emphasis by government, Māori, and the public on the importance of ecological, 
environmental, and whole of catchment considerations has resulted in an increasingly 
complex environment requiring community engagement, co-design of solutions with 
iwi, consideration of ecological and environmental issues and development of strategies 
for adaptive responses that must in turn be coordinated with other agency partners. 

Successful co-investment for future resilience 

Crown co-investment with regional communities and directly benefiting 
property owners in river management and flood protection is required on an 
urgent basis. 

We are confident that our $24.2 million climate resilience programme of flood protection 
projects, part- funded by the Ministry of Business Innovation and Employment’s Kānoa – 
Regional Economic Development & Investment Unit (REDIU), will prove the case for 
ongoing central government co-investment. These ambitious projects are currently 
supporting transformative initiatives that improve the resilience of our communities and 
support multiple values. 

To consider the details of crown co-investment in flood protection, we reference the recent 
Local Government New Zealand (LGNZ) Regional Sector meeting with Ministers Mahuta 
and Shaw on climate resilience. Council fully supports the LGNZ request to establish, as a 
priority, a joint working group of officers who would report to Resilience Ministers in time 
for appropriate provisions to be included in the 2022 budget. 
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Investment at this critical time will pay dividends in the future to secure the 
intergenerational health and wellbeing of all New Zealanders and ensure that we have a 
resilient economic network ready to adapt to the changes we know are coming. We look 
forward to your response. 

 

 
Yours sincerely 

   Jenny Hughey 
Council Chairperson 
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This report has been compiled by John Hutchings  
john@henleyhutchings.co.nz 
Partner, HenleyHutchings 
Phone 021679654 
 
Contributions to the report have been made by: 

• Basil Chamberlain, Consultant Advisor. 

• Julian Williams, Economist. 

• Flood Protection Managers from 

Environment Canterbury, West Coast 

Regional Council, Marlborough District 

Council, Otago Regional Council and Greater 

Wellington Regional Council. 
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Report to:  Council  Meeting Date: 12 April 2022 
Title of Item:   Rating District Meeting Minutes   
Report by: James Bell – Engineering Officer, Brendon Russ – Engineer, Lillian Crozier – BSO, Paulette 
Birchfield - Engineer 
Reviewed by:  Randal Beal – Director of Operations  
Public excluded? No  

 
Purpose  
 
The purpose of this report is to provide Council with the minutes from the Rating District meetings held in 
November 2021 – February 2022. 
 
Report Summary 
 
Rating District meetings were held for Taramakau, Inchbonnie, Kowhitirangi, Vine Creek, Wanganui, 
Karamea, Kongahu, Mokihinui, Red Jacks, Coal Creek, Nelson Creek and Punakaiki. 
 
Draft Recommendations  
 
It is recommended that council resolve to: 

1. Receive this report; and 
2. Adopt the minutes and recommended rate strikes. 

 
Issues and Discussion   
 
Current Situation: 
Meetings to be held 22/23; 

• Franz Josef 
• Hokitika 
• Greymouth 
• Hokitika South side 
• Whataroa 
• Matanui 
• Okuru 
• Neils Beach 
• Rapahoe 

 
Attachments 
 

Attachment 1 – Rating District Meetings - minutes 

106



Inchbonnie Rating District   Page 1 of 31 

THE WEST COAST REGIONAL COUNCIL 
  

MINUTES OF THE ANNUAL MEETING OF THE 
 INCHBONNIE RATING DISTRICT  

HELD AT the Rotomanu Hall 
ON 6th December 2021, COMMENCING AT 1:00pm. 

  

PRESENT (Rating District Members) 
D.Shaffrey, R.Shaffrey, W.Gault, N.Johnson, J.Keeney 
 
IN ATTENDANCE (Staff) 
 
J.Bell, R.Beal, (Staff) 
B.Cummings, P.Ewen (Councillors) 
  
APOLOGIES 
 
D.Winter, M & R Adams, A.Birchfield (Chairman), B.Russ      

Movers -  W. Gault/ D. Shaffrey-Carried 
 
Welcome and Minutes of the Last Meeting 
Cr Ewen opened the meeting and welcomed those present. 
He introduced himself and council staff 
  
Moved: “That the minutes of the previous Annual Meeting held on 23rd November 

2020, be adopted as a true and correct record of that meeting.” 
Movers – W.Gault/D,Shaffrey - Carried 

MATTERS ARISING 
No matters arising 

FINANCIAL REPORT 
 
R. Beal spoke on the financial report for the period of 1st July 2020 to 30th June 2021. He advised 
that the Inchbonnie Rating District had an opening balance of $39,665.78, with a total revenue of 
$69,685.23, less expenses of $32,280.11 for a closing balance of $77,070.90 
 

Movers – D.Shaffrey/W.Gault – Carried  

WORKS REPORT 
 
Details of works and any discussion around the works. 
 

Movers – D.Shaffrey/J. Keeney- Carried  

RATES 2021 / 2022  
R. Beal advised that the balance of the rating district account at the beginning of the 2022 -2023 
financial year was likely to be $70,000.00 
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He proposed a rates strike of $34,782.00 which included $27,000.00 of rates, $4,032.00 of 
infrastructure insurance and $3,750.00 of Engineering Cost Recovery. 
 
 
 
Moved: “That rate strike for Inchbonnie is $34,782.00 Excl GST for the 2022 -2023 

financial year.”   
 Movers – D.Shafrey/J.Keeney   - Carried 

 
ELECTION OF OFFICERS 
 
All rating district members are on the committee, it was agreed that the status quo would remain. 
Council Staff thanked W. Gault for his work as spokesman for the rating district.   

          
Moved: “That W.Gault is re-elected as Spokesperson for the 2022 – 2023  financial 

year.” 
                                                                 Movers – D.Shaffrey/R.Shaffrey - 
Carried 

GENERAL BUSINESS 
Any General Business discussed with some details  
 
Action Points for follow up 
 
Confirm Prudent reserve of Inchbonnie Rating District ($550,000.00) 
Identify level of protection stopbank gives (1 in 400 year event)  
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THE WEST COAST REGIONAL COUNCIL 
  

MINUTES OF THE ANNUAL MEETING OF THE 
 RED JACKS RATING DISTRICT  

HELD AT WCRC CHAMBERS 
ON 3RD DECEMBER 2021, COMMENCING AT 1PM. 

  

PRESENT (Rating District Members) 
R. Norris S. Norris T. Donaldson C. Levy P. Donaldson T. Neevell R. McLaughlin C. Taylor C. 
Mattewson 
 
 
IN ATTENDANCE (West Coast Regional Council) 
 
P. Ewen B. Cummings A Birchfield (Councillors) 
H.  Mabin (CEO) 
R. Beal P. Birchfield (late) J. Bell (Staff) 
 
APOLOGIES 
      

Movers -  C. Levy / S. Norris- Carried 
 
Welcome and Minutes of the Last Meeting 
 
Cr Birchfield opened the meeting and welcomed those present. 
He introduced himself and council staff. 
 
P. Donaldson Discussed conflict of interest and works that went ahead,  
  
Moved: “That the minutes of the previous Annual Meeting held on 15th October 

2018, be adopted as a true and correct record of that meeting.” 
 

Movers –C. Levy/ S. Norris - Carried 

MATTERS ARISING 
 
No matters arising  

FINANCIAL REPORT 
 
R. Beal spoke on the financial report for the period of 1st July 2020 to 30th June 2021.  He advised 
that the Red Jacks Rating District had an opening balance of $50,166.04   with a total revenue of 
$13,225.88 less expenses of $55.00 resource consents, for a closing balance of $63,336.92. 
 
Amend financial statements to account for GDC money, 2020/2021-2019/2020, (explained by James 
why it was the case). 
 

Movers – P. Donaldson/R. Norris – Carried  
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WORKS REPORT 
 
Randal spoke to this report, there were no works undertaken during the 1 July 2020-June 2021 period.  
Future works to be carried out from 1 July 2021 to 30th June 2022.  Following an inspection in October 
2021 with the spokesperson, the areas that had been monitored since being noted in the 2016-2017 
financial year inspection as potentially requiring maintenance works are now at the stage where 
repairs must be undertaken. The erosion repair works are estimated to require 180-200 tonnes of 
rock, at a cost of approximately $7,000. These works will be carried out by GH Foster Contracting 
Ltd. 

 
An annual maintenance programme for weed spraying and mowing of the stopbank is included in the 
future works. 
 
Following an inspection in October 2021 with the spokesperson, the areas that had been monitored 
since being noted in the 2016-2017 financial year inspection as potentially requiring maintenance 
works are now at the stage where repairs must be undertaken. The erosion repair works are estimated 
to require 180-200 tonnes of rock, at a cost of approximately $7,000. These works will be carried out 
by GH Foster Contracting Ltd. 

 
An annual maintenance programme for weed spraying and mowing of the stopbank is included in the 
future works. 
 
Modelling one off cost, surveying every 3.5 years.  Include works C. Levy mentioned around Rose 
McLaughlin house, site visit, cost analysis, and brought … to lesion group for approval.  Mr Deleny 
gets protection from stopbank on the southside.   
 
 
 

Movers – R. Norris/P. Donaldson- Carried  

RATES 2021 / 2022  
 
R. Beal advised that the balance of the rating district account at the beginning of the 2022-2023 
financial year was likely to be $36,000.00 
 
He proposed a rates strike of $10,229.00 which included $8,000.00 of rates $979.00 of infrastructure 
and $1,250.00 of Engineering Cost Recovery. 
 
After committee discussion it was amended that the Rates Strike to be $8,000.00 
 
 
Moved: “That rate strike for Red Jacks is $8,000.00 Excl GST for the 2022-2023 

financial year.”   
 Movers – R. Norris/P. Donaldson  - Carried 

 
ELECTION OF OFFICERS 
 
Moved:  That the present committee remain, and Peter Donaldson was nominated 

as spokesperson for the 2022/ 2023 financial year.  
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                                    Mover P. Donaldson/R. Mclaughlin - 
Carried 
 

          
Moved: “That Peter Donaldson is elected as Spokesperson for the 2022-2023 

financial year.” 
                                                           Movers P. Donaldson/R. McLaughlin- 
Carried 

GENERAL BUSINESS 
 
Individual rates do not reflect the current benefits to property – review of rates classification, send 
out copy of Paulette’s report.  Circulation of meeting minutes and have them online draft.  Grey 
agreement for $2,000 each year (need to sign).  Better system of communication, send out minutes 
in draft.  Draft asset management plan needs a read over. 
 
Action Points for follow up 
 
Amend financial statements to account for GDC money, 2020/2021-2019/2020, (explained by James 
why it was the case). 
 
Send out copy of Paulette’s report 
 
Circulation of meeting minutes and have them online 
 
Grey agreement for $2,000 each year (need to sign) 
 
Better system of communications, send out minutes in draft 
 
Group agrees, point number 7, for future works to be carried out, the engineer will get a rock 
weldment cost and bring it back to the group for approval. 
 
Will review rates classification  
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THE WEST COAST REGIONAL COUNCIL 
  

MINUTES OF THE ANNUAL MEETING OF THE 
 TARAMAKAU RATING DISTRICT 

HELD AT S. LANDRIDGE’S RESIDENCE 
ON 6th DECEMBER 2021, COMMENCING AT 10:30AM. 

  

PRESENT (Rating District Members) 
P. Stevenson, D. Groot, S. Langridge, J. Stewart, R. Langridge  
 
 
IN ATTENDANCE (West Coast Regional Council) 
(Councillors) B.Cummings P.Ewen 
(Staff) Randal Beal, James Bell  
 
 
APOLOGIES 
 
Murray and Andrew Stewart 
Dymac Farms 
Brendon (Staff, away on council business) 
      

    Movers -  D. Groot / S.Langridge- Carried 
 
Welcome and Minutes of the Last Meeting 
Cr Cummings opened the meeting and welcomed those present. 
He introduced himself and council staff. 
  
Moved: “That the minutes of the previous Annual Meeting held on 23rd November 

2020, be adopted as a true and correct record of that meeting.” 
 

Movers – S. Langridge/D. Groot - Carried 

MATTERS ARISING 
 
LiDar update  - LiDar still needs to QA. 
Drone flying - Bathymetric model would be able to be done, in the near future. 
  -  Fly stopbank could be done. 
 
 
             Movers –P. Stevenson/D. Groot – carried 
  

FINANCIAL REPORT 
R. Beal spoke on the financial report for the period of 1st July 2020 to 30th June 2021.  He advised 
that the Taramakau Rating District had an opening balance of $33,033.39 with a total revenue of 
$61,182.24 less expenses of $70,919.98  for a closing balance of $23,295.65 
 

Movers –S. Langridge/P. Stevenson– Carried  
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WORKS REPORT 
Randal spoke to this report 
 
Henry Adams under the maintenance contract did some repairs to the stopbank, 4040T of rock 
@$17.50 which is the current maintenance contract price, there is no future works anticipated as a 
result of the walk over inspection, we have got unforeseen maintenance $30,000 which is the 
standard amount we allow for to do work as it arises, we anticipate the balance at the beginning of 
July 2022 to be $41,000.00. 
 
General discussions had during works report 
 
Discussion around engineering cost recovery 7.5k 
Insurance doesn’t cover farms, only stopbank. 
Formal policy on the catastrophe fund 
Bund behind scheme as added protection. 
Dymac Spurs. 
Can Taramakau be removed from insurance entirely. 
 
Maintenance rock contract 
Council recommended re-tender with a programme of works with a budget for upgrading the 
scheme 
130k scope of work with any left over into proposed works. 
Walk over with Ryan to discuss raising of bank 
Repairs to stopbank after jobs (fences, races) 

Movers – S. Langridge/D. Groot- Carried  

RATES 2021 / 2022  
R. Beal advised that the balance of the rating district account at the beginning of the 2022-2023 
financial year was likely to be $41,000.00 
 
He proposed a rates strike of $83,064.00 which included $65,000.00 of rates $10,546.00 of 
infrastructure and $7,500.00 of Engineering Cost Recovery. 
 
After discussion it was agreed that the rate strike for 2022-2023 be increased to 100,000.00 Excl GST 
 
 
Moved: “That rate strike for Taramakau District is $100,000 Excl GST for the 2022-

2023 financial year.”   
 Movers –P. Stevenson/S.langridge   - Carried 

 
ELECTION OF OFFICERS 
 
Moved: That the present committee be retained as the committee for the 
2022/ 2033 financial year. 

          
Moved: “That (R. Langridge) is re-elected as Spokesperson for the 2022-2023 

financial year.” 
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GENERAL BUSINESS 
No general business as this was discussed during the works report  
 
 
Action Points for follow up 
 
Overlay old RD classes on GIS 
Clear Creek Dairy to be changed on RD agreement  
Use 2008 Good Earth Matters report as a baseline for stopbank heights 
 
 
Meeting closed 12:02 
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THE WEST COAST REGIONAL COUNCIL 
  

MINUTES OF THE ANNUAL MEETING OF THE 
 VINE CREEK RATING DISTRICT 
HELD AT KOWHITIRANGI HALL 

ON 8TH DECEMBER 2021, COMMENCING AT 10:30. 
  

PRESENT (Rating District Members) 
A.R. Gatly 
M. Hyde 
N. Monk 
T. Burden 
 
IN ATTENDANCE (West Coast Regional Council) 
 
Randal Beal, James Bell (Staff) 
Cr Stuart Challenger, Cr Magner 
  
APOLOGIES 
 
Brendon Russ (Staff) 
      

Movers -  M. Hyde/ A. Gatly- Carried 
 
Welcome and Minutes of the Last Meeting 
 
Cr Challenger opened the meeting and welcomed those present. 
He introduced himself and council staff. 
 
  
Moved: “That the minutes of the previous Annual Meeting held on 2018, be adopted 

as a true and correct record of that meeting.” 
Movers –M. Hyde/A. Gatly - Carried 

MATTERS ARISING 

FINANCIAL REPORT 
R. Beal spoke on the financial report for the period of 1st July 2021.  He advised that the Vine Creek 
Rating District had an opening balance of $84,706.70 with a total revenue of $27,911.83  less 
expenses of $ 23,156.45 for a closing balance of $89,462.08 
 

Movers –T. Burdon/M. Hyde – Carried  

WORKS REPORT 
 
Gorse spraying, drive over of creek, check if need clearing, good channel at the moment. 
 

Movers – M. Hyde/M. Monk- Carried  
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RATES 2021 / 2022  
R. Beal advised that the balance of the rating district account at the beginning of the 2022-2023 
financial year was likely to be $100,000.00 
 
He proposed a rates strike of $31,353.00 which included $25,000.00 of rates $2,603.00  of 
infrastructure and $3,750.00 of Engineering Cost Recovery. 
 
After discussion it was agreed that the rate increase to the historic $45,000.00 rate  
 
 
Moved: “That rate strike for Vine Creek District is $51,353.00 Excl GST for the 

2022/ 2023 financial year.”   
 Movers – M. Hyde/M. Monk   - Carried 

 
ELECTION OF OFFICERS 
 
Moved:  That the present committee, namely: 
   

M. Hyde  
T. Burden 
N. Monk 
T. Little  

 
   

Be retained as the committee for the 2022/ 2023 financial year. 
Remove B. W ilmshurst as has sold farm. 

         Mover M. Monk/T Burden - 
Carried 
 
 

          
Moved: “That M. Hyde is elected as Spokesperson for the 2022-2033 financial 

year.” 
 

                                                                        Movers M. Monk/T Burden - 
Carried 

GENERAL BUSINESS 
 
Vine creek happy enough with combining RD’s but don’t think Kowhitirangi would be keen, financial 
benefits need to be found out. 
 
Action Points for follow up 
 
Walk over of creek to see if it needs to be cleaned out 
 
Meeting closed 11:06 
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THE WEST COAST REGIONAL COUNCIL 
  

MINUTES OF THE ANNUAL MEETING OF THE 
 KOWHITIRANGI RATING DISTRICT  

HELD AT KOWHITIRANGI HALL 
ON 8TH DECEMBER 2021, COMMENCING AT 11:30. 

  

PRESENT (Rating District Members) 
W. Jones, G. Burden, P. Cook, N. Monk, S. Keenan, T. Burden, M. Wylde 
 
IN ATTENDANCE (West Coast Regional Council) 
 
Cr D. Magner, Cr S. Challenger,  
R. Beal (Staff) J. Bell (Staff) 
 
APOLOGIES 
 
S. Taft, B. Russ (Staff)      

Movers -  N Monk / P. Cook- Carried 
 
Welcome and Minutes of the Last Meeting 
 
Cr Magner opened the meeting and welcomed those present. 
She introduced herself and council staff. 
 
  
Moved: “That the minutes of the previous Annual Meeting held on 28th October 

2018, be adopted as a true and correct record of that meeting.” 
(subject to corrections) 

Movers – N. Monk/A. Sulley - Carried 

MATTERS ARISING 
 
Date and timing of meeting 
Cross sectioning of river to access its risk. 
Three lots of financial accounts to be sent out. 
 
Neville M and Phil, works need to be measured and taken into account, added to the rating district.  
Brendon back in March to have a look and determine if taken into scheme. 

FINANCIAL REPORT 
 
R. Beal spoke on the financial report for the period 1st July 2020 to 30th June 2021.  He advised that 
the Kowhitirangi Rating District had an opening balance of $150,579.21   with a total revenue of 
$16,856.38  less expenses of $0.00  for a closing balance of $167,435.59 
 

Movers – M Monk/G Burden – Carried  
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WORKS REPORT 
 
Randal spoke on the Works Report and prudent reserve. 
 
No works carried out, Engineer Brendon back in March to look at future works. 
 
This target balance for the ‘prudent reserve’ for this rating district is suggested to be $100,000.  This 
prudent reserve is immediately available for urgent emergency works that may be required following 
a major flood event.  It is therefore likely the current reserve will only cover a portion of the actual 
cost of the potential damage that could occur. 
 
 

Movers – S Keenan/N Monk- Carried  

RATES 2021 / 2022  
 
R. Beal advised that the balance of the rating district account at the beginning of the 2022-2023 
financial year was likely to be $160,000.00 
 
He proposed a rates strike of $19,183.00 which included $10,000.00 of rates, $5,433.00 of 
infrastructure insurance and $3,750.00 of Engineering Cost Recovery. 
 
 
 
Moved: “That rate strike for Kowhitirangi is 19,183.00 Excl GST for the 2022-2023 

financial year.”   
 Movers – N Monk/G Burden   - Carried 

 
ELECTION OF OFFICERS 
 
Moved:  That the present committee, namely: 
   
    N. Monk 

 T. Taft 
M Nicholls 
R. Burden 
S. Keenan  

  P . Cook 
 
  Be retained as the committee for the 2022/ 2023 financial year. 
 
         Mover N Monk/G Burden- Carried 
 
 

          
Moved: “That S. Keenan is re-elected/ elected as Spokesperson for the 2022/ 2023 

financial year.” 
                                                                        Movers N Monk/G Burden- Carried 
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GENERAL BUSINESS 
 
Discussion next meeting around 20th October 2022 
 
Action Points for follow up 
 
20th October next meeting. 
Cross sections 
Date and timing of meetings 
N. Monk and P. Cook works to be assessed, determining if taken into protection scheme 
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THE WEST COAST REGIONAL COUNCIL 
  

MINUTES OF THE ANNUAL MEETING OF THE 
 WANGANUI RATING DISTRICT 

HELD AT HARI HARI HALL 
ON 17 JANUARY 2022, COMMENCING AT 10:00am. 

  

PRESENT (Rating District Members) 
W. Spencer, A. Campbell, J. Stewart, M. Molloy, M. Stewart, R. Hodgkinson, L. Toulger, M. Aynsley, 
B. Manera, J. Sullivan, B. Adamson, A. McKenzie, B. Thomson. 
 
IN ATTENDANCE  
West Coast Regional Council 
Cr Magner, Cr Challenger 
Randal Beal, Brendon Russ, James Bell (Staff) 
  
APOLOGIES 
 
Robert McKenzie, Lindsay Molloy, Gordon and Kirsty Robinson, Heather Mabin (Councillor) 
     

Movers – J. Stewart / A. Campbell- Carried 
 
Welcome and Minutes of the Last Meeting 
Cr Challenger opened the meeting and welcomed those present. 
He introduced himself and council staff. 
  
Moved: “That the minutes of the previous Annual Meeting held on 2nd Dec 2020, be 

adopted as a true and correct record of that meeting.” 
Movers – A. Campbell/J. Stewart - Carried 

MATTERS ARISING 
  
No matters arising. 

FINANCIAL REPORT 
R. Beal spoke on the financial report for the period of 1st July to 30th June 2021.  He advised that 
the Wanganui Rating District had an opening balance of $457,849.98 with a total revenue of 
$189,026.38 less expenses of $213,666.43 for a closing balance of $421,245.43. An opening 
balance transfer of $11,964.50 was also incorporated into the 2020/2021 financial statement as this 
amount was incorrectly coded to another rating district. 
 
Brendon spoke in depth. 

Movers – W. Spencer/B. Thomson – Carried  

WORKS REPORT 
 
Brendon spoke on the works report, discussed LiDar and cross sections to find return period for 
stopbank. 
 

Movers – A. Campbell/J. Stewart- Carried  
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RATES 2021 / 2022  
 
R. Beal advised that the balance of the rating district account at the beginning of the 2022-2033 
financial year was likely to be $420,000.00 
He proposed a rates strike of $133,492.00 which included $100,000.00 of rates $18,492.00   of 
infrastructure and $15,000.00 of Engineering Cost Recovery. 
Note: J. Sullivan was against rate strike  
 
Moved: “That rate strike for Wanganui District 133,492.00 Excl GST for the 

2022/ 2023 financial year.”   
 Movers –M. Molloy/A. Campbell   - Carried 

 
ELECTION OF OFFICERS 
 
Moved:  That the present committee, namely: 
   

A. Campbell 
R. Hodgkinson 
G. Robertson 
M. Aynsley (represents ratepayers in the township) 
J. Arnold 
J. Stewart  
N. Blackburn  

                      L. Foulger 
   
  Be retained as the committee for the 2022/ 2023 financial year. 
 
         

          
Moved: “That (A. Campbell) is re-elected as Spokesperson for the 2022-2023 

financial year.” 
                                                                      Movers J. Sullivan/M. Molloy- 
Carried 

GENERAL BUSINESS and ACTION POINTS 
 
Do not include option one from long term plan consultation in annual plan. 
Work for Flood modelling and stopbank heights to be defined. 
Costings of capital works near large retard and look at the alignment of retard.  Define who will 
contribute to the new capital works upstream of the retard towards the bridge.   
NZTA potentially join scheme and pay % of works.  Talk to Moira if NZTA would do this.   
No addition of spraying into Maintenance scheme, farmers are encouraged to spray their own 
boundary. 
 
 
Meeting closed 12:00pm 
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THE WEST COAST REGIONAL COUNCIL 
  

MINUTES OF THE ANNUAL MEETING OF THE 
 KONGAHU RATING DISTRICT  

HELD AT KARAMEA RSA 
ON 28TH JANUARY 2022, COMMENCING AT 11am. 

  

PRESENT 
 
B Bjerring F Volkkman G Vokkman L Kees B Jones R Anderson  
 
 
IN ATTENDANCE  
 
West Coast Regional Council 
L Coll McLaughlin (Councillor) R Beal P Birchfield (Late) J Bell L Crozier (Late) (Staff) 
  
APOLOGIES 
 
John Hall, Frank Bjerring, Caroline Jones 
      

Movers - Brian / Geoff- Carried 
 
Welcome and Minutes of the Last Meeting 
 
Cr Coll McLaughlin opened the meeting and welcomed those present. 
She introduced herself and council staff. 
 
  
Moved: “That the minutes of the previous Annual Meeting held on 26TH November 

2020, be adopted as a true and correct record of that meeting.” 
 

Movers –Brian/Geoff - Carried 

MATTERS ARISING 
 
Blackwater creek culvert may need replacing in future. 
Waders were purchased and Brian thanked for purchase. 

FINANCIAL REPORT 
 
R. Beal spoke on the financial report for the period of 1st July 2020 to 30th June 2021.  He advised 
that the Kongahu Rating District had an opening balance of $969.59 with a total revenue of 
$20,271.66 less expenses of $11,853.63 for a closing balance of $9,387.62 
 

Movers –Frank/Leigh– Carried  

WORKS REPORT 
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Randal spoke to LTP report, thanked Brian on submissions.  Council has decided to remove 
Kongahu infrastructure insurance as it has no value to the scheme.  WCRC consulted on cost 
recovery on rating districts, council has decided based on submissions received to recover 70% of 
costs, the rating district benefits far more than just the people paying those costs. 
 
Eradication Parrots Feather - Taylor spoke on NIWA, faster report, 3 monthly walk overs, three 
sprays of Garlon, physical or mechanical removal of plants moving down stream, regular 
monitoring, and hygiene Measures for machinery.  Exclusion of livestock from drains (almost 
impossible). 
 
Eradication is not possible, progressive control is the best way forward. 
Control – three sprays a year, work downstream, a lot of ground-based control, (jobs for nature), 
MDC funding. 
 
       Movers –G. Vokkman/L. Kees   - Carried 

RATES 2021 / 2022  
 
R. Beal advised that the balance of the rating district account at the beginning of the 2022-2023 
financial year was likely to be $12,000.00 
 
He proposed rates strike of $21,250.00 which included $20,000 of rates and $1,250.00 of Engineering 
Cost Recovery. 
 
Moved: “That rate strike for Kongahu is $21,250.00 Excl GST for the 2022/ 2023 

financial year.”   
                                Movers –G. Vokkman/L. Kees   - Carried 

 
ELECTION OF OFFICERS 
 
Moved:  That the present liaison committee, namely: 
   

R. Anderson, C&B Jones, K. Kees, F. Volkman, G. Volkman, L. Kees, K. 
Gavigon, B. Bjerring and R. Hedgman be retained as the committee for the 
2022/ 2023 financial year.   

   
        Mover G Vokkman/L. Kees - Carried 
 

          
Moved: “That B. Jones is re-elected/ elected as Spokesperson for the 2022-2023 

year.” 
                                                                    Movers L Kees/ - B. Jones- Carried 

GENERAL BUSINESS 
 
Cam Anderson (pilot) says there is less parrots feather this year than previous. 
 
 
Action Points for follow up 
 
Cr Coll McLaughlin to find what funding is available through district council BDC is aware of parrot’s 
feather but not sure of priority (jobs for nature). 
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Make access for drains that are unable to be sprayed from the air, cleanout with digger where 
Helicopter can’t get. 
 
Brian to contact Ruth about cutting down trees. 
Cleanout 300m of parrot’s feathers with digger and make access. 
Check current stock of spray (Taylor) 
Little Wanganui for next meeting. 

     
                                                                           
Movers Geoff/Leigh - Carried 

Meeting closed 12:00pm. 
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THE WEST COAST REGIONAL COUNCIL 
  

MINUTES OF THE ANNUAL MEETING OF THE 
 MOKIHINUI RATING DISTRICT 

HELD AT MOKIHINUI HALL 
ON 28TH JANUARY 2022, COMMENCING AT 2PM. 

  

PRESENT  
 
J. Climo, J. Woodward, R. Bennett, H. Bennett, C. Ward, A. Coleman, F. Intra, T. McNabb 
 
 
IN ATTENDANCE  
 
West Coast Regional Council 
L. Coll-McLaughlin (Councillor) R. Beal P. Birchfield J. Bell L. Crozier (Staff) 
  
APOLOGIES      

Movers – J. Climo / J Woodward- Carried 
 
Welcome and Minutes of the Last Meeting 
Cr Coll McLaughlin opened the meeting and welcomed those present. 
She introduced herself and council staff. 
  
Moved: “That the minutes of the previous Annual Meeting held on 24th September 

2019, be adopted as a true and correct record of that meeting.” 
 

Movers – J. Climo/J Woodward - Carried 

MATTERS ARISING 
 
No matters arising  

FINANCIAL REPORT 
 
R. Beal spoke on the financial report for the period of 1st July 2020 to 30th June 2021.  He advised 
that the Mokihinui Rating District had an opening balance of $38,222.09   with a total revenue of 
$12,151.15  less expenses of $1,765.50  for a closing balance of $48,607.67 
 
 

Movers – C. Ward/– R. Bennett 

WORKS REPORT 
 
P. Birchfield spoke to this report, she advised that SM Lowe contracting Ltd repaired the Sacrificial 
Seawall October 2020 and that the total works carried out since 1st July 2020 were $2,830.00. 
 
An inspection was undertaken in September 2021. The coastal spurs placed in August 2018 are still 
in place and have collected a small fillet of cobbles. Council recommends that the Rating District 
defer placing more spurs until the account balance increases to allow for the cost of the works, 
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whilst leaving a sufficient prudent reserve in place. The cost of the August 2018 works was 
$42,015. 
 
Allow for unforeseen maintenance $5,000.00, periodic repair of sacrificial seawall $5,000.00 
 
 
The balance in the rating district account at the beginning of the 2022 / 2023 financial year is likely 
to be approximately $49,000.00, this target balance for the ‘prudent reserve for this rating district is 
suggested to be $35,000.00. 

Movers – J. Climo/R. Bennett- Carried  

RATES 2021 / 2022  
 
R. Beal advised that the balance of the rating district account at the beginning of the 20220-2023 
financial year was likely to be $49,000.00 
 
He proposed a rates strike of $16,193.14 which included $12,880.14 of rates $2,063.00 of 
infrastructure and $1,250.00 of Engineering Cost Recovery. 
 
 
Moved: “That rate strike for Mokihinui $16,193.14 Excl GST for the 2022-2023 

financial year.”   
 Movers – C. Ward /Bennet H   - Carried 

 
ELECTION OF OFFICERS 
          
Moved:  P. Clarkson has left the district, Brian Morgan, Nik i Adams, Bill & Erika 

Lynch, and J. Lauder be added to the present committee, namely: 
   
  P . Clarkson, B. Morgan, J. Woodward, F. Spillane, and J. Climo   
  Be retained as the committee for the 2022/ 2023 financial year. 
 
  
 
        Movers R. Bennett/H. Bennett - Carried 
 
 
 
Moved: “That B. Morgan & J. Woodward elected as Co-Spokespersons for the 

2022/ 2023 financial year.” 
 

                                                                  Movers C. Ward/J. Woodward - 
Carried 

GENERAL BUSINESS 
 
Discussion about MBC and environment ground was government funded but have done nothing 
about bamboo. Cr Coll McLaughlin offered to talk to BDC about removal of broom etc (jobs for 
nature). 
 

126



  Page 21 of 31 

Randal read email from Marie Cook, she has several issues shared with BDC and WCRC, discussed 
run off going into Mokihinui River.  Chair (Cr L. Coll-McLaughlin) read out email from Bill and Erika 
Lynch regarding flood, surface flooding, frequent events, and drains.  
 
Discussion around young family struck by a motor cross rider, committee wanted to contact bank 
owner but were not sure to ask BDC or WCRC.  Can committee contact Police, or can we slow 
access during peak times with rocks, (they might stop the people fishing from getting through), 
Paulette suggested maybe an unlocked gate to just slow them down? 
 
 
Paulette discussed the flooding mitigation option information for 2022 as per printout distributed 
before and during the meeting, 1. Pumps 2. Diversion 3. Drainage.  Discussion around just having 
an emergency pump, once Paulette can get a price this will be emailed to the committee. 
 
 
Action Points for follow up 
 
Cr Coll McLaughlin – has a couple, talk to BDC about removal of broom, bamboo etc that are on our 
assets plus talk to BDC about safety during the bush holiday period, bylaws LINZ & BDC. 
 
Brian – to discuss the culvert at 1 Louis Street 25 with the BDC. 
 
Paulette – Quote for submersible pump. 
 
Potential of rock protection of culvert. (Rawson Street). 
 
 
Meeting Closed 4:30pm. 
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THE WEST COAST REGIONAL COUNCIL 
  

MINUTES OF THE ANNUAL MEETING OF THE 
 COAL CREEK RATING DISTRICT 

HELD AT WCRC CHAMBERS 
ON 25TH FEBRUARY 2022, COMMENCING AT 11AM. 

  

PRESENT (Rating District Members) 
B. Jones, R. McConnochie 
 
IN ATTENDANCE (Staff) 
 
P. Ewen (Councillor) (Chair), A. Birchfield (Councillor)  
R. Beal (Staff), P. Birchfield (Staff), J. Bell (Staff), L. Crozier (Staff) 
  
APOLOGIES 
 
O. Norton 
F. Rioardan 
B. Cummings (Councillor)     

Movers - P Ewen / A Birchfield- Carried 
 
Welcome and Minutes of the Last Meeting 
 
Cr Ewen opened the meeting and welcomed those present.  He introduced himself and council staff. 
  
Moved: “That the minutes of the previous Annual Meeting held on 15th October 

2018, be adopted as a true and correct record of that meeting.” 
 

Movers – B. Jones/R. McConnochie - Carried 

MATTERS ARISING 
 
No matters arising 
 

FINANCIAL REPORT 
R. Beal spoke on the financial report for the period of 1st July 2020 to 30th June 2021.  He advised 
that the Coal Creek Rating District had an opening balance of $86,881.81   with a total revenue of 
$34,700.76 less expenses of $22,254.58 for a closing balance of $99,327.99 
 

Movers – B. Jones/R McConnochie – Carried  

WORKS REPORT 
 
Paulette spoke to the works report – Total maintenance works carried out by GH Foster Contracting 
Ltd from 1st July 2020 to 30th June 2021 was $20,181.44.  Total identified works for the 2021/2022 
period $16,000. 
 

Movers – R. McConnochie/B. Jones Carried  
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RATES 2021 / 2022  
 
Recommended rates strike, no rate is required as the Coal Creek rating district will be disbanded and 
merged with the Greymouth rating district.  
 
Randal discussed a cash repayment to rating members. 
 
Moved: “That rate strike for Coal Creek is Nil Excl GST for the 2022/ 2023 financial 

year.”   
 

 Movers –Robin/Bruce - Carried 
 
ELECTION OF OFFICERS 
 
When the Coal Creek Rating District is disbanded and merged with the Greymouth Rating District 
there will be a Joint Committee. 
 

          
Moved: “That there w ill be a joint committee rather than a Spokesperson for the 

2022/ 2023 financial year.” 
                                                                        R. McConnochie/B. Jones - 
Carried 

GENERAL BUSINESS 
 
Bruce asked by repairs went ahead with no discussion, Paulette said hydro monitoring showed no 
impact, so consents went ahead. 
 
Randal said that there would be a joint committee rather than a spokesperson once the Coal Creek 
Rating District is disbanded and merged with the Greymouth Rating District.  Paulette and James will 
still put-up works reports.  Cr Ewen said that communication would stay open with engineers etc.  
WCRC has overall responsibility for funds. 
 
Cr Ewen thanked the Coal Creek Rating District Committee, said functionality was good and thank 
you from the West Coast Regional Council to the rating district. 
 
 
Action Points for follow up 
 

- Enquire why peer modelling for Omoto did not go ahead. 
- Paulette said she would be able to print off some flood modelling copies for Bruce, Robin, 

and other committee members. 
 
 
Meeting closed at 1:00pm. 
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THE WEST COAST REGIONAL COUNCIL 
        MINUTES OF THE ANNUAL MEETING OF THE 

NELSON CREEK RATING DISTRICT 
HELD AT WCRC CHAMBERS 

ON 25TH FEBRUARY 2022, COMMENCING AT 12PM. 
  

PRESENT (Rating District Members) 
 
T. Hill, B. Jones 
 
IN ATTENDANCE (Staff) 
 
A. Birchfield (Councillor), R. Beal (Staff), P. Birchfield (Staff), J. Bell (Staff), L. Crozier (Staff) 
  
APOLOGIES 
 
Cr B. Cummings, Cr P. Ewen 
      

Movers -  T. Hill / B. Jones- Carried 
 
Welcome and Minutes of the Last Meeting 
 
Cr A. Birchfield opened the meeting and welcomed those present.  He introduced himself and 
council staff. 
 
  
Moved: “That the minutes of the previous Annual Meeting held on 15th October 

2018, be adopted as a true and correct record of that meeting.” 
 

Movers – T. Hill/B. Jones - Carried 

MATTERS ARISING 
 
No matters arising. 

FINANCIAL REPORT 
R. Beal spoke on the financial report for the period of 1st July 2020 to 30th June 2021.  He advised 
that the Nelson Creek Rating District had an opening balance of $257,839.85 with a total revenue of 
$36,866.89 less expenses of $38,464.59 for a closing balance of $256,242.15 
 

Movers – B. Jones/T. Hill – Carried  

WORKS REPORT 
 
Paulette spoke to this report – Maintenance works carried out from 1 July 2020 to 30th June 2021 
by Paul Smith Earthmoving Ltd, total of $34,917.82.  There was a contribution from Kiwi Rail of 
$8,127,24 and $6,532.17 from NZTA.  Total maintenance works for the 2020/2021 Financial Year 
was $20,258.41. 
 
On radar to do Nelson Creek and Redjacks at the same time. 
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Total proposed works for the 2021/2022 period $40,000. 
 

Movers – B. Jones/ T. Hill- Carried  

RATES 2021 / 2022  
 
As the balance in the rating district account is above the prudent reserve the Council (Paulette) 
recommends a nil rate strike for the 2022/ 2023 financial year.  Will look to reinstate in the next 
financial year. 
 
 
Moved: “That rate strike for Nelson Creek Rating District is NIL Excl GST for the 

2022/ 2023 financial year.”   
 Movers – T.Hill/B. Jones   - Carried 

 
ELECTION OF OFFICERS 
 
It was agreed, B. Jones was nominated as spokesperson. 

          
Moved: “That B. Jones is elected as Spokesperson for the 2022/ 2023 financial 

year.” 
 

                                                                        Movers T. Hill/A. Birchfield-Carried 

GENERAL BUSINES 
 
Discussion around having a one-year relief for rates or adapt 30% contribution to administration 
and insurance costs. (Moved staff recommendation for a nil rates strike).   
 
Randal explained if we had back-to-back weather events, the insurance excess would be treated as 
one event.   
 
Cross section data proves to Government audits that the WCRC are meeting levels of service and it 
also gives Paulette and James better technical information, also helps with Kiwi Rail and NZTA 
maintaining assets to a good standard. 
 
Bruce asked which option we chose (which was option 2, 30% contribution) why different rate 
strikes for different areas, Paulette said there may be some information around this in archive 
boxes, was revised in 2002.  May have been done to affordability rather than capital or about 
hazards/risks.  A boundary classification review was requested by Rating District Members.  Randal 
suggested starting with cross section data and that the Engineering Team are under a lot of work 
and wouldn’t be able to do this until later. 
 
Action Points for follow up 
 

- A request to review boundary classification  
 
Meeting Closed 12:30pm. 
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THE WEST COAST REGIONAL COUNCIL 
  

MINUTES OF THE ANNUAL MEETING OF THE 
 PUNAKAIKI RATING DISTRICT  

HELD AT WCRC Chambers 
ON 25th FEBRUARY 2022, COMMENCING AT 1pm. 

  

PRESENT (Rating District Members) 
 
H. & P. Haddock, S. Burrow , S. Gasson, N. Smith, C. Findlay 
 
IN ATTENDANCE (Staff) 
 
J. Hill (Buller Regional Councillor & Chair), L. Coll-McLaughlin (Buller Regional Councillor), R. Beal 
(Staff), P. Birchfield (Staff) J. Bell (Staff),  
  
APOLOGIES 
 
Les (last name unknown)      

Movers - P. Haddock / C. Findlay-Carried 
 
Welcome and Minutes of the Last Meeting 
 
Cr J. Hill opened the meeting and welcomed those present.  He introduced himself and Randal 
introduced Rating District Members and Staff in chambers. 
  
Moved: “That the minutes of the previous Annual Meeting held on 24th September 

2019, be adopted as a true and correct record of that meeting.” 
 

Movers – P. Haddock/C. Findlay - Carried 

MATTERS ARISING 
 
Peter Haddock asked about the loan rate, Randal advised that the loan is the lowest available. 

FINANCIAL REPORT 
 
R. Beal spoke on the financial report for the period of 1st July 2020 to 30th June 2021.  He advised 
that the Punakaiki Rating District had an opening balance of $89,830.75 with a total revenue of 
$77,851.80 less expenses of $27,024.66 for a closing balance of $140,657.89 
 

Movers – P. Haddock/C. Findlay – Carried  

WORKS REPORT 
 
Paulette spoke to this report-Maintenance work carried out by MBD in September 2020, they used 
up the last of the Fox River Quarry Rock that was stored in the Punakaiki Valley $21,567.60.  
Annual beach profile survey work was carried out by CJ Coll Survey Ltd.   
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In June 2021, Rosco Contracting Ltd won the contract to place concrete sections from footpath, 
they carted 1,552.55 tons of armour rock from the Ant Black Charleston quarry, they allowed for 
unforeseen maintenance over the 2021-2022 period, total proposed maintenance works for the 
2021/2022 period $110,942.95. 
 
Cross section survey 2021 showed a decrease in beach level in front of full length of seawall.   
 
Cr Hill (Chair) asked about what would happen over time, Paulette explained this will take around 
20 years and that without the sand barrier there is more pressure from high energy waves. 
 
Susanna had concerns over more erosion at northern end, but all money had been spent down 
southern end, Cr Hill (Chair) asked if WCRC could get someone to see Susanna on site as she said 
she was unable to talk to the engineers.  Randal said that at this current time the Asset 
Management Plan is about the Sea Wall which was identified by committee spokesman and rating 
engineer.   
 
Peter said he supports continued expenditure on the sea wall as the whole community/district 
benefits from it.   
 
Cr Hill (Chair) asked if we could have something in writing for Susanna, Randal advised that 
Susanna needs to get a “owner solution” with support from council engineer. 
 

Movers – P. Haddock/C. Findlay- Carried  

RATES 2021 / 2022  
 
Paulette advised that the balance of the Punakaiki Rating District account at the beginning of the 
2022-2033 financial year was likely to be $88,000.00, she proposed a rate strike of $94,091.00 
which included $75,000.00 of rates $4,09.00 of Infrastructure Insurance and $15,000.00 of 
Engineering Cost Recovery. 
 
Moved: “That rate strike for Punakaik i Rating District is $94,091.00 Excl GST for the 

2022/ 2023 financial year.”   
 Movers – P. Haddock/C. Findlay - Carried 

 
ELECTION OF OFFICERS 
 
R. Beal read out the names of the current rating district committee.  It was noted that M. Keating is 
no longer a property owner and G Beynon is stepping down as spokesperson.  P&H Haddock were 
nominated to join the rating district committee.    
              

          
Moved: “That the committee for the 2022/ 2023 financial year now  consists of:” 
 
 C. Findlay 
 P&H Haddock 
 S. Casey 
 T. Sullivan 
 T. W ilk ins 
 A. Beynon 
 I . Rder 
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 S. Lyle 
     
      Mover – C. Findlay/S. Glasson - Carried 
 

“That C. Findlay is elected as Spokesperson for the 2022/ 2023 financial 
year”    

                                                              Mover – P. Haddock/S. Glasson- Carried 
 
 ‘’That P. Haddock is elected as Deputy Spokesperson for the 2022/ 2023 

financial year” 
 
      Mover – C. Findlay/H. Haddock - Carried 

GENERAL BUSINESS 
 
Randal thanked Craig for his spokesmanship. 
Susanne thanked Cr John Hill.   
Peter asked staff to look at a bit of erosion. 
Paulette to phone Craig about survey. 
 
Action Points for follow up 
 

- Staff/Engineer to meet with Peter Haddock on site to look at a bit of erosion. 
- Paulette to phone Craig about survey. 
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THE WEST COAST REGIONAL COUNCIL 
  

MINUTES OF THE ANNUAL MEETING OF THE 
KARAMEA RATING DISTRICT 

HELD AT KARAMEA RSA 
ON 28TH JANUARY 2022 COMMENCING AT 12PM 

  

PRESENT (Rating District Members) 
 
A. Hamson H. Guienrrvnner A. Brunning R. Sampson M. Aitken D. Simlyn B. Langford P. Gibson P. 
McClintock G. and F Volckman 
 
 
IN ATTENDANCE (Staff) 
 
West Coast Regional Council 
L. Coll-McLaughlin (Councillor) 
R. Beal P.  Birchfield J. Bell L. Crozier (Staff) 
  
APOLOGIES 
 
John Hall      

Movers -  D Simlyn /Langford B- carrried 
 
Welcome and Minutes of the Last Meeting 
 
Cr Coll McLaughlin opened the meeting and welcomed those present. 
She introduced herself and council staff. 
 
  
Moved: “That the minutes of the previous Annual Meeting held on 26th November 

2020, be adopted as a true and correct record of that meeting.” 
 

Movers – B Langford/D. Simlyn- Carried 

MATTERS ARISING 
 
Loan clarification. 

FINANCIAL REPORT 
 
R. Beal spoke on the financial report for the period of 1st July 2020 to 30th June 2021.  He advised 
that the Karamea Rating District had an opening balance of $93,776.42 with a total revenue of 
$77,834.67 less expenses of $13,550.00 for a closing balance of $158,061.09. 
 

Movers – R Sampson/B Langford– Carried  

WORKS REPORT 
 
P. Birchfield spoke to this report. 
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August 2020 300 tons of rock carted, land river sea initial set up, Matt got information from NIWA 
which didn’t align well, waiting for more accurate model from Matt rather than NIWA.  Quality 
control due in next few months. (James) with LiDar. 
 
More works to be done as explained by Paulette in her print- out, emergency repair works Little 
Wanganui erosion, discussion around what is capital works and what is maintenance.  Staff 
recommendation moved to treat as maintenance to prevent further damage to rating district assets. 
 
 

Movers – B. Langford/R Sampson- Carried  

RATES 2021 / 2022  
 
R. Beal advised that the balance of the rating district account at the beginning of the 2022-2023 
financial year was likely to be $160,000.00. 
 
He proposed rates strike of $66,300.00 which included $50,000 of rates $8,800.00 of infrastructure 
and $7,500.00 of Engineering Cost Recovery. 
 
Moved: “That rate strike for Karamea is $66,300.00 Excl GST for the 2022-2023 

financial year.”   
 Movers – D. Aitken/Person B   - Carried 

 
ELECTION OF OFFICERS 
 
Moved:  That Angela Hamson be added to the present committee for the 

2022/ 2023 financial year.   
 
         Mover person a/person b - 
Carried 
 

          
Moved: “That B. Langford is re-elected/ elected as Spokesperson for the 

2022/ 2023 financial year.” 
                                                                     Movers D Aitken/ R Sampson- 
Carried 

GENERAL BUSINESS 
 
West Reef needing to mow they haven’t done anything, caretaker from campground been 
maintaining, public would like to suggest West Reef to get back and do a mow as it is not looking 
very flash, Paulette said she had asked them to get in touch when they were back, public wants this 
request formalized.   
 
Discussion around assets register, Randal and James explained interactive map that should be 
available soon.  James said something that is not in the assets map will still be on the assets 
register. 
 
Action Points for follow up 
 
Create process between council and committee member about maintenance and capital works 
Waitangi bridge erosion 
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Walk over to find assets/James interactive map 
Reclassification of assets 
Annual Loan 
West Reef Mowing 
 
Meeting Closed 1:15pm. 
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Report to:  Council Meeting Date: 12 April 2022 
Title of Item: Land River Sea Buller Model Peer Review Report 
Report by: Randal Beal – Director of Operations   
Reviewed by:   
Public excluded? No  

 
Report Purpose  
 
To provide Council the independent peer review report of Land River Sea (LRS) Buller model. 
 
Report Summary 
 
Council engaged River Edge Consulting Ltd to undertake an independent peer review to ensure LRS Buller 
model was fit for purpose to provide informed advice and decisions. 
 
Recommendations  
 
It is recommended that Council resolve to: 
 

1. Receive the report; and 
2. Adopt the LRS Buller model.  

 
Issues and Discussion 
 
Background 
Council is proceeding with a flood protection scheme for Westport as per the LTP deliberations in 2021. 
Staff have formed a Westport Technical Advisory Group (TAG) to investigate design height and alignment 
options and make informed recommendations to the Westport Joint Committee and Council. 
The TAG rely heavily on the LRS Buller model as part of this work. 
 
Current situation 
Council engaged River Edge Consulting Ltd to undertake an independent peer review to ensure LRS Buller 
model was fit for purpose to allow staff and the Buller TAG to provide informed advice to both the Joint 
Committee and Council. 
The report has been received and the recommendation is that the model is fit for purpose and can be 
used with confidence.  
 
Considerations  
 
Significance and Engagement Policy Assessment  
 
There are no issues within this report which trigger matters in this policy. 
 
Financial implications  
 
N/A 
 
Attachments 
Attachment 1 - River Edge Consulting Ltd report 
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1 Introduction 

The Buller River is fed by a catchment of nearly 6400 km2 extending up into the Southern Alps.  In its 

lower 10 km, it passes through Westport, with the main township on the true right (east) bank. 

Flood flows are large and the largest observed flood flow in New Zealand was in the Buller River (in 

1926). Westport has a history of significant flooding, exacerbated by the Orowaiti Stream that 

bounds the town on its eastern side and discharges to the sea a few kilometres east of the Buller 

River mouth.  The Orowaiti now acts as an overflow channel of the Buller as well as being an opening 

for coastal flooding to threaten parts of Westport.   

The West Coast Regional Council (WCRC) commissioned Land River Sea Consulting Ltd. (LRS) in 2014 

to prepare a hydraulic model of the Buller River and floodplain around Westport, and again in 2021 

to update the model.   

WCRC has now commissioned River Edge Consulting Ltd. to carry out a peer review of the latest 

version of the model.  Given that Westport experienced a severe flood in July 2021 and was again 

threatened in February 2022, it is imperative that WCRC has at its disposal a robust and defendable 

model with which to plan for future events and to investigate mitigation options. 

The particular objectives of the most recent modelling have been to aid in: 

• setting building floor levels 

• designing flood protection infrastructure 

• assessing flood mitigation options 

• assessing the impacts of increased future flows and sea levels. 

This report summarises the peer review process and findings, and makes recommendations for 

future improvements. 
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2 Review process 

DHI Water and Environment Ltd. (DHI) undertook reviews of the original modelling during the period 

2014-17.  DHI summarised the review process in a 2017 report, concluding that:  

“Overall, the modelling approach and schematisation for the Buller River model has been sound.  

Appropriate software has been used, the model extent is adequate and the model has been calibrated 

to an acceptable standard given the limitations of observed data” 

The review for this latest modelling work has followed a similar process to the DHI review work, with 

draft model files being provided for review at intermediate stages and frequent discussions between 

River Edge Consulting and Land River Sea Consulting during the model development and testing 

phase.  Table 1-1 of DHI (2017) has been updated in Table 2-1 below, summarising the review 

process. 

Table 2-1  Review process and milestones 

Date Milestone 

May 2014 LRS commissioned by WCRC and commences modelling 

May – July 2014 LRS seeks occasional advice from DHI on model schematisation and build (via 

emails and phone conversations) 

October 2014 DHI reviews model as it stood at that time and a draft report. Comments 

provided to LRS 

July 2015 DHI reviews revised model and updated draft report. Comments provided to LRS 

August 2015 Final report prepared by LRS 

2017 WCRC seeks further confirmation regarding review of model. Further checks of 

final model.  DHI issues a peer review report September 2017 

2021 LRS commissioned to update model 

December 2021 Regular discussions between LRS and REC on model revisions 

22 December 2021 Initial review of updated model, findings summarised in memo to LRS 

January-March 2022 Regular discussions between LRS and REC on model revisions.  Updated model 

files (inputs and results) and draft modelling report supplied to REC February 

2022 

March 2022 Final findings of peer review issued 
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3 Model review 

3.1 Overall schemetisation 

The model extent covers the Buller River downstream of the Te Kuha water level recorder station, to 

the sea.  The model also covers the right bank floodplain downstream of Te Kuha, incorporating the 

Orowaiti River overflow and the Orowaiti mouth.  On the left bank, the model captures the small 

area (150 ha) of floodplain opposite the Orowaiti overflow as well as low-lying areas in the lower 

reaches covering an estuary area and a coastal strip at Carters Beach.  Higher ground well above 

possible flood levels has been removed from the model, saving model run time and reducing result 

file size.  Figure 3-1 and Figure 3-2 show the extent of the model. 

The model extent is appropriate considering the study objectives and the model boundaries are 

sufficient to capture all of the flow, i.e. flow is not held up by the boundaries.   

Note that the model is designed to consider flooding from the Buller River and from the sea.  It is not 

designed to consider flooding from local stormwater runoff.  The stormwater network (pipes, 

manholes etc) would need to be added to the model and ideally a finer resolution used within the 

town, if that was required.  While local stormwater flooding caused problems within the township in 

February 2022 for example, that is outside the scope of the study and beyond the remit of WCRC. 

 

 

 

144



4 

 

River Edge Consulting Limited  Buller Model Review 2021-22 

  March 2022 

 

Figure 3-1  Model extent (NZ Topo Map background) 

 

Topo map sourced from LINZ. Crown copyright reserved 
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Figure 3-2  Model extent (aerial photo background) 

3.2 Datum and coordinate system 

The coordinate system used is New Zealand Tranverse Mercator (NZTM).   

The vertical datum of the model has been converted from Lyttleton Datum 1937 to New Zealand 

Vertical Datum 2016 (NZVD 2016).  The latter is now the official vertical datum for New Zealand and 

is gradually being adopted throughout New Zealand when defining levels.  Spot checks show that the 

conversion is correct (NZVD 2016 levels being approximately 0.36m lower than the equivalent 

Lyttleton Datum levels in the Westport area). 

3.3 Model software 

As with the 2017 model, MIKE FLOOD software has been used.  This software is appropriate for this 

type of exercise, having wide-spread usage within New Zealand and worldwide.   

Aerial backdrop from Eagle Technology, LINZ, GEBCO 
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In this modelling exercise, the MIKE FLOOD model incorporates MIKE 11 and MIKE 21 FM software.  

The MIKE 11 model uses depth-averaged one-dimensional (1D) flow equations and represents the 

river and miscellaneous culverts and bridges on the floodplain, while the MIKE 21 FM model uses 

depth-averaged two-dimensional (2D) flow equations and represents floodplain flow.  MIKE FLOOD 

dynamically links these two components, so that flow can pass between the river and floodplain, and 

vice-versa, as conditions dictate. 

The 2021 release of the software has been used.  A “flexible-mesh” version of the 2D component 

(MIKE 21 FM) has been used, allowing much faster simulation times.  Although a later version of the 

software (v2022) is now available, results would not be expected to change significantly with the 

latest version.   

3.4 1D component 

The 1D representation of the main Buller River extends from cross-section 25 (approximately 1 km 

downstream of the Te Kuha recorder) to the river mouth.  As discussed in the 2017 DHI review, the 

typical spacing of cross-sections of around 700-800 m provides reasonable definition for the large 

and wide channel.  The cross-sections were resurveyed in 2021 and the model has been updated 

with that resurvey.  Additional sections around gravel islands in the lower river were surveyed in 

2019 and have been included in the model; although these were not resurveyed in 2021, it is still 

appropriate to include these in the latest model.   

A suggestion to increase the computational point spacing along the Buller River has been taken up, 

resulting in a noticeable decrease in simulation times without affecting the results. 

The model contains three bridge structures in the 1D component: the main Buller River road bridge 

and two bridges on Stephens Road over the Orowaiti River (Figure 3-3, circled in yellow).  The 

previous model represented two other bridges over the Orowaiti River (SH67 and the rail bridge at 

Nine Mile Road) within the 1D component of the model but after discussion these have been 

included in the 2D component instead, giving a better representation. 

The model also contains representation of culvert structures at eleven locations (Figure 3-3).  

Comments made regarding these in the December 2022 review memorandum have been 

subsequently addressed.   

The presence of several other culverts that had not been included in the model was also noted in 

that memo, with a suggestion that the reasons for inclusion or non-inclusion of particular culverts be 

provided.  That has not yet been done.  Several of the culverts not included are upstream of the 

railway and their inclusion probably would not be significant in design flood events.  However, it 

appears that there is an additional culvert between “RailwayCulvert4” and “RailwayCulvert5” and 

another downstream of “McKenna_Rd” culvert that could be incorporated later for detailed design 

work where relevant.   

The model uses the MIKE 11 “classic” engine for the computation.  DHI now promotes a revised 

“MIKE 1D” engine although it remains possible to run MIKE FLOOD with either engine.  The newer 

MIKE 1D engine can run faster in some model setups but results can sometimes be a little different.  

Eventually, DHI is likely to stop supporting the classic engine and so to future-proof the model, at 
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some point in time it will be worth updating the model to the new engine, even if that means 

checking the calibration and adjusting if necessary. 

 

Figure 3-3  Bridge and culvert structures represented in the Buller model 

3.5 2D component 

A rectangular grid of 4.8 m cell size has been used for the 2D model area, as was the case with the 

previous model.  This is an appropriate resolution considering the size of the modelled area and 

picks up a good level of detail.   

Considerable amount of effort appears to have been made to represent the bed of the Orowaiti 

channel, much of which is below the water surface and hence has not been captured by LiDAR.  

Other than some minor discontinuities well below the water surface near the Orowaiti mouth, the 

results of that work appear to give a plausible bed and continuous thalweg.    

Buller_River_Bridge 

RailwayCulvert5  

RailwayCulvert4  

RailwayCulvert3  

RailwayCulvert2  

Culvert5  

Mill_St  

McKenna_Rd  

EastonsRoadCulvert  

StephensRdChannel1  

StephensRdChannel2  

StephensRdCulvert  

StephensRdBridge1  
StephensRoadMainBridge  

Aerial backdrop from Eagle Technology, LINZ, GEBCO 
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Resistance assumptions are reasonable, with extra refinements having been made since the 

December memo, adding more detail and also adjusting values to improve the model calibration.   

The computation uses a “low order” formulation.  Although in theory, a “high order” formulation 

would give better results, in practice it makes little difference and results in longer simulation times. 

An adaptive time step has been used, with a minimum of 0.01 s and a maximum of 0.25 s.  These are 

reasonable values.  Actual timesteps from the calibration run, for instance, average just under  

0.125 s with a minimum value of 0.03 s. 

“Flood” and “dry” values of 0.003 m and 0.01 m respectively are appropriate and allow a good 

resolution for mapping of shallow flooding. 

The model uses a constant eddy viscosity of 0.5 m2/s.  This is consistent with the recommendation 

made in the 2017 DHI review. 

3.6 Coupling of components 

The 1D and 2D components are linked via “standard links” at the ends of the modelled bridge and 

culvert branches on the floodplain, and via lateral links along the bank edges of the Buller River.   

Checks of positions of the lateral links for the initial runs revealed only a few minor discrepancies, 

where the floodplain cells being connected were slightly offset from the river reaches.  These have 

since been modified in the final version of the model.  A few overlaps in the lateral links have also 

been removed. 

With a few exceptions, default values have been used for the lateral and standard link “exponential 

smoothing factor” (ESF) and “momentum factor” values.  As recommended, the momentum factor 

for the standard links on the StephensRoadMainBridge branch has been restored to one without any 

resulting instabilities, allowing a transfer of momentum between the 1D and 2D components (i.e. 

along the actual river channel at the link locations).  However, the ESF has been lowered to 0.2 (from 

a default of 1) at the ends of that branch and also along a few of the Buller River lateral links, in 

order to reduce some instabilities.  As the simulation time step is small, the impacts of the reduction 

on model accuracy are negligible.  Confirmation of the changes is given in Appendix B.   

Lateral links are controlled by the 2D terrain level (source = “M21”).  This is appropriate, allowing 

high and low spots on the bank to be picked up in reaches without stopbanks.  As the stopbank 

crests have been burned into the model 2D terrain,  the “M21” control also provides a good 

representation of the spill levels along the stopbanked reaches.   

Model log files (produced automatically after a simulation) reveal no error or warning messages of 

concern.  
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4 Calibration and verification 

The model has been calibrated against the July 2021 flood event.  A large number of peak flood 

levels were recorded over the floodplain and along the river, with which to calibrate the model.  This 

event is also of sufficient size to give confidence in extrapolating to design events. 

Model results as presented in the draft modelling report show a good match to the recorded values, 

with an average error of only 0.04 m and an average absolute error of 0.15 m.  Considering the 

inherent inaccuracies in identifying peak debris levels as well as the model inaccuracies and 

assumptions, this is a very good result.  This has been achieved after several iterations, and further 

attempts to improve the fit will likely provide only marginal benefits and are not justified.   

NIWA has independently produced an automated map of the event flood extent, generated from the 

recorded peak levels and overlaid on the LiDAR surface.  A comparison of the flood extent as 

predicted by the hydraulic model with the NIWA flood extent estimate again shows a reasonable 

match.  There are some areas of discrepancy, but it must be appreciated that the NIWA predictions 

will have limited accuracy in areas where there are no data points.  

A rerun of the July 2012 event with the model then shows a general underprediction (average error  

-0.14 m), not as good a fit as the previous model provided.   Although the model does use cross-

sections from around the event date (2014) it nonetheless uses 2021 LiDAR data for the floodplain.  

It is possible that berm changes, especially in the Orowaiti overflow area, may have occurred and be 

causing the discrepancy.  However, in lieu of rebuilding the model with older LiDAR data and any 

other topographical information from around 2012, it is recommended that the underprediction for 

that event is accepted.  A corollary of this may be that the model would underpredict peak flood 

levels in the Orowaiti overflow and the floodplain for smaller flood events.  As the study focus is on 

large design events (1% and 2% AEP1), that would be acceptable.  If smaller events are of interest, 

the calibration could be tweaked in the future to better predict lesser events, perhaps with any data 

collected from the February 2022 event.    

  

 
1 Annual Exceedance Probability. 
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5 Design Scenarios 

Design flows considered are the 1% and 2% AEP events, with and without climate change 

allowances, for flow in the Buller River.  The model setup and results for the 1% AEP event, without 

climate change, have been assessed as part of the peer review. 

The 1% and 2% AEP design flow hydrographs adopted for the Buller River upstream inflow are scaled 

versions of the 2021 event at Te Kuha.  The peak of that event is actually a spike and rated flows 

perhaps represent some surging in the water level at the recorder for that event.  For instance, 

either side of the peak, the flows vary by over 200 m3/s in the space of only 5 minutes (the interval 

at which records are saved).  As a result, those variations have been reflected in the design 

hydrographs (Figure 5-1).  A smoother profile through the peak is worth considering. 

 

Figure 5-1  Design flows (m3/s) near peak of hydrograph (current climate 1% and 2% AEP events) 

Downstream boundary conditions assume a sinusoidal tidal time series, with a peak sea level equal 

to mean high water spring tide (defined here to be the high tide exceeded by 7% of high tides) plus 

0.4 m storm surge, giving a peak level of 1.89 m (NZVD2016).  It is uncertain what the return period 

of that level is, but the assumptions are considered reasonable for design purposes. 

Some areas of the floodplain would also be subject to a 1% AEP storm surge event and design 

stopbank levels in the lower reaches of the Buller River may be dictated by such an event.  It is 

understood that this scenario has been considered in a separate exercise by LRS for NIWA and that 

results will also be presented in the final Buller River hydraulic modelling report. 

Model files provided for the design event (and, to a lesser degree, the calibration events) started at a 

high flow at Te Kuha.  There is a danger with that, that initial flows on the floodplain could ramp up 

too early.  After some discussion, LRS has now started the events six hours earlier.  The design 1% 

AEP event now starts at an upstream inflow of 1965 m3/s instead of 4050 m3/s in the earlier 

simulations, with only a minor effect on simulation time.  As it turned out, this made little difference 

to peak water level results.   
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6 Reporting 

The model report dated 10 February 2022 (LRS, 2022) has been reviewed.  Although clearly the 

report is draft and some sections and figures need to be completed, it does provide a good summary 

of the modelling process, assumptions made and results (for calibration runs at least).  Comments on 

the report were provided to LRS on 17 February 2022 and discussed in person with LRS on that date 

also.  It is recommended that LRS considers these comments when the final version of the report is 

prepared.   

It is also recommended that the final simulation files be identified in the report, possibly in an 

appendix. 
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7 Conclusions and Recommendations 

Westport suffered a large flood event in July 2021, with other recent significant floods occurring in 

July 2012 and February 2022.  Each event caused significant disruption to the Westport community.  

These events demonstrate the urgency and importance of having a robust hydraulic model to assist 

in emergency management, flood mapping and mitigation option assessment. 

The current version of the model has built on what was already a sound model in 2017.  The extent 

has been enlarged to better capture and represent flooding in the upper portion of river and 

floodplain and in the coastal floodplain near Carters Beach.  The model has been updated to 

incorporate recently surveyed river cross-sections and recent LiDAR data.  After recalibration, the 

model reproduces flood levels from the large flood event of 2021, giving confidence that the model 

can reliably predict flood levels in design 1% and 2% AEP flood scenarios (although it may 

overpredict levels in lesser flood events). 

The particular objectives of the most recent modelling have been to aid in: 

• setting building floor levels 

• designing flood protection infrastructure 

• assessing flood mitigation options 

• assessing the impacts of increased future flows and sea levels. 

After a review of the modelling, it is concluded that first two objectives will be met, with the 

inclusion of appropriate freeboard.  (The appropriate freeboard has not been assessed during the 

modelling project, but can be guided by sensitivity analyses, the vulnerability of assets to be 

protected and by NZS 4404.)  The latter two objectives will also be met with the current model.  The 

model is thus fit-for-purpose and can be used with confidence to address those four objectives. 

The model has been built and run with version 2021 (Update 1) of the MIKE FLOOD software.  The 

model will need to be regularly updated to the later versions of the software (the current release is 

version 2022) if the model is to be continued to be used.  (It is advisable nonetheless to not upgrade 

immediately after a new release is issued, but to wait for a period in case there are any bugs that 

need fixing by the developer.) 

Although not immediately necessary, it is also recommended that at some point in the future the 

model is also upgraded to use the MIKE 1D engine, to future-proof the model against expected 

software changes.  That will require the model calibration to be checked and adjusted as necessary 

to give similar results to those currently given by the model.    
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Appendix A  Initial 2021 review, with LRS response 
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Appendix B  Further correspondence between REC and LRS 
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Report to:  West Coast Regional Council  Meeting Date: 12 April 2022 
Title of Item: Local Elections 2022 – Timetable, Order of Candidate Names and Other Matters 
Report by:  Nichola Costley – Manager Strategy and Communications  
Reviewed by:   
Public excluded? No  

 
Report Purpose  
 
The purpose of this report is to highlight matters of significance in relation to the 2022 local triennial 
elections, which includes the elections timetable and the order of candidate names.  
 
Report Summary 
 
The 2022 triennial local government elections will occur on Saturday, 8 October 2022. An update on 
preliminary matters relating to the election is provided to Council via this report, including consideration 
of the order of candidate names to appear on the voting documents.   
 
Recommendations  
 
It is recommended that Council resolve to: 
 

1. Receive the report; and 
2. For the 2022 triennial election, resolve to adopt either: 

a. The alphabetical order of candidate names; or 
b. The pseudo-random order of candidate names; or 
c. The random order of candidate names; 

As permitted Under Regulation 31 of the Local Electoral Regulations 2001.  
 

 
Issues and Discussion 
 
Background 
 
The 2022 triennial elections for local authorities are due to occur on Saturday, 8 October 2022, and are 
required to be undertaken according to the Local Electoral Act 2001 and the Local Electoral Regulations 
2021 and, to a limited extent, the Local Government Act 2022. Certain pre-election information and tasks 
are outlined in this report for Council’s information and attention.  
 
The Local Electoral Regulations 2001 provide for Council to resolve the order of candidate names to appear 
on the voting documents (alphabetical, pseudo-random or random order). If no decision is made, the 
order of names defaults to alphabetical.  
 
Current situation  
 
As a result of Council’s current representation arrangements, elections will be required for the following 
positions: 
 

Councillors (7) 
- Buller District (2) 
- Grey District (3) 
- Westland District (2) 
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Order of Candidate Names 
 
Regulation 31 of the Local Electoral Regulations 2001 provides the opportunity for Council to choose the 
order of candidate names appearing on the voting documents from three options – alphabetical, pseudo-
random (names drawn out of a hat in random with all voting documents printed in this order) or random 
order (names randomly allocated by computer programme at the time of printing with each voting 
document different).  
 
Council may determine which order the names of candidates are to appear on the voting documents, but 
if no decisions is made, the order of names defaults to alphabetical.  
 
For Council’s information, statistics gathered by our Elections provider shows that there is a change 
occurring across recent elections with more councils moving to a random order of candidate names. The 
table below shows the information gathered. 
 

Election Year Random Alpha Pseudo-Random 
2016 – TAs 43% 48% 9% 
2016 - Regional 45% 55% 0% 
2019 - TAs 48% 33% 10% 
2019 - Regional 55% 45% 0% 

 
Below is an explanation of the options available: 
 
Alphabetical order – this simply lists candidate surnames alphabetically and is the order that has been 
traditionally used in local and parliamentary elections. Comments regarding alphabetical order are: 
- Voters are easily able to find names of candidates for whom they wish to vote.  
- Some candidates and voters over the years have argued that alphabetical order may tend to 

favour candidates with names in the first part of the alphabet, but in practice this is generally not 
the case – most voters tend to look for name recognition, regardless of where in the alphabet the 
surname lies. However, the perception of that weakness remains; 

- The order of candidate names on the voting document matches the order listed in the candidate 
directory (candidate profile statements).  

 
Pseudo-Random order – is where candidate surnames are randomly selected, and the same order is used 
on all voting documents for that position. The names are randomly selected by a method such as drawing 
names out of a hat. Comments regarding pseudo-random order are: 
- The candidate names appear in mixed order (not alphabetical) on the voting document; 
- Possible voter criticism/confusion as specific candidate names are not easily found, particularly 

where there are many candidates; 
- The order of candidate names on the voting document does not match the order in the candidate 

directory (candidate profile statements). 
 
Random order – is where all candidate surnames are randomly selected and are listed in a different order 
on every voting document. The names are randomly selected by computer at the time the voting 
documents are printed so that the order is different. Random order enables names to be listed in a 
completely unique order on each voting document. Comments regarding random order are: 
- The candidate names appear in mixed order (not alphabetical) on the voting document; 
- Possible voter criticism/confusion as specific candidate names are not easily found, particularly 

where there are many candidates, however this has not been a reported problem with previous 
DHB elections which largely used this candidate order option; 

- The order of candidate names on the voting document does not match the order listed in the 
candidate directory (candidate profile statements). 
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There is no price differential in printing costs between the three orders of candidate names. 

The decision over which option to select is one for Council. The order of candidate names will be specified 
on the public notice calling for nominations.  

2022 Election Update Information 

With an election date of Saturday, 8 October 2022, the following key functions and dates will apply: 
Nominations open / roll opens Friday, 15 July 2022 
Nominations close / roll closes Friday, 12 August 2022 at noon 
Public Notice of Candidates Wednesday, 17 August 2022 
Delivery of voting papers  Begins from 16 September 2022 
Close of voting   Saturday, 8 October 2022 at noon 

Duty to foster Representative and Elector Participation 
A requirement of the legislation is the duty placed on the Chief Executive of the local authority to facilitate 
and foster representative and substantial elector participation. This necessitates staff promoting the 
election process, and particularly to encourage greater public participation.  

Council will be kept informed as progress with this is made. 

Pre-election report 
Section 99A of the Local Government Act 2022 requires each local authority to prepare a pre-election 
report, to provide information to promote public discussion about the issues facing the local authority. 
The pre-election report is prepared by the Chief Executive, must contain financial and major project 
information, and must be completed by 29 July 2022 (two weeks before the close of nominations). This 
task will be commenced shortly.  

Considerations 

Significance and Engagement Policy Assessment 
There are no issues within this report which trigger matters in this policy. 

Financial implications 
There are no additional financial or resource implications arising from decisions to be made on this report. 

Legal implications 
This report and the associated recommendations comply with the appropriate statutory requirements 
placed upon the Council.  

Attachments 
None. 
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THE WEST COAST REGIONAL COUNCIL 
 
 

To: Chair, West Coast Regional Council  
 
I move that the public be excluded from the following parts of the proceedings of this meeting, namely, - 

• Items 10.1 – 10.4 (inclusive)  
 
 

Item 
No. 

 
General Subject of each matter 
to be considered 

Reason for passing this resolution 
in relation to each matter 

Ground(s) under section 7 of 
LGOIMA for the passing of 
this resolution 

Item 
10.1 

Confirmation of Confidential 
Minutes – Council meeting 8 
March 2022 

The item contains information 
relating to commercial and security 
matters  

To protect commercial 
information and to prevent 
disclosure of information for 
improper gain or advantage (s 
7(2)(b) and s7(2)(j)). 
 

Item 
10.2 

Confirmation of Confidential 
Minutes – Council Extraordinary 
meeting, 23 March 2022 
 

The item contains information 
relating to commercial matters 

To protect commercial 
information (s 7(2)(b)). 

Item 
10.3 

Council quarries The item contains information 
relating to commercial matters 

To protect commercial 
information (s 7(2)(b)). 
 

Item 
10.4 

West Coast Emergency 
Management update 

The item contains information that 
is subject to an obligation of 
confidence 

To protect information which 
is subject to an obligation of 
confidence (s 7(2)(c)). 
 

 
 
I also move that: 
 

• Heather Mabin, Claire Brown and Randal Beal be permitted to remain at this meeting after the 
public has been excluded, because of their knowledge on these subjects. This knowledge will be of 
assistance in relation to the matter to be discussed; and  
 

• The Minutes Clerk also be permitted to remain at the meeting. 
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